
HUNTERS POINT SHIPYARD 
RESTORATION. ADVISORY BOARD 

Wednesday, February 25,1998

DRAFT MEETING MINUTES

LOCATION: San Francisco City College
2nd Floor Lounge 

1400 Evans Avenue 
San Francisco, C A

PURPOSE: To provide: (1) a discussion and vote on the Community Co-Chair, (2) a 
presentation on Parcel E Feasibility Study orientation, (3) an update on the Parcel B Remedial 
Design, (4) a discussion on the TAPP Grant Program, and (5) a discussion of recommendations 
for agenda items for the next RAB meeting and future field trips.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda 
and Attachment C provides the presentation handout materials.

FACILITATOR: Doug Kern

I. Welcoming Remarks/General Announcements

Doug Kern called the meeting to order at 6:15 p.m. and welcomed all attendees. He asked for 
any changes to the agenda. Mr. Kern suggested that item two on the agenda, discussion and vote 
on a community co-chair, be delayed until later that evening, since one of the prospective 
nominees was not yet in attendance. Eight community RAB members were noted as present at 
that time.

Mike McClelland, Base Environmental Coordinator and Navy Co-Chair, announced that the draft 
Parcel E Feasibility Study is out for review; the comment period has been extended to March 31, 
1998. Copies of the document are available at both the Anna E. Waden Public Library and the 
San Francisco Main Public Library. He also announced that the Remedial Action Implementation 
Work Plan for Parcel B by IT Corp. was submitted January 30, 1998, with comments due on 
March 23, 1998. It details implementation of the cleanup for Parcel B.

Chein Kao, DTSC, announced his resignation from the RAB because he has accepted a new 
position with another State agency. A replacement has not yet been identified. He noted his 
enjoyment in working with the RAB and wished board members best of luck. Mr. Kern thanked 
Mr. Kao, in turn, for his efforts on behalf of the RAB.
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n. Parcel E Draft Feasibility Study Orientation

Mr. McClelland explained that the Feasibility Study (FS) will take all of the information gathered 
on Parcel E and examine the various options for cleanup. He noted the importance of the 
document and reminded the RAB that the comment period on the document has been extended to 
the end of March.

Jim Sickles of Tetra Tech EM Inc., distributed a public summary on the draft FS, noting that a 
more in-depth discussion will be held at the March RAB meeting. He explained that Parcel E is 

geographically the largest part of the HPS facility, and contains the widest range of environmental 
problems, as well. The FS report identifies and reviews eight different cleanup options. These 
options are each evaluated against nine different factors, to include: whether the cleanup remedy 
is protective of human health and the environment; compliance with applicable state and federal 
environmental laws; how effectively each cleanup option reduces the toxicity, mobility and 
volume of the contaminants; and the feasibility of implementing each of the options.

Mr. Sickles explained the organization of the FS document as follows: -
• Section I provides an introduction and overview of the document
• Section II summarizes the findings of the environmental investigations, what contaminants 

were found and where, and describes possible risk if associated with the contaminants present
• Section m discusses how the site is divided into cleanup units (one remedy may handle 

several sites with a common contaminant)
• Section IV reviews the various cleanup technologies and the technologies being considered
• Section V provides a detailed analysis of the effectiveness of each of the technologies and 

constructs a series of cleanup alternatives thought to best address the problems

Mr. Sickles stated that the Navy will solicit public input on the cleanup options before an option is 
selected. A fact sheet will be prepared on the options, and the results of the evaluation of the 
options, for distribution to the public. A 30-day public comment period will be held, followed by 
a public meeting to take additional comment. Once all comments have been received and 
considered, the Navy will select a final cleanup plan.

Mr. Sickles noted that some of the options evaluated for soil cleanup include a multi-layer cap for 
the landfill and northwest debris area; a single layer cap placed over some of the contaminated 
soil; excavation of the soil and either used on-site or hauled off-site for disposal; and deed 
restrictions. Options for groundwater cleanup include installing an underground steel barrier wall 
to prevent groundwater movement from Parcel E into the bay and to prevent bay waters from 
infiltrating Parcel E; installing an interceptor trench in conjunction with a sheet piling wall to 
collect groundwater which will be discharged either to the bay or the City sewage plant; and 
encapsulation of the contamination by placing an underground steel barrier around the 
contamination and capped; but would require a deed restriction.

Greg Freeman asked if the deed restrictions weren’t an easy out for the Navy. Mr. Sickles replied 
that in some areas it might be physically impossible to remove the contaminants, and to keep in
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mind that deed restriction is only one of a list of options. Dorothy Peterson questioned the impact 
that discharge of the water would have on the sewage plant considering the existing operational 
problems of the plant now. Mr. Sickles noted that the City may choose not to accept the water if 
it presents additional problems for its plant, noting that the City is aware of and will be involved in 
the process. Ms. Peterson noted that raw sewage sometimes runs down the street during heavy 
rains because the treatment plant cannot handle the excess water,, and asked if the Navy will be 
bringing information to the community on plans to use the sewage treatment plant. Mr. Sickles 
stated that the public meeting will inform the community and solicit their input.

Marie Harrison stated she recalled recent discussion about the Navy using a trench to discharge 
groundwater into the sewer line but thought it was a one time only action. Mr. Sickles confirmed 
that this was an interim removal action; the Parcel E groundwater cleanup option is a long-term, 
permanent solution. He added, however, that an effort is made to make the final solution 
compatible with the interim action, if possible. Clair Trombadore, U.S. EPA, clarified that the 
Navy received permission from the City to discharge water to the sewage treatment plant during 
the storm drain removal action. She noted that the water quality had to meet City criteria before 
acceptance and that a permit was obtained for each batch of discharged water. She also noted 
that the City is not likely to accept water discharged from Iff S if it will overwhelm the treatment 
system, particularly during the rainy season.

Ms. Harrison asked if the water was treated before sending it to the plant during the 18-month 
groundwater discharge period. Ms. Trombadore affirmed that the water was passed through a 
filtering system, which removes solvents, prior to discharge to the City system. Mr. Sickles noted 
that the City will likely look more closely at the process of groundwater discharge by the Navy to 
the City system since it will be done on a long-term basis. Amy Brownell, San Francisco 
Department of Public Health, stated that the City might want to include contingency'plans to turn 
off the discharge during storm events.

David Gavrich noted an even bigger concern may be posed when the entire base is ultimately tied 
into the City system and will have to handle a large mass of water. Mr. McClelland noted that at 
present, HPS has two separate systems-the storm drains discharge to the bay and the sanitary 
sewer discharges to the treatment plant. The City has considered upgrading the base by 
combining the two systems into one, and additionally, to make a large tunnel or surge tank to. 
take care of overload problems on the south end of the City. The $150 million cost to the City to 
build the tunnel, however, may delay the project.

Mr. Dacus asked about the life span and durability of the sheet piling and protective cap. Mr. 
Sickles responded that the design life of the sheet piling is 25 years, and 25 or more years for the 
cap. Ms. Trombadore explained that because the area is a Superfund site, the remedies will have 
to be thoroughly reviewed every five years to determine their effectiveness, and replaced as 
necessary. Ms. Shirley asked if the 25 year durability of the sheet piling includes use in salt water. 
Mr Sickles replied that it does, and that the piling may actually last much longer than 25 years.
Ms. Shirley asked if other types of barriers have been explored. Mr. Sickles noted that other 
barriers, such as slurry walls, have also been considered, but it depends on the location and the
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type of underlying surface, such as bay mud or bedrock.

Mark Youngkin asked if the sheet piling will ever need to be replaced. Mr. Sickles stated that even 
with a 25-year or more life span, the sheet piling will likely have to be replaced sometime in the future 
since the remedy is long-term. Jill Fox asked if the costs for monitoring and replacement of the wall 
were included in the Navy’s option cost estimates. Mr. McClelland indicated that they were not since 
it is unknown what the cost of replacement will be in 25 years or what advancements will be made in 
technology. The cost of maintenance is included in the estimates, however, over a 25-year period.
Mr. Freeman asked if there is money available through Superfund to cover maintenance costs of the 
sites. Ms. Trombadore stated that Superfund money is not available to federal facilities, and that the 
Navy must cover the cost of the cleanup.

Mr. Gavrich recalled reading in a past feasibility study that Parcel E contained a significant 
amount of radioactive material. Mr. Sickles stated that radium dials were disposed of in the 
landfill; they are scattered in a 600 foot by 600 foot area between the surface and down to an 
eight foot depth. The Parcel E RI report details the investigation and the FS report evaluates the 
cleanup options. Mr. Sickles noted that the total amount of radium is very small, about the size of 
an aspirin, because only a small particle of radium is used in paint for the dials. He added that 
none of the radium has migrated into the water and there is none on the ground surface. Mr. 
McClelland pointed out that the soil coverage prevents the radium from having any effect on 
humans. Sheryl Lauth, U.S. EPA, stated that her agency will ask for the dials to be removed.
Mr. Sickles stated that a contractor licensed in radioactive waste handling would separate the 
dials from the soil, place them in a radioactive materials storage container and haul them off-site 
for proper disposal. The soil left behind would not be radioactive but would contain other 
chemical contaminants. He pointed out that some of the cleanup alternatives become complex 
because a variety of remedies may be required to handle the different aspects of a site.

Mr. Youngkin asked how long the landfill will exist. Mr. Sickles replied that it will stay in place 
permanently. Mr. Youngkin then asked if the Navy will return every 50 years for replacement of 
the sheet piling; Ryan Brooks, EFA West, noted that it will be the Navy’s responsibility to check 
the sheet piling every five years, and to replace it as necessary. Ms. Shirley asked if the Navy 
considered a strategic source removal on the landfill. Mr. Sickles noted that in Appendix D of the 
FS, the option of removal of the landfill contents is explored. He added that either all of it or 
none of it would have to be removed since the contents are largely unknown; there could be no 
partial or selective removals.

Mr. Gavrich asked if the Navy has considered obtaining funds from the Trust for Public Lands to 
convert the land into wetlands to help fund the cleanup. He noted that there may be. some 
creative approaches to finance a solution. Mr. Sickles replied that one of the options evaluates 
putting in a wetlands, and also noted that the City has discussed creating wetland areas at HPS.
He indicated it would be worth looking into if the effort could be locked into the cleanup 
timeframe. Mr. McClelland noted that further exploration of this option would have to go 
through the City. Ms. Lauth pointed out that safety, as well as cost, is at issue. Ms. Fox stated 
that the City reuse agency might be the group to approach. Mr. Freeman stated that the San
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Francisco airport is proposing to the City to create wetlands on HPS Parcels B and E in tradeoff 
for wetlands that will be destroyed in their remedy expansion plans.

Mr. Youngkin asked about the ballpark cost to excavate the landfill. Luann Tetirick, EFA West, 
stated the range is estimated to be between $81 and 200 million; the cost variation is based on the 
amounts of Class I and Class II wastes requiring disposal, with excavation to between a 25 and 45 
foot depth. Mr. Kern requested that the RAB members consider their written comments on the 
Parcel E drafts FS. More in-depth discussion will be held at the March RAB meeting.

in. Parcel B Remedial Design Update

Mr. McClelland introduced Jill Finnegan as the new Remedial Project Manager for Parcel B. Ms. 
Finnegan in turn introduced Don Marini and Vince Kelsey, contractors with IT Corp. handling 
some of the cleanup activities at Parcel B. Mr. Kelsey stated that he has prepared cost estimates 
for off-site soil removal based on some known factors, such as the fact that soil can be trucked 
off-site. Unknown factors include the condition of the rails if the soil is moved out by rail car, and 
the characterization of the soil depending on the contamination levels. Trucking was selected for 
developing the cost estimates, however, Mr. Kelsey did not discount the use of rail, pending 
further investigation.

Mr. Shirley requested that a list of the unknowns be prepared so that RAB members could help 
gather information to address the needed information. Ms. Peterson requested that the 
information be presented to the community in more understandable terms. Mr. Brooks offered to 
work with Mr. Kelsey to prepare some information that would aid in the community’s 
understanding of the process, and present it to the RAB at the March meeting.

Ms. Shirley requested review of the procedure that will be used to keep dirt and dust off the 
trucks when they travel through the neighborhood. Mr. Marini noted that in past excavations, a 
decontamination area was set up on site for the trucks. In this area, the ground is covered with 
crushed rock and the truck is driven into the area, the body and tires are cleaned off, and then it is 
inspected to ensure the soil in the truck is securely covered and sealed by a flexible tarp. The air 
in the decontamination area is monitored and if particulate levels reach a certain level, dust 
suppression measures or shut down will occur. Personnel working in this area wear protective 
clothing, although respirators are not typically required. At completion of the soil removal 
process, the contents of the area will be hauled off for disposal.

Jim Bunger of Double Rock-Rail Service expressed concern that a misunderstanding had resulted 
from comments he had made at the November RAB meeting regarding rail rehabilitation costs.
He noted that the $60-80,000 cost of track rehabilitation he estimated would represent repair of 
all of the track on base, however, all of that may not be necessary to handle soil removal by rail 
for Parcel B. He also expressed concern that IT Corp. stated it does not have all the information 
available to move soil by rail because he feels Double Rock has demonstrated they can move the 
soil anywhere necessary. Mr. Martini stated that the main issue is the timing of track repair. Mr.
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Bunger replied that the cost of track repair will be bom by Double Rock and would not be built 
into the contract.

Ms. Trombadore stated that the Navy wants to begin the cleanup as soon as possible and that it 
was still uncertain as to when track repairs could be completed. Mr. Bunger replied that track can 
be ready by April or May to meet the Navy’s timeframe. Mr. Marini noted that it is uncertain the 
number of railcars that will be needed especially in the first year because most of the soil is 

anticipated to be removed in the second year. ■ Mr. Bunger requested that the option of rail not be 
precluded on the perceived condition of the rail.

Ms. Trombadore commented that the Navy may try to use both truck and rail options, and that 
both may be beneficial depending on the timing, logistics, and soil characterizations as the project 
progresses. She suggested that an IT Corp. representative bring a video of their trucking 
operations and procedures to the next RAB meeting. Ms. Fox stated that IT Corp. is giving the 
impression that they want to use only trucking and are delaying the decision until rail supporters 
give up. She expressed her concern over past truck hauling operations, where trucks have hauled 
clean soil into the site uncovered,, allowing dust to be blown through the neighborhoods. She 
pointed out that information was provided on rail operations at the November RAB meeting and 
is unsure why IT Corp. stated it does not yet have enough information on rail. Ms. Fox reiterated 
that community members have requested that rail be considered as an option since last March, and 
asked why Double Rock had to approach the RAB, rather than IT Corp. approaching Double 
Rock. Mr Kern suggested that the involved parties meet on-site to look at the condition of the 
rails and resolve some outstanding issues.

Michael Hamman commented that he would like the Navy to share their questions with the RAB 
so that they can be resolved, and asked for an explanation of how the categorization of the 
contaminated soil will effect use of either rail or truck. Mr. Marini explained that rail lines are 
fixed structures and that the two main areas which will require the largest volumes of soil removal 
do not have rail tracks. Therefore, these areas will require trucks to move the soil between the 
excavation site and the rail cars. It is unknown what costs will be entailed by this process.

Mr. Kelsey noted that Class n hazardous waste is less expensive to transport and dispose of than 
Cal Haz Waste, but the quantities of these two types of contaminated soil in Parcel B are 
presently unknown. Caroline Washington asked if it is possible to extend the rail tracks to the 
excavation site. Mr. Bunger replied that it could be done but it would be a significant job.

Ms. Peterson asked if the trucking and rail options would be contracted out. Mr. Marini stated 
that there is an open bidding process and that there is an active community outreach program to 
inform the local community about contracting opportunities. Ms. Harrison asked if the same 
decontamination procedures would apply to the rail cars as to the trucks. Mr. Marini stated that 
the rail cars would be lined, and the contents covered and sealed with plastic.

Mr. Gavrich noted that he is a representative of ECDC, a disposal facility. He stated that rail was 
used for the Parcel A cleanup, which moved 1,200 tons of soil using 12 rail cars at a cost of about
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$60.00 per ton. He noted that the rates supplied by his company to IT Corp. included the on-base 
transportation as well as hauling to their off-site facility. He stated that the only real unknown is 
the categorization of soil into the class types . The rail option cannot compete if most of the soil is 
Class II. It would, however, be the most cost effective option if most of the waste is Cal Haz.
Mr. Kelsey noted that characterization of the soil would not begin until May or June. Mr. Marini 
stated that it is helpful to get these clarifications, but added that the difficulty in making the 
project a viable business deal is that the volume of soil for each classification is yet unknown. Mr. 
Gavrich responded that there is currently plenty of usable track on the base to serve the needs of 
this project.

Mr. Marini noted that much of the in-place track is not located within an Installation Restoration 
(IR) site and asked if loading Cal Haz material outside of the IR site poses a problem. Ms. 
Trombadore responded that Class I Resource Conservation and Recovery Act (RCRA) waste has 
to be handled within the area of contamination. She noted, however, that rail cars would likely be 
considered containers, and therefore, could hold the RCRA waste as long as it is removed within 
90 days. Mr. McClelland pointed out that the rail cars are required to be loaded within a certain 
time period or the Navy will incur additional charges. The soil would have to be left in the IR site 
while awaiting classification, rather than loaded into rail cars until the soil is classified.

Mr. Hamman asked for an estimate on the total quantity of contaminated material. Mr. Kelsey 
responded that for estimate purposes only, the percentages used were 75 percent Cal Haz, 20 
percent Class II and 5 Percent Class I; this represents the worst case scenario. Mr. Kern 
encouraged all parties to discuss the issues and try to resolve the concerns presented.

IV. Election of Community Co-Chair

Mr. Freeman suggested that there be more than one community co-chair position so that the 
responsibility can be shared among several people. Mr. Brooks noted that the idea of a rotating 
co-chair had been discussed in the past. Ms. Fox suggested that rather than a rotating co-chair, 
each co-chair be placed in charge of a particular area. She noted as an example, Leon Thibeaux’s 
ties with the reuse board and Ms. Washington’s active role in the community as strengths they 
bring to the board. Ms. Fox offered to help work with the Navy on RAB meeting agendas Ms. 
Peterson stated she thought having several co-chairs would be a good idea, so that it would not 
be so burdensome on one person.

There was general agreement amongst RAB members to have multiple co-chairs. Mr. Brooks 
offered to work with the co-chairs to detail out how to share the duties and report back at the 
next RAB meeting. Mr. Kern recommended that Ms. Washington, Mr. Thibeaux, Ms. Peterson 
and Ms. Fox meet informally to discuss their roles. A motion was made to have a group of four 
individuals manage the affairs of the co-chair. A vote was taken and the motion was unanimously 
approved. Ms. Fox stated that they will choose one of the four to serve as the point of contact to 
Mr. McClelland.
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V. TAPP Program

Ryan Brooks, Director of Community Relations at EFA West, noted he provided an overview of 
the Technical Assistance for Public Participation (TAPP) program at the November RAB 
meeting. He stated that the program began a year ago by Department of Defense, in recognition 
of the need to provide technical assistance for RABs. There are several types of projects eligible 
for request of TAPP funds, although the primary use is for reviewing technical documents. He 
noted that review of the HPS Parcel E FS would be an applicable use of TAPP funds.

Ms. Peterson asked for clarification on the types of technical training eligible under the TAPP 
program. Mr. Brooks responded that technical training would include using a contractor to 
explain the CERCLA process or the Installation Restoration Program to RAB members, or 
training RAB members how to interpret documents. It was noted that Chris Shirley, through ARC 
Ecology, has provided similar technical assistance in reviewing documents.

Mr. Brooks explained that the money from the program is not a grant, but comes out of the site 
cleanup funds. There is an annual limit of $25,000, and a maximum of $100,000 over the lifetime 
of the cleanup. The proposed project has to be generated from the RAB community members, and 
so agreement must be reached before an application can be submitted.

Mr. Brooks stated that the TAPP process begins when a completed application is submitted to 
Mike McClelland. He will then forward it to Mr. Brooks who will deliver it to the contracting 
office. The contracting office will solicit several bids through a competitive bid process, and select 
a contractor. The maximum award in limited to $25,000 to streamline and speed up the 
acquisition process. Mr. Brooks offered to work with the RAB members to complete an 
application. The RAB can make a recommendation of a contractors to use on the project.

Ms. Brownell recommended that the RAB make sure their request is for services they can’t 
already get through the current CLEAN contractor or through the regulatory agencies, so that 
money is spent wisely. Mr. Brooks noted that he will work with the RAB to ensure the services 
requested can’t already be provided. He recommended that the RAB submit an application as 
quickly as possible. Although there is no deadline, Mr. McClelland pointed out that fimding 
requests made after July are less likely to be awarded because of the approach to the end of the 
fiscal year. Mr. Brooks stated he would work on the application with RAB members once a RAB 
subcommittee is formed.

VL Future Agenda Items

Ms. Trombadore requested an update on the status of the Technical Assistance Grant (TAG) 
awarded to Social and Environmental Justice (SAEJ) organization. She asked if TAPP money 
can be used to extend a TAG project. Mr. Brooks indicated that it could, but would still have to 
go through the TAPP application process. Mr. Bunger offered to show a video of rail loading 
operation. Ms. Brownell stated that the Redevelopment Agency would like to provide an update
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at the next RAB meeting.

Silk Gaudin stated that she had previously been a RAB member, but had stopped participating due 
to health problems. She indicated she would like to reactivate her membership. Mr. Brooks 
offered to send her a membership form, and Mr. Kern encouraged her to continue to attend the 
meetings.

Mr. Hamman asked how an individual building is determined suitable for reuse. Mr. McClelland 
explained that an Environmental Baseline Survey (EBS) is required as part of the Base 
Realignment and Closure (BRAC) process. The EBS looks at potential health hazards on the 
property. This process is performed when the City approaches the Navy with interest in a 
particular building or property. A Finding of Suitability to Lease (FOSL) is then initiated which is 
based strictly on the environmental hazards of the site.

Ms. Peterson asked when the shipyard is intended to be turned over to the City. Mr. McClelland 
replied that the Navy was intending to enter into a Lease of Furtherance and Conveyance with the 
City by March 1, 1998. Before this could happen, however, the National Environmental Policy 
Act (NEPA) and California Environmental Quality Act (CEQA) process must be completed. The 
EIS/EIR document recently presented to the public, as part of the NEPA/CEQA requirements, 
raised a lot of public comment, which will delay finalization of the documents to closer to the end 
of the year. The EIS/EIR document must be approved by the City Commissioners and the Deputy 
Assistant Secretary to the Navy before the Navy and the City can enter into a Lease of 
Furtherance and Conveyance. Once this lease is signed, the City will assume operations at HPS, 
and give them the opportunity to enter into long term leases. This will start the redevelopment of 
the base. This will hopefully be in place by the end of the year. He added that Parcel A will be 
transferred to the City at that time, and that Parcel B is targeted for transfer by the end of2000.

Mr. Hamman asked if there was a list of buildings that have been approved for occupancy. Mr. 
McClelland stated that most of the buildings that have been approved are leased out. Ms.
Brownell noted that a list can be provided by June Bartholomew at the Redevelopment Agency.

Mr. Kern adjourned the meeting at 8:40 p.m.

The next RAB meeting will be held on Wednesday, March 25,1998, at the City College, 
6:00 p.m.
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MEETING AGENDA



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: February 25, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue 
San Francisco

6:00

6:05

6:35

7:05

7:35

7:55

1. Call to order and Announcements 

(Upcoming Documents and Activities)

2. Discussion and vote on Community Co-Chair

(We will have a chance to hear from Community Members 
who wish to be elected Community Co-Chair and vote)

3. Parcel E Feasibility Study Orientation

(We will have a short orientation on the Parcel E FS: how it 
is organized and what to look for)

4. Parcel B Remedial Design Update

(This will be a continuation of the discussion on the Parcel B 
Remedial Design and Remedial Action.)

5. Discussion of TAPP Grant Program

(Opportunity to talk about the TAPP Grant Program for RABs)

6. Recommendations for Agenda Items for next RAB meeting 
and future field trips

8:00 7. Adjournment
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HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

4b. as,m

RAB MEMBER Present ALTERNATE Present

Vanessa Banks

Bemestine Beasley

Bill Billotte

Sy-Allen Browning

Anthony Bryant

Robert Christian

Therese Coleman

Percy A. Coleman

Charles L. Dacus, Sr.

Alonzo L. Douglas L

Vida Edwards

Janet Ellis

Laurie Espinoza

Manuel J. Ford s
Jill Fox \\6r(£. y
Bonnie Fraenza

Greg Freeman

Michael Harris

James A. Heagy

David E. Jackson

Helen Jackson
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RAB MEMBER Present ALTERNATE Present

Henrietta Jones

Doug Kern 1

Anthony LaMell

Scott Madison

Mamie Matthews

Khafra K. Omra Zeti

Hali Papazian

Dorothy Peterson V
Rev. J.P. Pryor

Christine Shirley j t \X
Carol E. Tatum / VJT- (oJn

■>

Leon Thibeaux /
ErlindaB. Villa

Caroline Washington
~h

Mrs. Oceola Washington

Gwendolyn Westbrook

Nathanial White III

Andre Williams

Patricia Wright

Mark Youpgkin ^ Wf-
Q7
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REGULATORS Present Agency

Amy Brownell S.F. Dept. Of Public Health

John Chester
i

S.F. Dept, of Public Works, Site Assessment 
Remediation Division

Byron Rhett S.F. Redevelopment Agency

Chein Kao
otc

CAL EPA/DTSC

Kenneth Shaw U.S. Dept, of the Interior

Claire Trombadore 1/ U.S. EPA

Sheryl Lauth A' U.S. EPA

Dr. Dan Stralka
i

U.S. EPA

Richard Hiett RWQCB

Mike Williams/Bettie Woods BDI, Inc.

U.S. NAVY

Cdr. Jim Gustafson Bay Area Base Transition Coordinator

Michael McClelland Navy Co-chair, EFA West

Bill Radzevich EFA West

Ryan Brooks \\iFt
Dir of Community Relations, EFA West
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fifA

TETRA TECH EM INC.

Jim Sickles /]£te.
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GPI Present

Darlene Brown he*'-?

Barry Gutierrez h-ZvX

PUBLIC/GUESTS Address/Phone

j)ArV t o (JtVV *2-1CJ+

O (/!A 13> O ---- T>3uC5L.G f?t>(U^ ~RAft___-

(jot-W WooPVU/W '(?LYP£

j/1'1 (C li A ^ f) l^i J*\ Ay 76'? my

jT J/i ft Iri l
/ i rnrP, V^-372 -7/^

\/iiAc* (^(hm
/

Page 4 of 4



ATTACHMENT C

HANDOUT MATERIALS



Hunters Point Shipyard 
Parcel E Feasibility Study Draft Report

Public Summary

^nrZv^'Tt'r Tplet'd a StUdy 0f P°SSible cle““P option for Pared E at Hunters 

Point Shipyard. The findings are presented in the Parcel E feasibility study wnnrt
an evaluation of and estimated costs for eight cleanup options for Parcel E Presents
sen!ra|hdClCanUP °ptlf°”s being considercd for Parcel E is attached to this public sumiraJ/A1"8 
general descnpnon of the acuons that are used in the eight options is also attached. ^

The shipyard is divided into six property parcels, A through F. Parcel E consists of about t ts

Htaoricat°^™elEhrband“ d‘‘““““l‘U°”S'he W!S,emP°rti°n°fHun,ersPoiMSWpyarcl. 
Historically, Parcel E has been used primarily as a landfill and as a storage area for waste '
obstruction, and industrial matenals. It has also been used for office and laboratory space The

City of San Francisco s reuse plan calls for Parcel E to be used for open space maritoe
industrial, mixed-use (including a small residential area), and researchanddevelopment itivities.

Environmental investigations within Parcel E identified the following contaminants at Parcel E- 

information re^WlisteTin tte plic fu"' public

SFSs==a=ssK3Hsasis

period: the Navy will rctec, a CeZp “ dUri"g "" —

Tertm shown in italics are defined on the attached “Definition of Terms. ”



Summary Description of Proposed Actions

The eight cleanup options listed in the table on the previous page are made up of various 

belowinatl°nS °f 5011 gr0Undwater actions‘ A Seneral description of these actions is provided

Soil Actions

HVr fiCa£' .InStallation of a multilayer cap over about 40 acres of ground surface, including 
the landfill and the northwest debris area. Under Alternatives 2 and 3, a multilayer cap will also8 
be installed over the former oil reclamation ponds area.

geed Restrictions. Establishment of deed restrictions that restrict construction on the capped 
areas and prohibit the use of the groundwater by any future occupants.

Single-Laver Cap. Construction of a single-layer cap over Parcel E except at area capped with 
. multilayer cap. The single-layer cap would consist of clay, asphalt, or concrete material.

^riTfS°thSandi^Se °n S‘te' Excavation and use of various Parcel E soils as foundation 
material for the multilayer cap at the landfill and debris area.

STT !hllSpnd ?!f0Sf of 0ff sitP- Excavation of soils from the former oil reclamation ponds 

rea and other Parcel E soils and disposing of them at an off-site licensed facility.

iLeating soil for Use as Cap Foundation Material. Excavation and treating contaminated soils 
und theformer oil reclamation ponds as well as miscellaneous soils in Parcel E The treated 

soils would be used as foundation material for the landfill and debris area multilayer cap
tment of the contaminated soils will consist of two technologies: thermal desorption and 

solidification and stabilization treatment. resorption and

Groundwater Actions

—filing VVa]1' Installation of an underground steel barrier wall (“sheetpiling wain to prevent
f im°,he bay as wel1 - — ^«■£ tomiXTng

^ - J wil^i«“™;05e “the ”*“• Sheetpi,i"E — >» •

^?r^pt°rT[ench- 7he trench will run along the length of the sheetpiling wall to
CO ec. groundwater from Parcel E. The trench will be filled with gravel and graSS water

POTW “deZd P,Pe’ "a , W‘“ diSCharge 'hC C°UeCted Srou»dwatet to either the bay or the 
, ’ PendlnS on the alternative selected. Groundwater monitoring wells will be installed to 

confirm tha, groundwater entering the trench meets the appropriate discharge ^qute“



DEFINITION OF TERMS

Feasibility Study: A study in which potential cleanup methods 
effectiveness, ease of implementation, cost, and other factors. are identified and evaluated based on their

Interceptor Trench: An underground trench filled with gravel that captures groundwater nn,P *

p“r::oi^

,W,: *■in*” “*—* ~ and locations of

Sheetpiling Wall: An underground steel barrier wall installed to prevent groundwater movement.

c^mllTdmXnabt^raiMhe “’’"ft ^ °ver

so that ram water will drain off the capped area. ' ^ °fthe capped area is mounded

0f subrcK ,ha,“m°' te A *»» -n is
unaffected groundwater i'nmtbe'contaminated^area111 ^ m0Vement oP contaminants or the inflow of 

contaminants together to form a solid. ««**£.'tTs Zlt,cT«“aT^“ ^

“hS

another container for additional treatment or a1 t j l r containing the chemicals is then moved to 
treated further. “ d'sposal-and "« “>« “ cooled and either used as backfill or
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February 19, 1998 

Dear RAB Board Member,

I apologize for the late cancellation of the January meeting, but several of the key people 
involved, both Navy and Community members, were going to be out of town and unable to 
attend. At the February meeting we will cover the same basic topics scheduled for January 
with the exception of the Federal Facility Agreement (FFA) schedule. We will discuss the 
RAB technical assistance TAPP grants program instead of the FFA schedules. You were 
provided copies of the FFA schedule with last month’s agenda. If you have any questions 
regarding the FFA schedule please call me at (650) 244-3048.

We will hold an election for the new RAB Co-Chair at the February meeting. As I announced 
in last month’s letter, two people, Ms. Caroline Washington and Mr. Leon Thibeaux 
expressed interest in being the RAB Community Co-Chair. The RAB is extending an 
invitation to any other members interested in co-chairing the HPS RAB to come to the 
February meeting to be considered for the position. The intent is to make the final selection 
at the February meeting. Please come and help to select the new Community Co-Chair.

The Parcel E Feasibility Study is out for review. The deadline for submission of comments 
has been extended. At this RAB meeting we will have an orientation on the Parcel E 
Feasibility Study with a more in depth discussion at the March RAB meeting. We will 
continue the discussion of the Parcel B Remedial Design started at the November meeting

The meeting will be at 6:00 pm at the San Francisco City College at 1400 Evans Avenue on 
the 2nd floor. Enclosed is the agenda for the meeting on Wednesday evening, the 25th of 
February. The minutes from our November meeting and the FFA schedule were distributed 
with the agenda for the canceled January meeting.

I hope that you are able to attend our February meeting and help select a new RAB 
Community Co-Chair.

Sincerely,

Michael McClelland 
Navy Co-chair



AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

DATE: February 25, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue
San Francisco

6:00 1. Call to order and Announcements

(Upcoming Documents and Activities)

6:05 2. Discussion and vote on Community Co-Chair

(We will have a chance to hear from Community Members 
who wish to be elected Community Co-Chair and vote)

6:35 3. Parcel E Feasibility Study Orientation

(We will have a short orientation on the Parcel E FS: how it 
is organized and what to look for)

7:05 4. Parcel B Remedial Design Update

(This will be a continuation of the discussion on the Parcel B 
Remedial Design and Remedial Action.)

7:35 5. Discussion of TAPP Grant Program

(Opportunity to talk about the TAPP Grant Program for RABs)

7:55 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips

8:00 7. - . tAdjournment



T echnical



What Kinds of Projects Qualify 
for Technical Assistance?

m- Review of restoration documents 

m- Review of proposed remedial technologies 

m- Interpreting health and environmental effects

m- Participating in relative risk evaluations .,



Are There Projects 
That Are Not 

Eligible For Funding?

m- The generation of new primary data

w Litigation or underwriting legal actions 

m- Reopening final DoD decisions 

tmr Political activity or lobbying 

m- Epidemiological or health studies 

m- Community outreach efforts



TAPP purchase orders limited to lesser of 

$25,000 or 1% of restoration cost to complete, 

with a $ 100,000 lifetime limit



Funding For this technical assistance 
program will come from the 

Hunters Point Environmental Budget.



RABs May Request This Assistance Only If:

(a) The technical assistance is likely to contribute to 

the efficiency, effectiveness, or timeliness of environmental 

restoration activities at the installation and

(b) The technical assistance is likely to contribute to 

community acceptance of environmental restoration activities at the

installation.



How Does The TAPP Process Begin?

*
Complete the application 
Submit the application to the DoD 
Co-Chair who will forward it to the 

Installation Commander for 
review and approval

✓ Respond to contracting office inquiries 
should they identify an assistance 
provider different from the one suggested 
by the community



Simplified Acquisition 
Procedures

Purpose

/• Reduce Administrative Costs
v

• Improve opportunities for small 

businesses

• Promote efficiency and economy

• Avoid unnecessary burdens for 

agencies and contractors



The Simplified Acquisition Procedure

Benefits

• Solicitations are shorter, verbal solicitations 

are accepted

• Contracting and payment methods are more direct

• Competition requirements are less burdensome

• Selections are easier and require less documentation

• Award can be based on price alone or on price plus 

other factors



TECHNICAL ASSISTANCE FOR PUBLIC PARTICIPATION (TAPP) APPLICATION
Form Approved 
OMB /Vo. 070+0392 
Expires Doe 31, 1999

Tha Mia iiMfimg biMW far *W|* enaction al information is eatimatao to (vwaflc 4 nsivi mi raswsa. including tna lima lor imiowiob wotiuctioio. mmcmao omiinQ ooto tnircw 
giihooQ ans maintaining tna Oats nsaaat. and eamaiating ana wnswino im coitaction at information, (ad comments lagwdinQ this OtAaan actuate or ana atnar asoact of trva ooooetion of 
information. maudmg lusgailiana to* lodicmg tho ttfdan, to Daoarimem of Oaf«taa. Waofangton Headquarters Sarvwaa. Oiroctorato tar Information Oaarationa and Aspens (0704*03921 
^ 7t6 Jefferson Oavio Hanaat, Swta 1204. Arlington. V* 22202-4302. Rasaonoama should pa owrora inat notwithstanding py othar pr avian of law. no parson ami pa suPiost to aiv 
eenanv fa' facing to campiy wnn a coiioetion of information if it seas not aiaoiay a currently vend OMB control nu—ftw
PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS. RETURN COMPLETED FORM TO INSTALLATION LISTED IN SECTION I 
BLOCK 1.
SECTION I - TAPP REQUEST SOURCE IDENTIFICATION DATA -

1. INSTALLATION

Z. SOURCE OF TAPP REQUEST {Name of Restoration Advisory Board IRABt or Technical Review Committee ITRCt

3. CERTIFICATION OF MAJORITY REQUEST DATE OF REQUEST 
(YYyYMMDD)

5. RAB POINT OF CONTACT
a. NAME (Last. First. Middle Initial! ~~ "b7

e. TELEPHONE NUMBER /Include Area Coda! ! '

SECTION II - TAPP PROJECT DESCRIPTION
6. PROJECT TITLE _

7. PROJECT TYPE (Data Interpretation. Training, atc.l .

ADDRESS IStraat. Apt. or Suita Number. City, Stare. ZIP Coda!

8. PROJECT PURPOSE AND DESCRIPTION /State anticipated goals of project and relate to increased understanding/participation in 
restoration process at the installation. Include descriptions, locations, and timetables olproducts or services requested.!

9. STATEMENT OF ELIGIBILITY (Refer to eligibility criteria in S203.11 and S203.12 ol TAPP rule. Note other sources that vrere considered 
tor this support and state reasons why these sources are inadequate.!

10. ADDITIONAL QUALIFICATIONS OR CRITERIA TO BE CONSIDERED (Additional qualinc.tions /beyond thos. specified in S203.131 a 
provider should demonstrate to perform the project to the satisfaction of the RABTTRC. Attach separata statement, if necessary.I

SECTION III - INSTALLATION COMMANDER/DESIGNATED DECISION AUTHORITY APPROVAL

APPROVED 11. SIGNATURE 12. TITLE 13. DATE IYYYYMMOOI

NOT APPROVED

DD FORM 2749, DEC 1996



* 'f*

SECTION IV - PROPOSED PROVIDER DATA

14. PROPOSED PROVIDER
a. NAME

c. TELEPHONE NUMBER. (Include Area Code)

b. ADDRESS (Street, Apt. or Suite Number. City. State, ZIP Code)

IS. PROVIDER QUALIFICATIONS (Attach separate statement, if necessary. A statement of qualifications from the proposed technical 
assistance provider will be acceptable.)

16. ALTERNATE PROPOSED PROVIDER (If known. Attach additional pages as requirad.l

a. NAME

c. TELEPHONE NUMBER (Include Area Coda/

b. ADDRESS (Street. Apt. or Suite Number. City, State. ZIP Coda)

17. ALTERNATE PROVIDER QUALIFICATIONS (Attach separate statement, if necessary. A statement oi qualifications from iha proposed 
technical assistance provider will be acceptable.!

ECTION V • CONTRACTING OFFICE APPROVAL

APPROVED 18. SIGNATURE IS.TmE

NOT APPROVED

ID FORM 2749 (BACK). DEC 1996

20. DATE (YYYYMMOD

i



HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, March 25,1998

DRAFT MEETING MINUTES

LOCATION: San Francisco City College
2nd Floor Lounge 

1400 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) a report by the Community Co-Chairs, (2) a presentation on the 
Technical Assistance Grant (TAG) by SAEJ, (3) a short video on rail car loading, (4) an update 
on the San Francisco Redevelopment Activities at HPS, (5) breakout sessions to discuss the 
Parcel E Feasibility Study and (6) a discussion of recommendations for agenda items for the next 
RAB meeting and future field trips/activities:

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda 
and Attachment C provides the presentation handout materials.

FACILITATOR: Doug Kern

I. Welcoming Remarks/General Announcements

Doug Kern called the meeting to order at 6:07 p.m. and welcomed all attendees. He asked for 
changes to the agenda; none were proposed.

Mike McClelland, Base Environmental Coordinator and Navy Co-Chair, made the following 

announcements:

• The review period for comments on the Parcel E Feasibility Study (FS) has been extended to 
April 30, 1998.

• Comments on the Parcel B Remedial Design package are due on April 23, 1998; the 
document was submitted for review on March 23, 1998.

• Comments on the Parcel B Implementation Work Plan are due on April 6, 1998; the 
document was submitted for review on January 30, 1998. •

• The IR-6 Soil Removal Action Construction Zone Report was submitted on February 23, 
1998; comments are due April 13, 1998.
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• The Parcel F Draft Feasibility Study, which covers all of the off-shore area, will be submitted 
on April 3, 1998; a 45-day review period will follow.

• The Alameda RAB has applied for and received funding through the Technical Assistance for 
Public Participation (TAPP) program; the process, from application submission to final 
award, took place within thirty days. Mr. McClelland urged the co-chairs to consider 
selecting a project and applying for funding. He explained that the RAB puts together the 
package requesting technical assistance, and submits it to him. He will in turn present it to 
the Commanding Officer, and upon approval, will forward the request to the contracting 
office at EFA West. The contracting office will then hire a contractor through a specified 
process; the RAB can recommend a preferred contractor.

Leon Thibeaux expressed interest in using TAPP funding for training in the area of sustainable 
economic development. Mr. McClelland responded that TAPP funds, are mainly intended for 
providing technical assistance to the RAB. Mark Youngkin agreed that the RAB should pursue 
TAPP funding. Sheryl Lauth, U.S. EPA, suggested that the RAB obtain a copy of Alameda’s 
TAPP application to use as a guide.

• Amy Brownell noted a correction to page nine of the February 25,1998 meeting minutes; the 
second sentence in the third paragraph should read “Mr. McClelland replied that the Navy 
was. intending to enter into negotiations on a Lease of Furtherance and Conveyance with the 
City by March 1, 1998.” Mr. McClelland noted that the lease process cannot be completed 
until the EIS/EIR is completed, which would not be until the end of the year.

II. Community Co-Chair Report

Mr. Thibeaux proposed that the four Community Co-Chairs schedule a meeting and report back 
to the RAB at the April meeting.

HI. Presentation on the Technical Assistance Grant (TAG) by SAEJ 

There was no report on this topic; it will be rescheduled for the next RAB meeting.

IV. Video on Rail Car Loading

David Gavrich of ECDC showed a brief video on the rail car loading process; rail car transport is 
being considered as an option for removing soil from Parcel B. Following the video, Mr. Gavrich 
explained that a similar soil removal was performed at the Embarcadero Roadway excavation next 
to the Cal Train Station.

Mr. Gavrich noted that there has been some uncertainty about the condition of the rail yard track 
at HPS. He stated that a train from Double Rock Rail Service was recently run out to Parcel B to 
demonstrate that the track is in place and operational. Jim Bunger of Double Rock Rail Service
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distributed photographs of the train run to Parcel B. Mr. Gavrich added that he and Mr. Bunger 
met with IT Corp. earlier that morning to discuss the logistics of loading the soil from Parcel B 
into rail cars. He noted it was a productive meeting and expected that IT would report to Mr. 
McClelland on their discussion.

Marie Harrison asked if the costs have been worked out on removing the different types of waste 
by rail car. Mr. Gavrich indicated that they have been estimated, noting that rail car loading can 
be very competitive for removing Class I Cal Haz waste, but would not be competitive for 
removing Class II waste.

A member of the audience noted the abnormally high pulmonary disease rate among children in 
the Bay View and Hunters Point neighborhood. He asked if rail car loading of soil would have 
less impact on air quality than truck hauling. Mr. Gavrich responded that the amount of 
particulate matter generated from loading would be similar for both methods, however, rail car 
removal would provide the advantage of not generating dust through the neighborhood as trucks 
might. He added that dust control measures, such as use of a sprayer and shroud, would be used 
at the point of loading for the rail cars.

The same audience member asked how many neighborhood residents the rail car operation would 
employ. Mr. Gavrich stated that the types of jobs involved with the operation would include 
lining, sealing and decontaminating the rail cars; these would be the same types of jobs that would 
be available as those provided by on-site trucking. He added that there may be training 
opportunities available for railroad engineering jobs, as well.

Mr. Bunger stated that the Double Rock Rail Service is fully owned by the Golden Gate Railroad 
Museum, Inc., a non-profit organization. A training program is envisioned for local residents if 
there is a capacity to operate a railroad at HPS and if money is available to restore several million 
dollars worth of rail equipment. He noted that volunteers have been used in the past for 
equipment restoration work. The operation of Double Rock Rail Service is intended to provide a 
revenue stream for the museum to hire a workforce to restore the railroad equipment. He noted 
that the hiring opportunity is there if the museum can find the funding.

The audience member asked what would be the duration of the jobs following training. Mr. 
Bunger stated that rail-oriented occupations would be one type of training opportunity available 
to residents. He noted, however, that it is unknown whether the Federal Railroad Administration 
will allow the museum to qualify people based on the training they provide. He pointed out that 
people with some railroad background will be more likely to be hired for railroad positions than 
those with no background. Mr. Gavrich added that there is a possibility that a co-training 
program could be developed between the museum and Union Pacific Railroad.

Charles Dacus asked what was meant by stating that the railroad would hire their own people. Mr. 
Bunger stated that all of the restoration work so far has been performed by volunteers. Eventually, 
the hope is to generate a revenue stream with which to hire people to restore the rail equipment. He 
pointed out that other places in the U.S. have effectively undertaken similar opportunities.
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V. Update on San Francisco Redevelopment Activities at HPS

Bryon Rhett, Project Manager for HPS with the San Francisco Redevelopment Authority, 
provided an update on redevelopment activities at HPS. Mr. Rhett explained that the 
redevelopment plan concentrates on economic development. The mixed use plan primarily 
provides for industrial and commercial development but also includes a small amount of 
residential development. The plan also allows for open space and public access.

Mr. Rhett stated that the Navy is developing the environmental review documents (EIS/EIR) for 
the redevelopment plan that will meet both state and federal requirements. The EIS/EIR was 
made available to the public in late 1997. After the document is certified, the Redevelopment 
Agency and the City will be able to take possession of the land either by transfer of title or by a 
lease of furtherance and conveyance. A series of hearings on the document were held early this 
year, culminating in a joint hearing before the Planning Commission and the'Redevelopment 
Authority in January. Extensive comments were received on the document. As a result, it is 
expected to take several months for the Navy to develop a document that will adequately address 

all of the concerns raised by comment. The Navy has proposed that the State document (the EIR) 
be rewritten and made available for public review in July 1998. If this schedule is met, then the 
state process would be completed in October 1998, through certification of the document. The 
Navy’s EIS document is moving on a faster track and is scheduled for certification this summer.

Mr. Rhett noted that most of the property will be transferred through a lease of furtherance and 
conveyance. Parcel A is so far the only property clean and available for transfer. Negotiations 
have just begun between the City and the Navy on the lease of furtherance and conveyance. The 
Navy recently submitted a first draft of the document, proposing an aggressive schedule in 
completing the negotiations. He pointed out that the City cannot enter into the lease until the 
EIR/EIS documents are complete.

Mr. Rhett stated that negotiations will need to address the question of how the cleanup will 
interact with the ongoing use of the base. New development areas also need to be considered. A 
site office is planned to be set up in Building 915 in early April in anticipation of transfer of the 
base, and to establish a-presence by the City. The various City departments involved in caretaking 
and maintenance, such as the Department of Public Works, the Health Department, and the Public 
Utilities Commission, will begin to work out of the new site office. The process will also involve 
the regulatory agencies to ensure that the City remains in compliance with state and federal 
regulations as they move forward with development plans.

Mr. Rhett noted that the City has begun to work with the Navy to develop wetlands areas, as 
noted in the redevelopment plan. The City has recently entered into agreement with the San 
Francisco International Airport (SFO) to develop wetlands on HPS to replace those that will be 
lost through SFO’s airport expansion activities. The airport will provide the funding to develop 
the wetlands at HPS; the City has presented a preliminary proposal to the Navy regarding the 
wetland development to ensure their design is compatible with the Cleanup. He suggested that the 
Redevelopment Authority provide the RAB with a more detailed presentation on wetland
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development as plans progress. He noted that the City will be applying for a grant from the State 
to build trails and observation areas in the wetlands so that schools and the public can take 
advantage of this open space opportunity.

The Redevelopment Authority is working closely with the Mayor’s Office to develop a Request for 
Qualifications (RFQ) for a Master Developer for the base, in anticipation of taking title to portions of 
the base and leasing other areas by the end of the year. The RFQ has been drafted and meetings have 
been held with the Citizen’s Advisory Committee. They are also working with the Mayor’s Office of 
Economic Development, and are scheduled to go before the Redevelopment Commission on March 
31, 1998. If the Redevelopment Commission approves issuance of the RFQ, the document will go 
out to the development community in mid-April. Developers can respond either as a developer for the 
entire base or focus on the residential area (Parcels A-l and A-2).

Mr. Rhett explained that a developer is being sought either for the entire base or the housing area 
to help the City get access to private money and leverage the City’s dollars to make the very 
costly infrastructure improvements needed at HPS. The City also wants to get direct involvement 
from the development community to help decide on where to begin with redevelopment, how to 
best work with the existing tenants, and how to work with the community and local businesses. 
The Master Developer could also provide a way to provide capital to smaller developers for start­
up businesses, or to relocate existing businesses to the HPS property.

Mr. Rhett pointed out that the Department of the Navy’s criteria on where to spend cleanup money 
has focused on sites that are ready to start development. The City believes that having a Master 
Developer on board will demonstrate to the Navy a commitment by the City and the private sector to 
move forward with the development, and press the need for cleanup money. He noted that there has 
been a lot of interest from developers in the development of HPS; issuance of the RFQ will help the 
City determine more realistically the private sector’s level of interest in the project.

A member of the audience asked if the City will assume liability once they take over the Parcel A 
housing property. Mr. McClelland stated that the Navy has investigated Parcel A and found it clean 
for residential use. He added that if contamination from Navy activities that was not addressed in the 
Navy cleanup is found in the future, the Navy would be liable, not the City. The audience member 
asked if any testing has been conducted bn dust blowing off of the Navy property and into the 
neighborhoods. Tim Sickles, Tetra Tech EM Inc., responded that an air monitoring station had been 
located in the neighborhood but did not indicate dust was blowing off the Navy property and into the 
community. Mr. Sickles stated there has been concern expressed that airborne dust containing 
contaminants might be blowing into neighborhoods from the Navy property. A Phase II Air 
Investigation was conducted in unpaved areas of Parcel E to see if soil erosion was contributing 
particulates to the air. The study, conducted in the summer of 1996, determined that there were no 
dust problems being generated on the site.

The audience member expressed concern over unaccountable disease rates in the areas, such as 
the high rate of asthma in local children and a high instance of breast cancer in residents; and that 
there have been no measurements of the impacts of dust from the Navy property on
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neighborhoods. He stressed the need to further investigate the impacts before the City proceeds 
with the development. James Heagy commented that perhaps the whole area should be paved 
over to eliminate blowing soil. Mr. Heagy added that he thought it unwise to build housing in the 
areas designated for mixed use on the property. Mr. Rhett pointed out that the housing is not 
permitted at ground level in the mixed use area; the commercial areas will occupy the ground 
floor level, and the housing will be located above the commercial area.

Caroline Washington asked if the new housing areas will be added to the current MarinerVillage. Mr. 
Rhett stated that this was being proposed. He added that the City would not act as a developer but 
will work with a developer in conformance with the redevelopment plan. Ms. Harrison asked if there 
had been off-site storage of ordnance, noting an instance where a large gun shell was discovered 
underground in a neighborhood yard. Mr. Sickles responded that ordnance was typically off-loaded 
out in the bay, and that the discovered shell was likely left from a souvenir collector.

Silk Gaudin asked what part of the base had been used for dumping waste. Mr. McClelland 
replied that Parcel E is the site of the former landfill. He added that most of the base is fill 
material and the Navy did further filling .of areas when it took over use of the property. Mr. Rhett 
noted that about half the base is fill material; the City has been negotiating with State Lands, who 
has jurisdiction over the filled areas (they cannot be sold but can be entered into long-term leases). 
He added that the City is negotiating a series of swaps with State Lands to put areas such as the 
dry docks into the Trust for Public Lands, and take out other areas so they can be developed. 
Housing is not permitted on Trust Lands, so open space areas and maritime areas will be put into 
the Trust in exchange for taking out the proposed development areas.

Ms. Washington asked where the film production studios would be located. Mr. Rhett stated they 

would be located in buildings 231, 251 and 281 on the piers. Mr. Gavrich asked if the Redevelopment 
Authority contemplates involvement by the Master Developer or sub-developers in the cleanup. Mr. 
Rhett indicated this would be a negotiating issue. From the City’s perspective, they would like to 
permit private developers to work with the Navy in specific areas slated for development. Currently 
the demand is for the commercial and industrial areas, so these would be cleaned up first, however, 
the City would like to focus cleanup efforts on other areas as developers express interest.

VI. Parcel E Feasibility Study Breakout Sessions

The RAB members broke up into small groups to discuss in detail the methods of cleanup 
proposed for Parcel E.

VH. Adjournment

Mr. Kern adjourned the meeting at 8:20 p.iri.

The next RAB meeting will be held on Wednesday, April 22,1998, at the San Francisco 
City College, 6:00 p.m.
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ATTACHMENT A

MEETING AGENDA



AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

DATE: March 25, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue
San Francisco

6:00 1. Call to order and Announcements

6:05 2.

(Upcoming Documents and Activities)

Community Co-chair Report

(An opportunity for the community Co-chairs to discuss 
information of interest to the RAB)

6:15 3. Presentation on the Technical Assistance Grant (TAG) bv 
SAEJ

6:25 3.

(An opportunity to meet the technical expert hired by SAEJ 
for their TAG from the EPA)

Short Video on Rail Car Loading

(Video to help us understand how rail cars could be used in 
the cleanup at HPS)

6:35 4. Update on SF Redevelopment Activities at HPS

(Presentation from the SFRA on their activities and plans for 
the reuse of HPS)

6:55 5. Parcel E Feasibility Study Breakout Sessions

(We will have an opportunity to meet in 3 smaller groups to 
discuss the Parcel E FS.)

7:55 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

8:00 7. Adjourn
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HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

Date:

RAB MEMBER Present ALTERNATE Present

Vanessa Banks

Bemestine Beasley ,

BUI Billotte

Sy-Allen Browning

Wendy Brummer-Kocks

Anthony Bryant

Robert Christian

Therese Coleman

Percy A. Coleman

Charles L. Dacus, Sr. ■ i/

Alonzo L. Douglas

Vida Edwards

Janet Ellis
A

Laurie Espinoza
k

/
Manuel J. Ford s/'

JUlFox

Bonnie Fraenza

Greg Freeman

Silk V. T. Gaudin

Michael Harris

James A. Heagy

David E. Jackson
C™
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RAB MEMBER Present ALTERNATE Present

Helen Jackson

Henrietta Jones

Doug Kern /Anthony LaMell 1

Scott Madison

Mamie Matthews

Khafra K. Omra Zeti

Hali Papazian

Dorothy Peterson

Rev. J.P. Pryor

Christine Shirley Co,
Carol E. Tatum

Leon Thibeaux ]/[2/t
Erlinda B. Villa

Caroline Washington ~W
Mrs. Oceola Washington

Gwendolyn Westbrook

Nathanial White HI

Andre Williams

Patricia Wright

Mark Youngkin svj i wl <r 1? 1/ If f W
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REGULATORS Present Agency

Amy Brownell
7 fP

S.F. Dept. Of Public Health

John Chester S.F. Dept, of Public Works, Site Assessment 
Remediation Division

Byron Rhett S.F. Redevelopment Agency

Kenneth Shaw U.S. Dept, of the Interior

Claire Trombadore U.S. EPA

Sheryl Lauth U.S. EPA

Dr. Dan Stralka U.S. EPA

Richard Hiett RWQCB

Mike Williams/Bettie Woods BDI, Inc.

U.S. NAVY

Cdr. Jim Gustafson Bay Area Base Transition Coordinator

Michael McClelland (/[ p ^
Navy Co-chair, EFA West

Bill Radzevich
tCPT

EFA West

Ryan Brooks Dir of Community Relations, EFA West

1— VV<\vu~ \ ^ ' t f i O /-’T' r-FA UJ e sT

foot- W'tbK lr-A ^ e vr .

TETRA TECH EM INC.

Jim Sickles i

UfU HpiC
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ATTACHMENT C 

HANDOUT MATERIALS



Hunters Point Shipyard 
Parcel E Feasibility Study Draft Report

Public Summary

The Navy has recently completed a study of possible cleanup options for Parcel E at Hunters 
Point Shipyard. The findings are presented in the Parcel E feasibility study report, which 
presents an evaluation of and estimated costs for eight cleanup options for Parcel E. A table 
summarizing the eight cleanup options being considered for Parcel E is attached to this public 
summary. A general description of the actions that are used in the eight options is also attached.

The shipyard is divided into six property parcels, A through F. Parcel E consists of about 135 
acres of shoreline and lowland coast located along the western portion of Hunters Point 
Shipyard. Historically, Parcel E has been used primarily as a landfill and as a storage area for 
waste, construction, and industrial materials. It has also been used for office and laboratory 
space. The City of San Francisco’s reuse plan calls for Parcel E to be used for open space, 
maritime, industrial, mixed-use (including a small residential area), and research and 
development activities. ,, .

Environmental investigations within Parcel E identified the following contaminants at Parcel E: 
metals, fuel-related wastes, cleaning solvents, pesticides, and polychlorinated biphenyls (PCB) 
associated with electrical transformers. For more information regarding the environmental 
investigations, you may review the Parcel E remedial investigation report, available at the public 
information repository listed in this public summary. • . ■’ -

» • • . ' v ’ *. • ’ • T»’! i • * ;. >?*»•■•

The Navy conducted interim cleanup actions at Parcel E to eliminate any immediate risks to the 
public and the environment. Such actions included the removal of underground storage tanksi 
PCB transformers, contaminated soil, stonm drain sediments, and floating oil residues in waste 
ponds. The Navy also took measures to contain groundwater pollutants at the existing Parcel E 
landfill. ...

Before selecting a cleanup option for Parcel E, the Navy will issue a proposed plan to the public 
that presents the Navy’s preferred option along with the other cleanup options proposed for 
Parcel E. The Navy will hold a 30-day public comment period to hear public concerns and 
suggestions about the cleanup options proposed for Parcel E. The public comment period is 
scheduled to begin in June 1998. During the comment period, a public meeting will also be held 
to allow Community members to voice their comments on the proposed cleanup plan for Parcel E 
directly to the Navy. After the Navy reviews all comments received during the public comment 
period, the Navy will select a cleanup plan.

Terms shown in italics are defined on the attached “Definition of Terms."



Summary Description of Proposed Actions

The eight cleanup options listed in the table on the previous page are made up of various 
combinations of soil and groundwater actions. A general description of these actions is provided 
below. .

Soil Actions

Multilayer Cap. Installation of a multilayer cap over about 40 acres of ground surface, including 
the landfill and the northwest debris area. Under Alternatives 2 and 3, a multilayer cap will also 
be installed over the former oil reclamation ponds area. . : .

Deed Restrictions. Establishment of deed restrictions that restrict construction on the capped 
areas and prohibit the use of the groundwater by any future occupants.

Single-Laver Cap. Construction of a single-layer cap over Parcel E except at area capped with . 
the multilayer cap. The single-layer cap would consist of clay, asphalt, or concrete material.

Excavate Soils and Use On site. Excavation and use of various Parcel E soils as foundation 
material for the multilayer cap at the landfill and debris area.

Excavate Soils and Dispose of Off site. Excavation of Soils from the former oil reclamation 
ponds area and other Parcel E soils and disposing of them at an off-site licensed facility.

Treating Soil for Use as Cap Foundation Material. Excavation and treating contaminated soils 
around the former oil reclamation ponds as well as miscellaneous soils in Parcel E. The treated 
soils would be used as foundation material for the landfill and debris area multilayer cap. 
Treatment of the contaminated soils will consist of two technologies: thermal desorption and 
solidification and stabilization treatment.

Groundwater Actions

Sheetpiling Wall. Installation of an underground steel barrier wall (“sheetpiling walF) to prevent 
groundwater movement from Parcel E into the bay as well as prevent bay waters from infiltrating 
Parcel E. (In areas where the bedrock is close to the surface, sheetpiling cannot be installed; a 
slurry wall will be installed in those areas.)

Interceptor Trench! The interceptor trench will run along the length of the sheetpiling wall to 
collect groundwater from Parcel E. The trench will be filled with gravel and graded so that water 
will flow into a pipe, which will discharge the collected groundwater to either the bay or the 
POTW, depending on the alternative selected. Groundwater monitoring wells will be installed to 
confirm that groundwater entering the trench meets the appropriate discharge requirements.
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DEFINITION OF TERMS

Feasibility Study: A study in which potential cleanup methods are identified and evaluated based on 
their effectiveness, ease of implementation, cost, and other factors.

•

Interceptor Trench: An underground trench filled with gravel that captures groundwater; once the 
groundwater enters the trench it is channeled into a pipe for collection. Depending on the nature of the 
collected groundwater, the pipe discharges the water to either a constructed wetland, a treatment facility, 
or the San Francisco Bay.

Multilayer Cap: Placing layers of permeable and impermeable materials over contaminated materials 
to contain the contaminated materials. The surface of the capped area is mounded so that rain water will 
drain off the capped area.

Proposed Plan: A document that summarizes the cleanup methods examined in the feasibility study, 
presents the recommended method, and is used to solicit comments from the public.

Remedial Investigation (RI): An investigation to determine the types, amounts, and locations of 
contamination at a site.

Sheetpiling Wall:- An underground steel barrier wall installed to prevent groundwater movement:

Single-layer Cap: Placing one layer of impermeable material, such as asphalt, clay, or concrete, over 
contaminated materials to contain the contaminated materials. The surface of the capped area is mounded 
so that rain water will drain off the capped area.

Slurry Wall: An underground wall composed of substances that cannot be penetrated. A slurry wall is 
generally built around a contaminated area to prevent the movement of contaminants or the inflow of 
unaffected groundwater into the contaminated area.

Solidification, and Stabilization (S/S): A technology used to treat soil containing a variety of 
contaminants. During the S/S process, contaminated soil is mixed with a material that binds the soil and 
contaminants together to form a solid, concrete-like mass from which contaminants are unable to move.

Thermal Desorption: A technology that heats contaminated soil in an oven-like machine to separate -. 
harmful chemicals from soil and move them into the air. The air containing the chemicals is then moved 
to another container for additional treatment or disposal, and the soil is cooled and either used as backfill 
or treated further.



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: March 25, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue
San Francisco

6:00 1. Call to order and Announcements

(Upcoming Documents and Activities)

6:05 2. Community Co-chair Report

(An opportunity for the community Co-chairs to discuss 
information of interest to the RAB)

6:15 3. Presentation on the Technical Assistance Grant (TAG) by 
SAEJ

(An opportunity to meet the technical expert hired by SAEJ 
for their TAG from the EPA)

6:25 3. Short Video on Rail Car Loading

(Video to help us understand how rail cars could be used in 
the cleanup at HPS)

6:35 4. Update on SF Redevelopment Activities at HPS

(Presentation from the SFRA on their activities and plans for 
the reuse of HPS)

6:55 5. Parcel E Feasibility Study Breakout Sessions

(We will have an opportunity to meet in 3 smaller groups to 
discuss the Parcel E FS.)

7:55 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

8:00 7. Adjourn



March 19, 1998

Dear RAB Board Member,

Congratulations to the four new Community Co-chairs for the Hunters Point RAB! At 
our February meeting the community members present decided that, due to the various 
strengths and community affiliations of all four of the community members who 
expressed interest in the position, they wanted all four candidates to serve as 
community co-chairs. Jill Fox, Dorothy Peterson, Leon Thibeaux, and Caroline 
Washington will sen/e for the next year as the community co-chairs for the HPS RAB. 
We all look forward to their participation in these positions.

At our last meeting SAEJ announced that they had selected their technical expert for 
the Technical Assistance Grant they received from the EPA. At this meeting you will 
have an opportunity to meet and talk with their technical expert. „

The Double Rock Railroad and ECDC will show a short video showing how railcars are 
loaded to help us understand how they could be used in our cleanup.

The San Francisco Redevelopment Agency will update the RAB on their activities to 
reuse the Shipyard.

The Parcel E Feasibility Study is out for review. The deadline for submission of 
comments has been extended. At this RAB meeting we will break into 3 small groups 
for a more in depth discussion of this important document leading to the Navy’s remedy 
for Parcel E.

The meeting will be at 6:00 pm at the San Francisco City College at 1400 Evans 
Avenue on the 2nd floor. Enclosed is the agenda for the meeting on Wednesday 
evening, the 25th of March and the minutes from our February meeting.

I hope that you are able to attend our March meeting.

Sincerely,

Michael McClelland 
Navy Co-chair
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April 16,1998

Dear RAB Board Member,

SAEJ has announced that they have selected their technical expert for the Technical 
Assistance Grant they received from the EPA. At this meeting you will have an 
opportunity to meet and talk with their technical expert.

The Parcel F Feasibility Study has been sent out for review. The deadline for 
submission of comments is May 18, 1998. At this RAB meeting we will have a short 
orientation on the Parcel F Feasibility Study. We will then break into small groups for a 
more in depth discussion of the Parcel E and/or the Parcel F Feasibility Study.

The meeting will start at 6:00 pm at the San Francisco City College at 1400 Evans 
Avenue on the 2nd floor. Enclosed are the agenda for the meeting on Wednesday 
evening, the 22nd of April and the minutes from our March meeting.

I hope that you are able to attend our April meeting.

Sincerely,

Michael McClelland 
Navy Co-chair



AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

DATE: April 22, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue
San Francisco

6:00 1. Call to order and Announcements

(Upcoming Documents and Activities)

6:05 2. Community Co-chair Report

(An opportunity for the community Co-chairs to discuss 
information of interest to the RAB)

6:15 3. Presentation on the Technical Assistance Grant (TAG) by 
SAEJ

(An opportunity to meet the technical expert hired by SAEJ 
■CYor their TAG from the EPA)

6:25 / 4.

w

/ Parcel F Feasibility Study Orientation

(We will have a short orientation on the Parcel F FS: how it 
is organized and what to look for)

6:45 5. Parcels E and/or F Feasibility Study Breakout Session

(We will have an opportunity to meet in small groups to 
discuss the Parcel E FS and/or the Parcel F FS reports.)

7:55 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

8:00 7. Adjourn



- «• ARC
Arsenic RA-B

Arsenic cleanup Levels HPAL= 11
RISK 1E-06 1E-05 1E-04 1E-03
Industrial 2.4 24 240 2400
Residential 0.24 2.4 24 240

Arsenic cleanup level

Page 1



Beryllium

Beryllium cleanup Levels HPAL= 0.71
RISK IE-06 IE-05 IE-04 1E-03
Industrial 1.1 11 110 1100
Residential 0.12 1.2 12 120

Beryllium cleanup levels

risk

Page 1



ChromiumVI

Chromium VI cleanup levels
RISK 1E-06 1E-05 1E-04 IE-03
Industrial 10 100 1000 10000
Residential 2.40E-03 2.40E-02 2.40E-01 2.40E+00

Chromium VI cleanup levels

risk

Page 1



Manganese

Manganese cleanup levels HPAL=1400
RISK 1E+00 1E+00 1E+00 1E+00
Industrial 4.30E+04 4.30E+04 4.30E+04 4.30E+04
Residential 8.00E+02 8.00E+02 8.00E+02 8.00E+02

Manganese cleanup levels

1.00E+05

1.00E+04

1.00E+03 i:
D

OJ
NOJ
E

1.00E+02

1.00E+01

1.00E+00

-Q- —n

1E+00 1E+00 1E+00 1E+00

risk

■ UPAL

------- ■— Industrial

----- c— Residential
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Nickel

Nickel cleanup evels
RISK IE-06 IE-05 IE-04 IE-03

Industrial 2.10E+04 2.10E+05 2.10E+06 2.10E+07
Residential 9.70E+03 9.70E+04 9.70E+05 9.70E+06

Nickel cleanup levels

1.00E+08

1.00E+07

1.00E+06

1.00E+05

o>
1.00E+04

E

1.00E+03

1.00E+02

1.00E+01

1 .OOE+OO

inin^cdnceir-eieain\ip-leuel hnd)

----- ■— Industrial

----- □— Residential

nan-can^eir cleanup leveHre*,,
y

IE-06 1E-05 IE-04 IE-03

risk
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Aroclorl 242

_ _ _ _ J_ _ _ _ _
Aroclor 1242 cleanup levels
RISK 1E-06 1E-05 1E-04 IE-03
Industrial 1.90E-01 1.90E+00 1.90E+01 1.90E+02
Residential 2.20E4D3 2.20E-02 2.20E-01 2.20E+00

Aroclor 1242 cleanup levels

-------■— Industrial

----- c— Residential

Page 1



Aroclorl 260

Aroclor 1260 cleanup levels
RISK IE-06 IE-05 IE-04 IE-03
Industrial 1.90E-01 1.90E+00 1.90E+01 1.90E+02
Residential 4.70E-03 4.70E-02 4.70E-01 4.70E+00

Aroclor 1260 cleanup levels

----- ■— Industrial

----- C— Residential
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B(a)a

Benzo(a)anthracene cleanup levels

RISK IE-06 1E-05 IE-04 IE-03
Industrial 1.20E+00 1.20E+01 1.20E+02 1.20E+03
Residential 1.20E-01 1.20E+00 1.20E+01 1.20E+02

Benzo(a)anthracene cleanup levels

risk

“■----- Industrial

----- Residential

Page 1



B(b)f

Benzo(b)fluoranthene cleanup levels
RISK IE-06 1E-05 IE-04 IE-03
Industrial 1.20E+00 1.20E+01 1.20E+02 1.20E+03
Residential 3.00E-02 3.00E-01 3.00E+00 3.00E+01

Benzo(b)fluoranthene cleanup levels

risk

Industrial

Residential

Page 1



B(a)p

Benzo(a)pyrene cleanup levels
RISK IE-06 IE-05 IE-04 1E-03
Industrial 1.20E-01 1.20E+00 1.20E+01 1.20E+02
Residential 1.60E-02 1.60E-01 1.60E+00 1.60E+01

Benzo(a)pyrene cleanup levels

----- ■— Industrial

----- □— Residential

Page 1



Benzene

tenzene cleanup levels

RISK IE-06 IE-05 IE-04 IE-03

ndustrial 9.10E-01 9.10E+00 9.10E+01 9.10E+02

Residential 3.50E-02 3.50E-01 3.50E+00 3.50E+01

Benzene cleanup levels

risk

Page 1



TCE

Trichloroethene cleanup levels

RISK IE-06 IE-05 1E-04 1E-03
Industrial 1.00E+01 1.00E+02 1.00E+03 1.00E+04
Residential 2.70E-01 2.70E+00 2.70E+01 2.70E+02

Trichloroethene cleanup levels

risk

Page 1
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HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, April 22,1998

DRAFT MEETING MINUTES

LOCATION: San Francisco City College 
2nd Floor Lounge 

1400 Evans Avenue 
San Francisco, CA

PURPOSE: To provide; (1) the Community Co-cl 
Technical Assistance Grant (TAG) by SAEJ, (3) a 
(4) a Parcels E and/or F Feasibility Study breakout ^ 
the next RAB meeting agenda.

on, 
5ns for

These minutes summarize the items discussed durinj 
verbatim transcript. Attachment A provides thy 
meeting agenda and Attachment C provides"!

FACILITATOR: Doug Kern

I.

DougKj 
attendinj 
stated he ha 
that she had a 
provide th<

Call to Order and Anmfuncemenfl

•they are not a 
xpment B provides the 
t materials.

|order alllPp.m. and thanked all participants for 
C Environmental Coordinator and Navy Co-chair, 

annoHeenBits to make regarding Parcel B. Chris Shirley stated 
A’s dralllperence manual on institutional controls and could 

memoirs to request their own copy.

pwing announcements:

The draft finsdjparcel B design documents were submitted for review on April 10; 
the 30 day review period ends May 11.

final Parcel C Feasibility Study, originally scheduled to be submitted for 
few on May 8, will now be available on June 8.

The draft Parcel E Feasibility Study is now being reviewed; comments are due 
April 30.

1



The draft Parcel F Feasibility Study is also being reviewed; comments are due May 
18.

n. Parcel B Update

Mr McClelland stated that a Record of Decision (ROD) had been signed for Parcel B, 
detailing how the Navy will clear up the area. The Navy is currently proceeding with 
design documents, and has awarded the cleanup of Parcel B to the remedial action 
contractor. Cleanup will begin in May or June of this year.

Mr. McClelland explained that groundwater level readings taken ft 
work for Parcel C, determined groundwater depth to belfsishallol 
below ground surface in some areas. The Parcel B RgPuirects 
soil down to groundwater level. Although groundwjfpr depthjpfhost 
down to 10 feet, there was a concern that not all of ^kcontj^riated soil' 

removed in the shallow areas.

i, as part of the 
io four feet 

itaminate| 
•ceklFis

Following discussion with the regulatory agencies, ilpHas 
will follow the original Parcel B FS proposed plan,„and cleaftWei 
contamination if shallower at all excavation site^mneJParcel. 
Explanation of Significant Differences dopuj^^^^^^iin the dj

[d upon that the Navy 
0 feet or extent of 

i.ewavy will produce an 
lent approach from

that outlined in the ROD. The availabil|pjfbf the^ 
newspaper. There will be no public rgpiew, hcgPveri 
Navy, DTSC, U.S.EPA and RWOCifand mape part of

le announced in the 
ient will be signed by the 

rerecord.

Ms. Shirley noted that TCE hojppots arefillated atHbout 12 feet below ground surface in 
IR Site 10,jnd asked if thiiljllw will rmSIP that depth in these particular areas. 
Mr McCleiSlftsStated hilllom&check cmii^^^avation at that site.

Valerie Heui 

Chein Kao.

iintroduS lelfas the new projecfimanager for DTSC, replacing

Community CgSWlr Report

ix, one of the fouiFCommunity Co-chairs, stated that she and Dorothy Peterson had 
gt week andjj^loped a list of several projects they would like to see instituted. 

request^ffhat the RAB’s meeting name cards reflect their representation. She 
ai^^ns^pnSiere is a great need to have a resource center in a permanent location on 
oralllPlnfre shipyard. She noted that it could be used by the public to learn about HPS 

activities and would include the information repository, visual aids and a meeting place for 
the RAB. It would be intended for use during the clean-up and beyond, into reuse. Ms. 
Fox recognized the immediate need for a center since cleanup is beginning soon, and 
asked for guidance in putting together a proposal to get funding for the project.

2



Mr. McClelland noted that the idea of an information center has been discussed previously 
with the agencies and that he will speak with Ryan Brooks, EFA West, regarding the 
possibility. He added that there are not a lot of buildings available on the shipyard, but 
identified Buildings 101, 606, and 383 as possibilities. Ms. Shirley stated she thought the 
City was planning to establish a resource center on-site. Mr McClelland pointed out that 
the Navy is in the process of leasing out to the City the old caretaker’s site office, near the 
front gate. Amy Brownell, of the City, confirmed that the City would be moving some of 
the redevelopment agency functions on-site and agreed that it wouldgnakejflise to 

include a resource center in this building. Ms. Brownell agreed tojflllm<|re information 
on the city’s plans and whether space would be availabklBl'E a cel

Ms. Fox suggested that the Navy hold an informatiojggiay ever 
cleanup, noting the short time frame in which to getMormatl
before cleanup begins. Mr. McClelland stated that iilnfgliflle a good opportflHtf'to visit 
the sites to be excavated. Ms. Peterson stated that a^m^^ant role of the resource 

center would be to inform the community of the the community,
noting the importance of educating the community.

CT) npmbers, which include 
pwn during the scheduled 

hers to get back to him on

Mr. McClelland announced that the Base Gpa!fe{| 
the Navy and regulatory agency represenlftives 
June RAB meeting to attend a BCT ^pferenc^ldle ai

whether to cancel or to reschedule jj|e June RAB meetjpr He suggested that a site visit 
could be arranged in place of tl^Hfiting ■ j|p. Petergfn requested consideration of a 
stipend to be provided to the Q^mnunitw^lchairsJ^their time.

IV. hnical Assistance Grant (TAG) for SAEJ

meer with MicroSearch Environmental, was introduced. 
hnicalBssistance to SAEJ through the TAG program. Mr.

any was not hired to act as a watchdog over the Navy but 
mit of many different reports, and to help the community 

bettyunderstand the irpormation. He noted that MicroSearch is experienced in working 
wfShe Navy in the Bay Area and has served as an environmental consultant to the Base 
fflilire Commissic

Ron Brown, 
MicroSearj 
Brown 
to heljfmterpret data

jmmended that in addition to summarizing documents it is also helpful to 
puf PJPSlffiormation in context with other sites, to show how HPS fits into the broader 
picture. Mr. Kern asked if MicroSearch plans to target recommendations to the 
community on Parcels E and F since the Feasibility Studies (FS) for both are currently 
under review. Mr. Brown stated that his company will be providing comments to SAEJ 
on the FS’s, but noted that they are not acting independently. Alex Lantsberg, of SAEJ, 
explained that the TAG money is limited and therefore must be used carefully. He stated



that a meeting is scheduled for Tuesday, April 28 to serve as a question and answer 
session.

Espinola Jackson introduced herself as a community member and liaison for the San 
Francisco Bay Area Ohlone Nation. She stated that the shipyard is part of Ohlone land 
and a request has been made to return the land to the aboriginal people. She also 
requested that decisions regarding wetlands on the property be held until all interested 
parties can meet and discuss the issue, noting concerns regarding loopholes inihe law.

V. Parcel F Feasibility Study Orientation

Mr. McClelland stated that the Navy is in the process 
Ecological Risk for Parcel E, which will delay the Dj 
Bill Radzevich, the Navy’s project manager for Parc 
the Parcel F FS Draft Report. Mr. Radzevich pointc 
offshore acres, which constitutes all of the Navy’ s nor

Starting 
: Final RajpEl'E 

. distfiouted a publ 
it Parcel F compfi 

. at HPS.

Study for

of

Neill Morgan-Butcher, of TeraTech EM Inc., provided an o^enalv^ofthe report. Mr. 
Morgan-Butcher explained that a study of off-slfo^^edimentSi^^^^TOirmed several 
years ago to define off-shore contaminationW^mBles^llected were generally tied into 
release sites from the base, such as stormwater oiffalls^TheseiP/estigations have lead to 

the recently completed FS.

Mr. Morgan-Butcher stated tha^jjjnpfe FSjjpb Navy his looked at various indicators of 
risk to ecological receptors, pafllularlv bills. Hejslolained that after determining the risk 
based on thfecontaminatei^jn^itrationln the sediment, certain criteria were used to 
judge whetpftthe sedin^^^®dicative^^p^m receptor species. Areas that pose the 
greatesfmk^^^^as tffl$po^^secondary risk were then identified. Based on this 
information>theFStreport misapplication of several remedial alternatives.

mcli

thewganization of the FS report. Volume 1 is much like 
executive summary. It also discusses the areas of risk 

Heir remediation. Volume 2 contains all of the appendices to 

its meaning in terms of risk; figures which present the data 
e location of cgnpaminants; and other supporting information. Mr.Morgan-Butcher 

resents five options for site remedy which represent the spectrum of 
avy expects to receive a lot of comments on the report.

Mr Morgi
other FJpflports and 
and pjjjllents alternative 

ie the chemical

. asked why the report focuses on ecological impacts and not on impacts to 
humans. She noted that many people eat fish and mussels from the HPS area. Mr 
Morgan-Butcher responded that there is a concern about risk to humans, particularly 
through fish consumption, however it is difficult to assess since fish are very mobile and 
their exposure to contaminants from any particular site can’t be determined. He added 
that the ecological risk is relatively accessible and provides the only direction to proceed in
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at this point. Ms. Brownell encouraged the community to present their concerns and 
submit written comments on the document.

Jim Sickles, of TetraTech EM Inc., commented that it is known that people fish off HPS 
and eat the fish. The fish, however, travel and collect chemical contamination from all 
over the Bay. He noted it is a Bay-wide concern and suggested that the community 
submit comments regarding this concern. Erlinda Villa asked if signs have been posted 
warning people about the dangers of fish consumption. Mr. McClelland statedkthat signs 

are posted around HPS in four languages.

Charles Dacus asked if future studies are planned for PafllkF. 
that the studies have all been completed and that the jjjffeport isj 
studies. Mr. Morgan-Butcher added that any futurej§brk wov 

that the Navy now has from the studies.

Jand responded^ 
It of the 

latij

Mr. Kem asked how sites would be capped underwate^lli^Morgan-Butcher noted two 
options, dependent on the situation. In calm, shallower afeallwlier.e. sediment is deposited, 
about three feet of clay would be placed on top of the sedir^^^^Meeularly monitored. 
In erosional areas, exposed to more scouring^'d^irrgnts, larg^^ipers and rip rap ^ 
would be placed on the sediment to hold it#il8pace. MsfeVilla nqpff a new technology 

being used at the new stadium development site whic^se^bdi^ ground pressure to 
remove sediment. Mr. Morgan-Butcher responded tM^mp^hnology was considered 
for HPS but was screened out becauje the dapioesn’t^^ort this type of action.

Mr. Brown asked if the FS rei 
Morgan-Butcher stated 
Brown aslre|lpf|bioassa; 
bioassays4^M^.Ud phi 
noted that ^her|^oas§ays 

used; high amoi 
which affei

identifieiSithe sourfl of some of the contaminants. Mr. 
pes and |ha^^fflof the sources are clearly identified. Mr 
io includSf^Be report. Mr. Morgan-Butcher stated that 

rent-based toxin tests are contained in the report. He ;. 
laeted water were unsuccessful and were therefore not 

raUy^Gupmg ammonia were contained in the extracted water 
freryHSuth, U.S. EPA, stated that EPA is not in agreement

with thijglpproach, a^^^^&uest that the extracted water, or pourwater, test be 
prefajped because it i^^^^rensitive. She also mentioned that both EPA and DTSC 
havIBeen requesting faf several years that the Navy assess the human health pathway 
thilfgh fish consumajfon. She stated that written community comments regarding this 

i would be appreciated.

pa where the source of mercury and PCB’s have been identified. Mr. 

Mo^lPBlfficher responded that the highest levels of mercury have been identified 
offshore adjacent to the old dry dock area and noted there are many possibilities for its 
presence. A lot of mercury moved through the area during mining activities or may have 
been brought in with fill material, or originated from local tanneries. Ms. Fox asked the 
approximate date of when the landfill was established. Mr. Morgan-Butcher responded
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that it was begun sometime in the mid- 1800's. Mr. Sickles stated that the first dry dock at 

HPS was built in 1869.

Mr. Morgan-Butcher pointed out that other chemicals, such as Tributyltin, used to paint 
the bottom of boats and ships, have been detected. Tributyltin is not a known toxin to 
humans but is toxic to ecological receptors It is likely that this chemical came from the 
storm sewer system. Mr. Brown asked about the concentration levels of PCB’s, mercury, 
copper and lead. Mr. Morgan-Butcher replied that it varies, but that the highest levels of 
PCB’s occur adjacent to the landfill. Ms. Shirley asked for an explaigrtionJpKow the low 
level and high level tiers of risk were determined. Mr. Morgan-Bu^^r^^Sed that the 
levels represent relatives levels of risk, noting that the edifetgical fisjj'sgreening 
methodology is not well-defined and is considered cutipg edge. D^^^pals.,still on­
going with the agencies as to what is appropriate an® range ^Kernal^^l^.be(E 
presented. He referred to the Section 3 Remedial Ap 

report, for an explanation of the approach. He notec 
risk is more straightforward than that for ecological n|

Objective discuss 
approach for hi lealth

Ms. Brownell stated potential interest by the City irTcombinM^^^^fele wetlands 
creation project in Parcel E with the capping olsedmfegts in P^^^^She acknowledged 
that regulatory requirements may not allowlfllPtofhappen, or it maybe considered 

unfeasible, but that the City will likely explore Morgan-Butcher noted
that wetlands, however integrated, would improve th^^^^^rcs of the shoreline in Parcel 
F. He pointed out that the Navy wbffifd be rejjuired to Jromtor the area to ensure that the 

remedial action remains effective

^asked how i 
the Nasj 

>n thU 
llator

fion is relol^dSiMi the regulatory agencies don’t reach , 
tnedial ^pPMs. Lauth responded that the regulators 

Ii|of Decision, and not to concur with property transfer. 
Mifessdon’t want this type of outcome, and that the Navy

Ms. Peterse 

agreemer 
can decic 
She stated: 
has generally
rnnsi imntioni^^^^^^^ttondinlfand difficult to resolve, but the agencies want the Navy 
to make|ffieeffort. .also noted that the key question is whether the ecological '
clearftffns sufficient to^^^pnhuman health.

jerat^M^pth the agencies. She noted that the fish

Fox asked for clailncation of the term source control measures. Mr. Morgan- 
Blfcier explained tliffthe term refers to on-shore activities, with regards to Parcel F. He 

lllllllaoiit thatjge of the greatest challenges will be to integrate the on-shore and off- 
s^^a^wiF^^ls. Fox asked if Parcel F comes last on the Navy’s schedule of cleanups. 
M^^^^^Eted that Parcel E is the last parcel scheduled for cleanup, and that sources 

identified in Parcel E that affect Parcel F will be addressed. Mr. Morgan-Butcher added 
that the schedule could also be affected by a decision by the regulatory agencies for the 
Navy to do additional work to fill some data gaps. Ms. Lauth noted that the Navy may 
also do a base-wide ROD which would ensure all concerns are addressed.
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Ms. Fox asked for more specifics on the reference to off-site wetlands creation. Mr. 
Morgan-Butcher responded that jurisdiction on wetlands falls to the Regional Water 
Quality Control Board. He noted that a wetland restoration project was underway at 
Hamilton AFB and they were requesting dredge spoils, however HPS may be.too late in 
the process to supply the material. He explained that if the material is acceptable to be 
used as cover material, then the Navy would not propose to dredge it. Timing is 
important as to when material is dredged and when another site may need it. Sediment 
disposed of on-shore has to first be de-watered, which is a very slow process^

Ms. Shirley asked if the screening considered backgroundlevels. 
indicated that background levels were considered and tbif|alues 1 
Regional Board Order. Ms. Lauth noted the problemglraeter 

contribution versus what is the HPS contribution ofgntaminarff^Tra 
established to determine gradients out from the basejlMr. Mdfgan-Butchel 
values were the same ones used in the risk assessmel

Ms. Jackson asked what was wrong with the vai 
road and Palau. Mr. McClelland noted that there is'nothing 
out it is part of Parcel A and due to be transferrelpolthe City el

^een Griffiths St., Navy 
.thearea, pointing 

year.

Patrick Brown asked the estimated cubhfyards ofrlhelhiziflftal^^be removed from Parcel 
F. Mr. Morgan-Butcher stated that th^estimat^ to 300,00 cubic

yards, however due to limited data||pome apSis, the yjpume might increase or decrease 
from this range. Mr Kern askedfnlw the estimated maximum amount of dredging

compares to other sites. Mr. 
will removekjgp,00 cubic; 
Corps ofjffflneers abc 
dredginmi^n^aablishec 
involved in^^^^Siects;

ies responded thaghe Port of Oakland dredging project 
r. Brc^mSliiy the Navy is communicating with the 

metmMmw. Morgan-Butcher indicated’that 
logy in the Bay Area and the dredging team has been •

fey-’

Ms. Peterso^si^i^Sllflg it wilrtake to complete cleanup of Parcel F and what will be 
the cosWfl\tr. Morg^^ptcher stated that it could take anywhere from zero to twenty 
yearg|®a complete. Mrllllllls noted that the cost ranges from about $14 million for the 
leajjpxpensive remedyjfo $42 million for the most expensive. Mr. McClelland stated that 
thelfis currently thrajmillion dollars in the budget for the entire cleanup, and so cleanup 

quire more mcpey. The overall cleanup will cost approximately $450 million 
Ijlfmd investigation already completed.

MrT^fi^^^mButcher stated that the potential synergy of effort between Parcel E and F 

may help minimize the cost somewhat. The proposed sheet piling wall placed off-shore 
may capture much of the contamination from Parcel E. Mr. Sickles added that the current 
groundwater removal action at the landfill has been specifically designed to intercept PCB- 
laden water, which will lessen the migration of PCB’s to the shoreline and into the Bay.
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Mr. Kern noted the importance of community members writing up and submitting their 
comments on the Parcel F FS report so that the Navy can address their concerns. Mr. 
McClelland stated that the discussion on the Parcel F FS can be continued at the next 
RAB meeting. He also requested community co-chairs to contact him with agenda items 
for the next meeting.

Mr. Kern adjourned the meeting at 7:57 p.m.

The next RAB meeting will be held on Wednesday, 
Francisco City College, 6:00 p.m.
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ATTACHMENT A

MEETING AGENDA



AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

DATE: April 22, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue
San Francisco

6:00 1. Call to Order and Announcements

(Upcoming Documents and Activities)

6:05 2. Community Co-chair Report

(An opportunity for the community Co-chairs to discuss 
information of interest to the RAB)

6:15 3. Presentation on the Technical Assistance Grant (TAG) by 
SAEJ

(An opportunity to meet the technical expert hired by SAEJ 
for their TAG from the EPA)

6:25 4. Parcel F Feasibility Study Orientation

(We will have a short orientation on the Parcel F FS: how it 
is organized and what to look for)

6:45 5. Parcels E and/or F Feasibility Study Breakout Session

(We will have an opportunity to meet in small groups to 
discuss the Parcel E FS and/or the Parcel F FS reports.)

7:55 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

8:00 7. Adjourn



ATTACHMENT B

RAB MEETING ATTENDANCE SHEETS



HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

n„c.Apr»Ua.WS

RAB MEMBER Present ALTERNATE Present

Vanessa Banks

Bemestine Beasley

Bill Billotte

Sy-Allen Browning

Wendy Brummer-Kocks

Anthony Bryant
/ \----------

Robert Christian

Therese Coleman

Percy A. Coleman

Charles L.Dacus, Sr.

Alonzo L. Douglas

Vida Edwards \

Janet Ellis

Laurie Espinoza
h

Manuel J. Ford /

Jill Fox
</

•

Bonnie Fraenza

Greg Freeman

Silk V. T. Gaudin

Michael Harris

James A. Heagy

David E. Jackson
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RAB MEMBER Present ALTERNATE Present

Helen Jackson

Henrietta Jones

Doug Kern

Anthony LaMell

Scott Madison

Mamie Matthews

Khafra K. Omra Zeti

Hali Papazian

Dorothy Peterson

Rev. J.P. Pryor
\

Christine Shirley Y>
Carol E. Tatum

/

Leon Thibeaux

ErlindaB. Vilia

Caroline Washington

Mrs. Oceola Washington

Gwendolyn Westbrook

Nathanial White in
Andre Williams

Patricia Wright

Mark Youngkin '
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REGULATORS Present Agency

Amy Brownell

s?

S.F. Dept. Of Public Health

John Chester S.F. Dept, of Public Works, Site Assessment 
Remediation Division

Byron Rhett ■ >. S.F. Redevelopment Agency

Kenneth Shaw U.S. Dept, of the Interior

Claire Trombadore
y

U.S. EPA

Sheryl Lauth
y

U.S. EPA

Dr. Dan Stralka U.S. EPA

Richard Hiett RWQCB

Mike Williams/Bettie Woods BDI, Inc.

lU\tLr,'^y -1-kAtSf^ L^CcJ
M^4-'

DTSc^

U.S. NAVY

Ryan Brooks Dir of Community Relations, EFA West

Cdr. Jim Gustafson Bay Area Base Transition Coordinator

Michael McClelland heff Navy Co-chair, EFA West -

Bill Radzevich EFA West

Luann Tetirick
rf

”EFA West

TETRA TECH EM INC.

Stacey Lupton

Jim Sickles
« *
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ATTACHMENT C

HANDOUT MATERIALS



Hunters Point Shipyard 
Parcel F Feasibility Study Draft Report

Public Summary

The Navy recently completed a study of possible cleanup options for Parcel F at Hunters Point 
Shipyard (HPS). The findings are presented in the Parcel F feasibility study report, which 
presents an evaluation of five cleanup options for Parcel F and the estimated costs for each 
option. A table summarizing the five cleanup options being considered for Parcel F is attached 
to this public summary. A general description of the actions that are used in the five options is 
also attached.

The shipyard is divided into six property parcels, A through F. Parcel F includes 433 offshore 
acres of underwater land surrounding the shipyard. The offshore area is the main destination for 
discharge from the shipyard’s storm water system and may receive contaminants from the old 
industrial landfill in Parcel E.

A study was conducted to assess possible risks to birds and marine life in the offshore area that 
may be exposed to contamination from the shipyard. The “ecological risk assessment” report is 
available at the public information repository listed in this public summary. The assessment 
found that sediments contain hazardous substances including pesticides, PCBs and metals such 
as copper, lead, zinc, mercury, and silver at concentrations that may pose a risk to birds and 
marine life in^the offshore area. Sources of contamination in the offshore area appear to include 

several outfalls from the shipyard’s storm water system, other non-HPS industrial operations 
around San Francisco Bay, and leachate from the Parcel E landfill. Cleanup options to address 
risks posed by contamination have been developed and are presented in the feasibility report.

It is important to note that steps have already been taken to prevent contamination from moving 
out of the outfalls and the Parcel E landfill, and into to San Francisco Bay. The Navy has 
addressed the source of contamination in the outfalls by removing contaminated sediments from 
the storm water system, which included catch basins and storm drain lines. The Navy is now 
evaluating the storm water system to identify areas where contaminated groundwater can enter 
the system, and repairs are planned for the identified areas. The Parcel E landfill is similarly 
being addressed; a subsurface steel wall (a sheetpiling wall) has been installed between a portion 
of the landfill and the Bay to prevent the movement of contaminants from the landfill into the 
Bay.

Before selecting a cleanup method for Parcel F, the Navy will issue a proposed plan to the public 
that presents the Navy’s preferred cleanup plan along with the other cleanup options proposed for 
Parcel F. The Navy will hold a 30-day public comment period, scheduled to begin on September 
6, 1998, to hear public concerns and suggestions about the cleanup options proposed for Parcel F. 
During the comment period, a public meeting will also be held to allow community members to 
voice their opinions on the proposed cleanup plan for Parcel F directly to the Navy. After the 
Navy reviews all comments received during the public comment period, the Navy will select a 
cleanup plan.

Terms shown in italics are explained on the attached “Definition of Terms. ”



SUMMARY OF CLEANUP OPTIONS FOR PARCEL F

Option
No.

Combinations of Options Assessed

1 • No action*
2 • Dredging

• Capping In-Place with On-Site Wetland Creation

• Confined Disposal Facilities

• Source Control Measures

• Long-Term Monitoring
3 • Dredging

• Confined Disposal Facilities

• Source Control Measures

• Long-Term Monitoring
4 • Dredging

• Dewatering

• Stabilization

• Off-Site Landfill Disposal

• Source Control Measures
5 • Dredging

• Capping In-Place with On-Site Wetland Creation

• Off-Site Wetland Creation

• Confined Disposal Facilities

• Source Control Measures

• Long-Term Monitoring

♦Federal law requires that a “no-action” option be considered as a baseline to compare and evaluate all other cleanup 
options. Under this option, no action would be taken to clean up contaminated sediments; sediments would be left in its 
current condition.

Evaluation Criteria

Each of the five cleanup options must be evaluated against nine factors to determine the most effective and 
protective alternative. These factors:

• Overall protection of human health and the environment
• Compliance with applicable federal and state environmental requirements
• Long-term effectiveness and permanence of the alternative
• Ability to reduce the toxicity, mobility, and volume of contaminants through treatment.
• Short-term effectiveness of the alternative
• The ease or difficulty of implementing the alternative
• Cost
• Acceptance of the state regulators
• Acceptance of the community



Summary Description of Proposed Actions

The five cleanup options listed in the table on the previous page are made up of various 
combinations of sediment cleanup actions. A general description of these actions is provided 
below in the order that they appear in the table.

Monitoring. Periodic sampling and analysis of the offshore sediment to ensure contamination is 
not moving from the shipyard to the Bay, as well as checking the integrity of any cleanup 
measures put in place.

Capping In-Place. Placing clean clay or fill material over contaminated sediment to contain it. 
Capping-in-place would be used in subsurface areas with minimal currents or tidal action and 
where sediments are unlikely to move. Contamination in areas where erosion and sediment 
movement is likely would be addressed through other techniques, for example, confined disposal 
facilities (see below).

On-Site Wetland Creation. Construction of a wetland by consolidating and capping 
contaminated sediments within the South Basin area at the east end of Parcel E with clean fill 
material.

Confined Disposal Facilities (CDF1. Dredging contaminated sediments and placing the 
sediments in a contained area that is designed so that it is sealed off from the remainder of the 
Bay. For example, an area contained by sheet piling (subsurface/underground steel walls) may 
be constructed and covered with a clay cap to completely contain the contaminated sediment and 
prevent it from moving into the Bay.

Source Control Measures. Measures taken to control or eliminate sources of contamination 
affecting the bay waters and sediments.

Dredging. Excavating contaminated sediments for either disposal in the CDF or treatment and 
disposal at an off-site landfill or wetland creation project.

Dewatering. Extraction of water from the dredged sediment. In the event sediment is sent to an 
off-site landfill, it must be dewatered prior to transport. The extracted water would be discharged 
to the Bay or sanitary sewer after sampling and analysis.

Stabilization. A technology used to treat contaminated sediment. After it is dewatered, the 
sediment is mixed with a material that binds sediment and contaminants to reduce the mobility of 
the contaminants to make it acceptable for landfill disposal.

Off-Site Landfill Disposal. Excavation of contaminated sediments, and disposal of the sediments 
at a licensed off-site landfill.



Off-Site Wetland Creation. Using dredged sediment to create a wetland in an area Other than the 
shipyard offshore area. Sediments dredged offshore from the shipyard would be placed in 
another area and covered with clean clay material to contain the sediment and form a wetland.

For more information about environmental investigations and cleanup at Hunters Point 
Shipyard, you may contact Mr. Jeff Young with the Navy at: 650/244-3041 (phone);

650/244-3010 (fax)

or by visiting the public information repository located at:

San Francisco Public Library 
Anna E. Waden Branch 

5075 Third Street, San Francisco 

or
City of San Francisco Main Library 

Civic Center 
San Francisco

DEFINITION OF TERMS

Ecological Risk Assessment (ERA): An evaluation of the potential hazard to plants, animals, and their 
habitat as a result of exposure to chemicals at Hunters Point Shipyard.

Feasibility Study: A study in which potential cleanup options are identified and evaluated based on 
their effectiveness, ease of implementation, cost, and other factors.

Leachate: A contaminated liquid resulting when water trickles through waste materials and collects 
components of those wastes.

Proposed Plan: A document that summarizes the cleanup methods examined in the feasibility study, 
presents the recommended method, and is used to solicit comments from the public.

Sheetpiling Wall: An underground steel barrier wall installed to prevent groundwater movement.



May 21,1998

Dear RAB Board Member,

As requested at the last RAB meeting, the deadline for submission of comments on the 
Parcel F Feasibility Study has been extended 30 days to June 18,1998. At this RAB 
meeting we will'continue our discussion of the Parcel F Feasibility Study.

We will have a chance to talk with SAEJ on their community meeting with MicroSearch, 
the technical consultant working for SAEJ on their Technical Assistance Grant from the 
U.S.EPA.

At the last RAB, Jil Fox put forward a suggestion from the community co-chairs that a 
public resource center be set up on the Shipyard. At this meeting we will have a further 
discussion on what the community would like to be made available

The meeting will start at 6:00 pm at the San Francisco City College at 1400 Evans 
Avenue on the 2nd floor. Enclosed are the agenda for the meeting on Wednesday 
evening, the 27th of May and the minutes from our April meeting.

I hope that you are able to attend our next meeting.

Sincerely,

Michael McClelland 
Navy Co-chair



HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, May 27,1998

DRAFT MEETING MINUTES

LOCATION: San Francisco City College
2nd Floor Lounge 

1400 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) the Community Co-chair report, (2) a discussion of the community 
meeting with MicroSearch, the TAG technical consultant to SAEJ, (3) a discussion of 
establishment of a resource center, (4) a Parcel F Feasibility Study discussion, (5) and 
recommendations for the next RAB meeting agenda.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda 
and Attachment C provides the presentation handout materials.

FACILITATOR: Doug Kern

I. Call to Order and Announcements

Doug Kern called the meeting to order at 6:05 p.m. and welcomed all attendees. Mike 
McClelland, BRAC Environmental Coordinator and Navy Co-chair, made the following 

announcements:

• Both Claire Trombadore, U.S. EPA, and Sheryl Lauth, U. S. EPA notified Mr. McClelland 
that they were unable to attend tonight’s meeting.

• The comment period for the draft Parcel F Feasibility Study (FS) has been extended from May 
18 to June 18, 1998.

• At the request of the City of San Francisco, the comment period for the draft Parcel E FS has 
been extended from April 30 to May 31, 1998. •

• The draft final Parcel B Remedial Action document, which explains the cleanup process for 
Parcel B, is expected to be submitted in late June for an expedited review. The original plan 
was to turn the parcel over to the city in January 2000; the expedited plan calls for a portion 
of the parcel to be turned over to the city between January and May 1999, with the complete 
parcel available by September 1999.
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• The RAB was reminded that the BCT members will be attending an out-of-town conference 
during the next regularly scheduled RAB meeting. It was decided that a site tour of Parcel B 
would be held in place of the meeting, but one week in advance. All those interested are 
requested to meet on Wednesday, June 17 at 6:00 p.m., at the parking lot by Dago Mary’s 
restaurant. Several Navy vans will be available for the tour, and the remediation contractor, 
IT Corp., will have representatives on hand to present information and answer questions.

n. Community Co-Chair Report

Jill Fox, one of four Community Co-Chairs, noted that discussion of the establishment of a 
resource center was scheduled for later in the agenda. She also reiterated her request from the 
April meeting that new meeting name cards be created for RAB members reflecting their 
affiliations. Mr. McClelland responded that new name cards would be in place by the July RAB 
meeting.

HI. Discussion of Community Meeting with MicroSearch, the TAG Technical 
Consultant to SAEJ.

Alex Lantsberg, of SAEJ, stated that due to a communication mix-up, MicroSearch 
representatives did not attend a recently held community meeting. The meeting was attended by 
eight or nine community members and discussion focused on the Parcel E FS.

Major points of concern on the Parcel E FS include:
.• The long-term effectiveness of the sheet piling wall
• Who has responsibility for the mitigation of groundwater contamination
• The storm drain system and whether there has been penetration of contaminants into the 

groundwater from the pipes
• Capping alternatives to include measures to ensure long-term integrity of the caps; soil 

removal transportation; historical comparison between other Navy facilities; other capping 
options; reuse questions regarding groundwater and human health; radioactive contaminants 
in the landfill; whether the treatment plant can handle the extent and degree of contaminants in 
the groundwater; and general human health concerns.

Erlinda Villa also noted budget concerns and asked whether there would be funding to monitor 
cleanup remedies over the long-term. Mr. McClelland responded that all cleanup, repairs and 
remedies are the responsibility of the Navy. He stated that the budget includes fUnds for the long­
term operation and maintenance of remedies, usually 30 years. He noted that the Navy will 
regularly monitor for five years, and if contaminants are determined to not be migrating, can apply 
to the State and to U.S. EPA to reduce the frequency of or discontinue monitoring. He added,
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however, that the Navy is not provided with a pot of money to be set aside for long-term use, but 
must go through the same yearly budget process as is currently used to fund the cleanup.

A member of the audience asked if there will be a public hearing or meeting as part of the five 
year review process. Mr. McClelland stated he was unsure of whether there is a public 
participation component to this process, but did not think there was. He added that there would 
likely be a public announcement if there were any changes to the monitoring process at the time of 
the five year review. He also noted that there may no longer be a RAB once the remedies are in 
place.

Mr. Lantsberg stated that SAEJ submitted their written comments to the Navy on the Parcel E 
FS. He indicated they would do the same for Parcel F.

IV. Discussion of Establishment of a Resource Center

Ryan Brooks, EFA West’s Director of Community Relations, stated that he spoke briefly with 
Ms. Fox earlier in the day regarding the RAB’s request for establishment of a Resource Center.
He stated he was still gathering information, but that he perceived it as being more of a 
reuse/redevelopment center. Ms. Fox explained that the idea was originally discussed as a center 
for cleanup information, but that during the last RAB meeting, a desire was also expressed to 
have a reuse center. She noted that since the general public doesn’t make the distinction between 
the cleanup and the reuse, it would make sense to have all this information in one location for the 
local community.

■ a J!Amy Brownell, of the City of San Francisco, stated that she has not yet had a chance to discuss
opportunities for a center with Byron Rhett, San Francisco Redevelopment Authority. She added
that she didn’t think the Redevelopment Authority had concrete plans yet about when and. where **
they would establish offices at HPS. — «

It was agreed that the Community Co-Chairs would meet with Mr. Brooks to further discuss the 
need for a resource center. Mr. Brooks noted that Ms. Trombadore had suggested that the Navy 
develop a Community Relations Plan for the Parcel B cleanup. As a result, Mr. Brooks stated he 
drafted some ideas on how to better inform the community of Parcel B cleanup activities. These 
ideas include posting a 1-800 number on trucks removing soil from the site so that the community 

can report problems; establishing a local hotline so that the community can contact a local 
authority to discuss concerns; creating a one-page fact sheet providing information on the cleanup 
and the truck route; and distributing informational flyers about cleanup activities.

Ms. Fox noted that the RAB would like to know who the contact person will be to answer phone 
calls. Mr. Kern noted that it would be a good idea to have the phone number on the truck be a 
local number. Mr. Brooks stated that it might be helpful if the number is directed to EFA West so 
the Navy can be attentive to problems. Mr. McClelland pointed out that calls might instead be 
directed to the Navy’s on-site resident office in charge of construction since that office has direct
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control over contractor activities. Ms. Fox stated that the resource center should not only deal 
with problems but should also serve as an information source. Ms. Fox inquired as to the date 
that cleanup would begin. Mr. McClelland responded that the Remedial Action document first 
needs approval before full scale soil removal can begin. The contractor has been given the O.K. 
to proceed, with preliminary soil sampling to further characterize the site, and help determine 
whether soil will be removed by railcar. He added that truck hauling will likely, begin in late June 
to early July.

Dorothy Peterson stated that community outreach should not be limited to written materials but 
should include public service announcements, and should also include contact with churches. Mr. 
Kern noted that the presidio used radio and television public service announcements to notify the 
community when it conducted soil removal activities.

Mr. Brooks suggested that an information table be set up by the shipyard during the first week of soil 
removal with a person on hand to answer questions from the community. James Heagy suggested 
that Building 915 would be a good location for the resource center. Mr. McClelland stated that the 
Redevelopment Authority plans to use this building and asked Ms! Brownell to check into space 
availability for a resources center in Building 915. Ms. Brownell noted the lack of parking as one 
drawback to use of this building. Ms. Fox suggested that a date be set for getting flyers out to the 
community so that RAB members can assist with development of the flyer.

V. Parcel F Feasibility Study Discussion

Mr. McClelland called upon Neill Morgan-Butcher, of TetraTech EM Inc., to assist with 
continued discussion of the Parcel F FS. Mr. Morgan-Butcher reiterated the importance of 
community members submitting comments to the Navy on the feasibility studies. He noted that 
representatives of Levine-Fricke Recon, the primary author of the Parcel F FS document, were 
present at the meeting to help answer questions.

Mr. Morgan-Butcher recapped last month’s discussion of the document, noting that the Parcel F 
FS is an assessment of the off-shore area of HPS. Previous discussion included the location, 
extent and type of contaminants present in the parcel; the various remedies outlined in the FS; 
concerns regarding human health and the degree to which the document didn’t address human 
health issues; and the difficulty of defining ecological risk because the science is not yet well- 
defined. Questions regarding the engineering aspects were encouraged because the Levine-Fricke 
engineers were in attendance.

Charles Dacus, Sr., .asked if it had been decided which of the five cleanup options to use. Mr. 
McClelland explained that no decision has been made because the FS is only a draft document. 
The draft final FS will incorporate all comments received on the draft, which the Navy; .will then 
review. The NavyVwill then select one option which will be presented as the proposed plan. A 
public meeting will be held to take comments on the proposed plan, which will then be finalized 
into a Record of Decision (ROD). Roger Levinthal, of Levine-Fricke, noted that all of the
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alternatives in the draft FS are effective and technically feasible, but that other considerations such 
as cost, community acceptance and regulatory comments, will factor into the final decision.

Chris Shirley noted that several of the options involve dredging of the sediment, which then has to 
be dried. She asked if there was any way the FS could include an assessment of the odor likely to 
come from the drying process. Mr. Levinthal responded that some indication of the odor • 
produced could probably be included in the document. He added that drying is required only for 
off-site disposal of the dredge material. Ms. Shirley asked why dredged sediment is not dried if it 
is placed elsewhere on the base. Mr. Levinthal responded that the sediments would be placed in 
the dry docks and so can be dewatered on-site.

Mr. Morgan-Butcher noted that the Corrective Action Management Unit (CAMU) option is 
currently under review with U.S. EPA and may cease to be an option due to lack of community 
acceptance. He explained that, under the CAMU, soil would be brought in and placed over the 
Parcel E landfill, followed by a liner, then a protective cap. The cap would be built up so that 
water would not flow into the landfill. The thought is that the dredged sediments from Parcel F 
would be used as the fill material between the landfill and the cap.

David Gavrich, of ECDC, followed up by stating that there is an opportunity for combined- 
remediation activity at Parcels E and F. He noted that Levine-Fricke’s concept of restoring a 
wetland dovetails well with remediation of Parcel E.. Mr. Gavrich stated that by removing the 
worst contaminants from Parcel E, a wetland could be created offshore out of the remaining, less 
contaminated sediments. He added that he believes the CAMU works against the community, as 
well as ECDC. He noted that removing the land fill is less expensive than leaving it there and 
encouraged that a creative approach be taken in the remediation of Parcels E and F.

Mr. Morgan-Butcher stated that issues at Parcels E and F are recognized as inseparable by the 
Navy and the agencies. U.S. EPA has requested a more detailed evaluation of the removal of the 
landfill for consideration. Mr. Gavrich offered to provide costs for the removal of sediments off­
site by rail. Mr. Brooks asked if it is feasible to remove the landfill and whether it is protective to 
the health of the workers. Mr. Morgan-Butcher replied that U.S. EPA has a policy that once a 
landfill gets above a certain cubic yardage, it should be capped rather than removed. The HPS 
landfill exceeds this amount and so is the reason for consideration of the capping option. He 
added that removal of the contents of the landfill definitely poses problems to the workers, 
especially since there are unknowns associated with the HPS landfill. ;

Ms. Fox asked if the Navy was still considering a base-wide ROD for HPS. Mr. McClelland 
noted that it was still under consideration with the Navy and the agencies. He stated that all the 
parcels are contiguous, and a base-wide ROD would provide the opportunity to look at how each 
of the remediations ties into each other. Mr. Morgan-Butcher pointed out, however, that a base­
wide ROD doesn’t solve problems with Parcels E and F. He pointed out the concern that the 
remediations be structured to be compatible, yet each is being developed separately and on a 
different timeline. He noted that there is less of a problem posed between the other on-shore 
parcels and Parcel F, because there is a more defined boundary in place.
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Mr. Morgan-Butcher stated that since the reuse plan calls for the creation of wetlands in Parcel E, 
the Navy is obligated to evaluate that and determine the feasibility. He noted that it definitely has 
consequences in what can be done with Parcel F. He added that Parcels E and F have to mesh to 
ensure that toxics don’t migrate into the wetland.

Ms. Shirley noted that dredging of sediments is called for in several options of the draft Parcel F 
FS. She asked where the sediments would be placed. Mr. Levinthal stated that the sediments 
would be used to fill the following areas in order: the submarine dry docks, then dry docks 2 and 
3 and then into one of the berths if there is a high volume of sediment. The-sediments between 
the dry docks would be capped with three feet of clean material, and could serve as a park or for 
other use. The filling activity would require permits, but would not be considered as filling in the 
Bay because the dry docks are technically considered fill, not bay and have been historically used 

by boats. ,

Raymond Tompkins asked about the classification of land usage for each parcel. Mr. McClelland 
responded that F doesn’t fall under any scenario since it is off-shore; E is classified as primarily 

industrial, with a small amount of residential use; C has a small area of mixed use with the rest 
being industrial use; and all of B and A are residential use. Mr. Tompkins noted the high degree 
of illness and disease in the Bay View-Hunters Point community and asked if these factors were 
considered in establishing cleanup standards for the base. Mr. McClelland responded that the 
Navy’s policy is to clean up according to the City’s reuse plan. If Parcels C, D and E were 
cleaned up to residential level, the cost would go up by three to six times the current cost. The 
current estimated cost to cleanup Parcels B through F is $300 million; a $900 million to $18 
billion cost to clean up to residential standards would be prohibitive.

Mr. Tompkins stated that as a parent and concerned citizen he is strongly advocating that the 
shipyard be cleaned up to the cleanest level possible to eliminate possible sources that pose a 
threat to human health. He added that he did not believe capping the landfill is a solution, and 
noted that just as Parcels E and F can’t be separated, neither can the adjacent neighborhoods be 
separated from the shipyard.

Ms. Villa asked for clarification in depositing sediments from Parcel F into the dry dock. Mr. 
McClelland explained that the sediments contain contaminants but would be covered with three 
feet of clean soil. Mr. Morgan-Butcher further noted that moving the sediments to the dry dock 
area will break the exposure pathway of contaminants to marine life because the drydock will be 
sealed off from the Bay. Ms. Brownell asked if this same process has been preformed at other 
sites. Mr.- Levinthal replied that confined disposal has been conducted at ten sites across the 

country.

Mr. Tompkins noted the warning signs posted along the waterfront regarding the danger of fish 
consumption. He asked if it will be safe to consume fish after the HPS remediation is complete. 
Mr. McClelland indicated that fish consumption will still remain a concern because it is a Bay­
wide problem, and not isolated just to Hunters Point. Mr. Tompkins stated that proposing 
recreational use of part of the shipyard creates a misperception to the public regarding the safety
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of the water. Mr. Morgan-Butcher responded that the concerns focus on eating certain species of 
fish, not on swimming in the Bay. He noted that the contaminants became more, concentrated 
through consumption as they move up the food chain, and so become more of a concern at the 
point of human consumption.

Ron Brown of MicroSearch asked for a recount of the types of contaminants associated with 
Parcel F. Mr. Morgan-Butcher replied that PCB^sjute-found both on-shore in the landfill and 
offshore. He also noted DDT, mercury and-Tributyl-K),in the off-shore area, to include the 
vicinity of the drydocks. c .

Mr. Levinthal pointed out that these particular chemicals bond tightly with soil particles and won’t 
likely be occurring much in the water when the sediments are deposited into the dry dock area.
Mr. Tompkins commented that there is scientific evidence which points to the breakdown of some 
of these chemicals which then evaporate and become airborne. Inhalation then becomes a 
pathway for human exposure. Ms. Peterson asked what the Navy can do to minimize the 
disturbance of the chemicals, particularly DDT, to prevent them from becoming airborne. Mr. .
Brooks suggested that the Navy invite Dr. Dan Stralka, U. S. EPA toxicologist, to address these
issues at the next RAB meeting. Mr. Tompkins asked that the toxicology presentation include r
discussion on genetic variances in ethnic populations. y

-41
Mr. Morgan-Butcher noted that a greater problem regarding DDT occurs off Navy property, in J
the vicinity of Yosemite Creek. He stated the contamination in the creek will act as an on-going 
source, and will require it’s own cleanup effort; no Navy remedy will address this problem 
because it occurs off property. Ms. Shirley suggested that Dr. Stralka coordinate his discussion 
with engineering technology that can be used to minimize volatilization of the chemicals. Mr.
Levinthal noted that the FS does address the issue of volatilization though some of the 
recommended engineering technologies. He agreed that Levine-Fricke would review for the RAB 
the engineering aspects of the proposed remedies that address such concerns as volatilization. *

s

The question was raised as to the origins of the DDT. Mr. Morgan-Butcher stated that the 
origins are unknown. Mr. McClelland stated that the area on Parcel E was used primarily as a 
landfill and was not likely to have been an area sprayed with pesticides. Mr. Morgan-Butcher 
pointed out that the highest concentrations of DDT in the off-shore sediments do not occur 
adjacent to the landfill. Mr. Tompkins noted that it was standard practice in the 1950's to spray 
the entire base with DDT for mosquito control. Mr. Morgan-Butcher stated that the main source 
of DDT appears to be Yosemite Creek. He added that it is an issue that needs to be resolved, 
noting that he believed the Regional Board had sent a letter of interest inquiry to the City 
regarding the property. Ms. Brownell agreed to look into the matter.

Ms. Villa asked that the Navy provide the RAB with additional information on wetlands 
construction. A concerns was raised about mosquito breeding that might be associated with 
wetlands creation. Ms. Fox pointed out that the wetlands would be engineered to minimize 
stagnant water and favorable conditions for mosquito breeding. Ms. Brownell stated that the City 
recently awarded a contract to develop a feasibility study for creation of seasonal wetlands in
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Parcel B. Mr. McClelland stated that the Navy will be evaluating the feasibility of creating both 
tidal and seasonal wetlands as part of the draft final Parcel E FS, due out in February 1999. 
Discussions are being held between the Navy, the city, the Regional Board and the regulatory 
agencies about wetlands issue.

Ms. Brownell pointed out that the San Francisco International airport is providing funds to the 
City to create wetlands at HPS to mitigate wetlands that will be destroyed through their runway 
expansion project. Mr. Morgan-Butcher noted that wetlands are a tremendous resource and help 
purify water and provide aesthetic value. Mr. Brooks requested that RAB members phone or fax 
to him in advance their questions for Dr. Stralka so that he will be prepared to address all of their 

concerns.

Mr. Kern asked how a cap will be placed underwater to cover the contaminated sediments. Mr. 
Levinthal noted several kinds of caps depending upon the site conditions. In high erosional areas, 
an armored cap is used consisting of rock rip rap boulders placed on top of a layer of sand. He 
explained that the cap is engineered specific to the site conditions, and takes into account, 
earthquake activity and seismic standards.

Ms. Fox asked .the timeline for each of the five cleanup options and how each affects the schedule 
for cleanup. Mr. Keating stated that the FS contains the estimates of the timeline for each option, 
and added that the driving factor is the drying and dewatering of the sediments. Option 4 would 
require the most time and Option 2 would require the least amount of time. Mr. Morgan-Butcher 
reiterated that comments on the draft Parcel F FS are due by June 18, 1998.

VI. Recommendations for Future Agenda Items

The following items were recommended for future RAB meetings:

July - Dr. Dan Stralka, IIS. EPA toxicologist 
Wetland information
Property issues regarding Yosemite Creek (Amy Brownell)

August - Presentation on cost for cleanup of Parcels E and F (a rationale for decisions)

Mr. Kern adjourned the meeting at 8:00 p.m.

The next regular RAB meeting will be held on Wednesday, July 22,1998, at the San 
Francisco City College, 6:00 p.m. A site tour is scheduled in place of the June RAB 
meeting, Wednesday, June i7,1998..
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AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

DATE: May 27, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue
San Francisco

6:00 1. Call to order and Announcements

(Upcoming Documents and Activities)

6:05 2. Community Co-chair Report

(An opportunity for the community Co-chairs to discuss 
information of interest to the RAB)

6:15 3. Discussion of Community Meeting with MicroSearch, the 
TAG Technical Consultant to SAEJ

(An opportunity to discuss with SAEJ the Community 
meeting with the TAG consultant)

6:25 4. Discussion of Establishment of Resource Center

(We will discuss the suggestion by the community co-chairs 
for a resource center for the HPS Cleanup at HPS)

6:45 5. Parcel F Feasibility Study Discussion

(We will continue the discussion on the Parcel F FS report.)

7:45 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

7:50 7. Adjourn
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. (Upcoming Documents and Activities)

6:05 2. Community Co-chair Report

(An opportunity for the community Co-chairs to discuss 
information of interest to the RAB)

6:15 3. Discussion of Community Meeting with MicroSearch, the 
TAG Technical Consultant to SAEJ

(An opportunity to discuss with SAEJ the Community 
meeting with the TAG consultant)

6:25 4. Discussion of Establishment of Resource Center

(We will discuss the suggestion by the community co-chairs 
for a resource center for the HPS Cleanup at HPS)

6:45 5.' Parcel F Feasibility Study Discussion

(We will continue the discussion on the Parcel F FS report.)

7:45 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

7:50 7. Adjourn



June 10, 1998 

Dear RAB Member,

As we have discussed at our last two meetings, we will not have our regularly 
scheduled June RAB meeting. Instead, on Wednesday, June 17, (a week earlier than 
usual), we will have a tour of Parcel B at the Shipyard. We will go to various sites 
around the parcel to see where we will be excavating soil for the cleanup of Parcel B. 
We will meet at the parking Ipt to the East of Dago Mary’s restaurant, just inside the 
shipyard gate. When you get to the gate, tell the guard that you are going to the 
"Hunters Point RAB tour of Parcel B". They will let you proceed to the parking lot where 
we will meet prior to starting the tour. We will meet at 6:00 pm and leave promptly at 
6:15 pm in Navy vans to tour the site. We will not be allowing late arrivals in private 
vehicles to drive around the site, so please be in the parking lot joy 6:00. We will go to 
many of the sites that are to be cleaned up and have an opportunity to talk with Navy 
and contractor personnel involved with the cleanup.

Enclosed is a copy of the minutes from our May meeting.

I hope that you are able to attend our site visit to Parcel B next week. This will be a 
good opportunity to see where we will be cleaning up. Our next regular RAB meeting 
will be July 22, 1998.

Sincerely,

Michael McClelland 
Navy Co-chair



HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, July 22,1998

DRAFT MEETING MINUTES

LOCATION: San Francisco City College
2nd Floor Lounge 

1400 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) the Community Co-chair report, (2) a community relations update, 
(3) an update on the Parcel B-l cleanup, (4) an orientation on the draft final Parcel C Feasibility 
Study, (5) and recommendations for the next RAB meeting agenda.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda 
and Attachment C provides the presentation handout materials.

FACILITATOR: Doug Kern

I. Call io Order and Announcements

Doug Kern called the meeting to order at 6:05 p.m. and welcomed all attendees. He asked if 
there were any changes to the agenda. Amy Brownell, San Francisco Department of Public 
Health, asked to include an additional agenda item. Mr. Kern stated that Ms. Brownell’s agenda 
item would follow item 3.

Mike McClelland, BRAC Environmental Coordinator and Navy Co-chair, made the following 

announcements:

• the Parcel C draft final Feasibility Study (FS) was released July 15, 1998; comments are due 
by August 14, 1998

• the draft Parcel E Ecological Model Validation Study Work Plan was released today; 
comments are due by July 31. The validation study will validate the models used for the 
ecological risk assessment for the Parcel E FS. The document is available in the libraiy for 
review •

• ■ Dan Stralka, toxicologist with U.S. EPA, will be available for next month’s meeting to 
discuss risk assessment. He has requested from the RAB their input in advance on specific
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concerns and questions so he can prepare for and focus his presentation. Mr. McClelland 
noted that concerns about risk assessment arose from review of the Parcel F FS. Questions 
should be provided to either Mr. McClelland or Jill Fox Several weeks prior to the August 
RAB meeting.

Mr. Kern requested a copy of the Work Plan for the Parcel E Ecological Model Validation Study. 

H. Community Co-Chair Report

Ms. Fox reported that she recently toured the cleanup at area B-l, behind Dago Mary’s restaurant 
to see if safety procedures are being followed. She stated that air monitors are up and safety 
procedures are in place. She suggested that more signs be placed around access areas, noting 
concerns that children are getting on-base during the weekends, Ms. Fox also stated that the 
trucking operation has caused little concern in the neighborhood, however trucks are arriving 
earlier than the 6:00 a.m. posted start time. She was informed that the trucks are starting earlier 
to complete the day’s work before the winds pick up in the afternoon. Ms. Fox noted that the 
Navy’s prior notification effort has really helped with community awareness and acceptance. .

Mr. McClelland pointed out that Department of Defense (DOD) police patrol the base and IT 
Corp. also has security patrols off hours. Ms. Washington noted that visitors come on-base on 
weekends to visit the train museum area. Robert Christian, of Christian Engineering, added that 
their firm also has its own security officers on-site, and that they are aware that some people are 
gaining access through the front gate. He also stated that their trucks are not allowed through the 
gates until 7:00 a.m. and asked that the Navy look at the consistency of its policy to allow some 
trucks in at earlier hours. Mr. McClelland agreed to talk to the caretaker site officer about the 
policy to allow some trucks earlier access than others.

Mr. Christian noted the recent publicity in the Business Times regarding development of HPS. He 
offered to bring copies of the information to the next RAB meeting. Ms. Brownell stated that the 
article refers to the Redevelopment Agency’s request for quotation in seeking a Master Developer 
for HPS. A July 25 meeting on the topic has been postponed.

DI. Community Relations Update

Ryan Brooks, EFA West’s Director of Community Relations, informed the RAB that he visited 
with local businesses to advise them of safety concerns posed by double-parking of delivery 
vehicles and cars during the truck hauling operation. The Navy also held a meeting with HPS 
tenants to inform them of cleanup activities. The meeting was well received by the tenants. Mr. 
Brooks noted that the community would be informed of any changes to the cleanup schedule and 
added that the Navy is very pleased with the way things are progressing, thus far:

Ms. Brownell asked if the Navy planned to send a flyer about the clean-up out to the community
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Mr. Brooks indicated that the flyer could be sent out to the community mailing list. Mr. 
McClelland stated that the Navy Public Affairs Office is preparing a newsletter issue concerning 

the Remedial Action of Parcel B, which will be mailed out in the next few weeks. Alex Lantsberg 
suggested that the Project Action Committee be contacted for a copy of its mailing list. 
Additionally, Byron Rhett of the Redevelopment Agency has offered to mail out the flyer and 
news letter to its mailing list.

Dorothy Peterson reiterated the importance of protecting children that come on-base. Charles 
Dacus suggested contacting the parents to advise them of the dangers posed to children who gain 
access to the base.

Mr. Brooks stated that he needed more input from the RAB regarding a resource center. Ms. 
Peterson noted that the resource center should house information and serve as a place for the 
community to get answers to questions and have problems solved. Mr. Kern noted that the 
resource center should contain a complete set of environmental documents for HPS. Ms. Fox 
added that it should be a one stop shop located within the community that it serves. Ms. Peterson 
stressed that the technical information needs to be made simple and understandable by lay people. 
Ms. Fox stated that a clean-up schedule should be placed on the wall of the resource center so 
that the community can follow the progress.

Mr. McClelland noted that the purpose of the Technical Assistance Grant (TAG) received by 
SAEJ is to help the community understand technical documents. Mr. Lantsberg pointed out that 
iris-unfair for the Navy to rely solely on the TAG money to meet the community’s needs for 
understanding all of the technical documentation. He noted that SAEJ must balance the small 
amount of.TAG money with the large amount of technical information, and so has to focus 
spending to be most effective. Manuel Ford suggested that the documents be puto on.computer 
disk or CD ROM. Mr. Brooks responded that there is a bigger issue regarding putting 
government documents on disk or CD. Mr. McClelland reminded the RAB that Technical 
Assistance for Public Participation (TAPP) funds are available for technical assistance, however 
the RAB must submit a proposal in order to receive funding.

Mr. Brooks noted as an action item that he would speak more indepth with individuals about then- 
ideas for a resource center, and determine what resources the Navy has to provide. Mr. Kern 
called for the resource center to have all technical documents accessible to the TAG consultant. 
Mr. Lantsberg stated that analysis of the Parcel E FS and Parcel F FS by the TAG consultant have 
been completed and he can provide copies to RAB members.

VI. Yosemite Creek Update

Ms. Brownell distributed copies of a map and a list of property owners for the Yosemite Creek 
area. She noted concerns by RAB members about contamination around the creek and their 
interest in learning who the landowners are. She stated that the Regional Water Quality Control' 
Board (RWQCB) sent a letter to the San Francisco Public Utilities Commission (PUC) identifying
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Yosemite Creek as a site of concern, and noting that there is a problem, probably associated with 
the sewer outfalls, that needs to be addressed. The PUC is in the process of determining how 
they will respond to the RWQCB?s letter. Ms. Brownell stated she has invited a representative of 
the PUC to attend either the August or September RAB meeting. They will likely conduct 
sampling in the creek to tie into the studies underway for Parcel F. Ultimately, the RWQCB, the 
Navy and the PUC will need to work together to reach a resolution.

Ms. Peterson asked if anything can be done about illegal dumping that is occurring in the area. 
Erlinda Villa noted the dumping that also occurs from outsiders to the neighborhood. Mr. 
McClelland noted that the City has enforcement staff that investigate environmental violations.. 
Ms. Brownell offered to look into the matter. Mr. Lantsberg referred to the Environmental 
Justice Community Education project run through the City College, stating that it is a source of 
information and might also offer a possible location for a resource center. Mr. McClelland stated 
that the DTSC has a hotline for dumping at 1-800-69TOXIC.

V. Update on Parcel B-l Cleanup '

Jill Finnegan, Remedial Project Manager for Parcel B-l Cleanup, introduced Peter Mertz and 

Don Marini of IT Corp. to provide an update on cleanup activities.

Mr. Mertz reported that six air monitoring stations have been set up on the perimeter of the 
facility. Baseline data is being gathered and a report will be submitted to the Navy. One sample is 
being collected every three days at the perimeter for laboratory analysis. In addition, health and 
safety air monitoring is being conducted at the excavation site reflecting real time data. Ed Ochi 
of EFA West and representatives of the City will be reviewing the data. Mr. McClelland noted 
that baseline information provides the existing conditions before the work begins and can be used 
as a comparison for data gathered after activity starts.

Mr. Kern asked what happens if the safe air quality limits are exceeded. Mr. Mertz explained that 
the air monitoring program includes criteria within which to operate. The idea is to control what 
is added to the existing conditions of air quality, such as dust emissions and the speed of the 
trucks. As a contingency, the contractor can cease operations until measures can bring a situation 
under control. He stated that well established procedures are being practiced on-site.

Mr. Mertz went on to explain the operational activities. He noted that the startup has been 
nominal and that the number of trucks will increase from about 10-40 truck trips per day to 60' 
truck trips per day as of tomorrow. He reported that 3,600 tons of material has been removed 
over the last seven days. Optimal conditions exist earlier in the day before the winds pick up, so 
trucking is conducted as early in the day as possible.

Ms. Peterson asked what material is being excavated. Mr. Mertz stated that the excavated 
material is predominantly soil but also includes some concrete and old timber. The material was 
originally used as fill for the area. Sixteen of 40 excavations have so far been completed. Ms.
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Villa asked where the material is being taken to. Mr. Mertz stated that the material is sent to one 
of several disposal facilities depending upon how it is classified. So far, material is being taken to 
the Manteca landfill. He added that all truck staging is taking place on the distal portion of B-l 
and not in the public domain.

Ms. Fox noted that she will see what kind of feedback she gets from the community as the amount 
of trucking increases. She also noted that a phone number will be posted on the back of the 
trucks starting next week and that Mr. Brooks will be answering those phone calls.

Ms. Fox asked about the percent of local hires used for the operation. Dan Marini reported that IT 
Corp. has hired six to seven local participants from the EPA-sponsored National Institute for 
Environmental Health Studies program offered through City College. They are currently working at 
the Presidio but will also be used at HPS. He added that IT has also hired a local person to perform 
clerical work and that more people are needed. Mr. Mertz stated that supplies are obtained from local 
hardware stores, and that security and janitorial services are provided by local businesses. Mr. Marini 
also noted that two local trucking firms are under contract. He added that a poor response was 
received on their trucking company bid solicitation, despite a deadline extension.

Ms. Finnegan provided a brief update on the status of the rail option for soil removal. She stated 
that IT Cprp. investigated five rail companies, including ECDC, but received bids from only two. 
ECDC will be recommended to the Navy to provide rail transportation service for the estimated 
3,000 tons of Cal Haz waste. The logistics are yet to be worked out but the effort will save 
approximately 100 or so truck loads of soil from being transported through the neighborhqod.

VL Draft Final Parcel C FS Orientation &

Kent Morey, Tetra Tech EMI, provided a review of the draft final Parcel C FS. He noted that the 
document is currently under review, and copies are located in both the Anna Waden and San 
Francisco Main libraries, or can be requested by those interested. An FS has been issued because 
the investigative work has been completed at Parcel C.

The FS document reports on the different technologies available to remediate the site: It includes 
an executive summary; an introduction; an investigative summary; a* definition of the goals to 
reach as part of the remediation and a general screening of the technologies; best alternatives; and 
a detailed analysis of the alternatives. Nine criteria are used to analyze the alternatives. These 
are: whether the technology is protective of human health and the environment; is in compliance 
with state and federal requirements; the long term effectiveness; the amount by which the 
treatment reduces the toxicity, the movement and the volume of contaminants; short term 
effectiveness; ability to implement; cost; state acceptance; and community acceptance.

Mr. Morey stated that a Proposed Plan will follow the draft final FS. A fact sheet will be ' 
distributed which will briefly explain each alternative. The public will have 30 days to review the 
Proposed Plan and make comments. A public meeting will also be held to discuss the alternatives
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and answer questions. He noted that the comment period for the draft final Parcel C FS is 
scheduled to close July 15, however the deadline may be extended.

Michael Hamman asked for a discussion on the perimeter of the area as it relates to the proposed 
wetlands. Jim Sickles, Tetra Tech EMI, noted that wetlands are proposed for three areas - one in 
Parcel B, and two in Parcel E. Mr. Hamman requested further explanation on how the wetlands 
would be constructed. Mr. McClelland pointed out that Parcel C would not contain wetlands. Mr 
Sickles stated that one proposal for the Parcel F FS recommends contained disposal of 
contamination sediment within the diydocks, but is not intended to be used as a wetland. He 
added that the City’s reuse plan is considering wetlands in Parcels B and E. Ms. Brownell pointed 
out that the Redevelopment Authority’s Citizens Advisory Committee is evaluating wetlands 
development as part of the airport mitigation project, however a decision has not been finalized. 
Ms. Fox pointed out that this is a reuse issue and does not fall under the preview of the RAB.

Mr. Kern noted that the 30 day comment period on the Parcel C FS will close out before the next 
RAB meeting and asked the Navy to provide more detail tonight on the document. Mr. Morey 
stated that the soil remediation alternatives include excavating the soil and either disposing of it 
off-site or at the Parcel E landfill, or excavating the soil and treating it on-site.

Mr. Morey continued that groundwater remediation alternatives all include removal of the steam 
lines and fuel lines and repair of the storm drains. Then alternatives include removing the 
contaminated and saturated soil and disposing off-site, constructing containment areas, extracting 

the groundwater and treating on-site, and also treating the groundwater in place. He noted that 
the Navy tested soil vapor extraction technology in a treatability study on Parcel C. The 
technology removes volatile organic compounds (VOCs) from the ground;, the results indicated 
that it may be an effective means of treatment at some locations.

Mr. Morey stated that the Navy also took soil gas samples at Parcel C to determine levels of 
VOCs. VOCs easily volatilize into the air and humans can be exposed to them through breathing. 
EPA has developed a model which predicts the amount of VOCs that will volatilize from 
groundwater and enter the breathing space of a building. Mr. Morey noted that the levels 
detected in Parcel C are lower than those predicted from the EPA model; the goals of the cleanup 
are based on the model.

Mr. Ford questioned the accuracy of the model. Ms. Brownell noted that EPA raised concern 
about the results of the sampling because the samples were taken in the wet season and during 
high groundwater levels which may impact results. Mr. Sickles indicated that the Navy will be 
looking at this further.

Mr! Kern asked for clarification on the disposal of soil into the Parcel E landfill. Mr. Sickles 
explained that all alternatives which dispose of soil into the landfill would involve a Corrective 
Action Management Unit (CAMU). The landfill would therefore be designed and monitored, and 
the disposal activities coordinated.
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VUI. Recommended Agenda Items

The following agenda items were recommended for upcoming meetings:

August: Dr. Dan Stralka, U.S. EPA - risk assessment (fish consumption, carcinogenic
effects of DDT and DDE)

EPA presentation on the delisting process for Parcel A 

Additional detail on the Parcel C FS 

September: Public Utility Commission - Yosemite Creek

Ms. Villa asked if the Navy had any knowledge of a native American burial ground on HPS 
property. Mr. McClelland stated that a cultural resource investigation did not find any evidence 
of burial grounds or other artifacts. Mr. Sickles added that cultural sites may have been covered 
over by fill for base expansion back in the 1940's.

Mr. Hamman asked whether the toxicity of the shoreline areas of the parcels present an issue and 
questioned where the boundaries fall between the onshore and offshore parcels. Mr. Sickles stated 
that he mean high tide line and outward defines the Parcel F boundary. He noted that the Navy’s 
proposed wetlands are not the same as those proposed to the City for the airport mitigation.

Mr. Hamman asked the timeline for Parcels E and F. Mr. McClelland stated the Record of 
Dicision (ROD) for Parcel E is scheduled for February 2000; the ROD for Parcel F is scheduled 
for one year from now. He noted the need to coordinate both to make sure that the remedies are 
compatible. He added that there is a draft FS out for both Parcel E and Parcel F. Draft Final FSs 
will follow, then a Proposed Plan for each. Although comment periods for both drafts have 
closed, the Navy will still accept comments by community members.

Mr. Kern adjourned the meeting at 7:45 p.m.

The next regular RAB meeting will be held on Wednesday, August 26,1998, at the San 
Francisco City College, 6:00 p.m.
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MEETING AGENDA



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: July 22, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue 
San Francisco

6:00

6:05

6:15

6:35

7:20

7:50

8:00

1. Call to order and Announcements 

(Upcoming Documents and Activities)

2. Community Co-chair Report

(An opportunity for the Community Co-chairs to discuss 
information of interest to the RAB)

3. Community Relations Update

(An opportunity to discuss with Ryan Brooks community
relations initiatives including resource center, timeline, info 
provided on Parcel B cleanup;)

4. Update on Parcel B-1 cleanup

(We will discuss the cleanup on Parcel B-1 including 
progress on the option for using Rail for soil disposal)

5. Draft Final Parcel C Feasibility Study Orientation

(We will have a short orientation on the Draft Final Parcel C 
FS: how it is organized and what to look for)

6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

7. Adjourn
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HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance
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REGULATORS Present , r Agency

Amy Brownell w S.F. Dept. Of Public Health

John Chester S.F. Dept, of Public Works, Site Assessment 
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U.S. NAVY
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ATTACHMENT C 

HANDOUT MATERIALS



ENVIRONMENTAL CLEANUP
AT

HUNTERS POINT SHIPYARD

The Navy is beginning cleanup at Hunters Point Shipyard to 
remove soil containing metals, solvents, and fuel-related sub­
stances. The.soil will be dug up, removed from the Shipyard 
by covered trucks, and transported to licensed off-site dis­
posal facilities in Alta Mount, and possibly in Bakersfield, 
California. The trucks transporting the soils will follow strict 
safety regulations established by the U.S. Department of 
Transportation. The Navy is currently waiting for bids to be 
completed for the possible use of railroad transportation to 
remove soils from the shipyard.

The cleanup plan was developed with the help of community 
members. These citizens reviewed and commented on the 
plan to make sure it followed good environmental procedures 
and reflected the needs of the community.

WHEN WILL THE CLEANUP TAKE PLACE?

July 13 through October 1998,
Continuing in the spring and summer of 1999

WHAT ARE THE HOURS THE CLEANUP 
WILL BE CONDUCTED?

.6:00 a.m. to 4:30 p.m.
Monday - Friday

WHAT SAFETY MEASURES ARE BEING TAKEN?

The soils being removed primarily contain fuel-related wastes. 
To ensure that the soil is safely transported, the soil will be 
completely covered and contained so that no dust or soil can 
be released during transport. Any soil temporarily stockpiled 
while awaiting transport will be contained with plastic and 
watered to control dust. The trucks will be brushed cleaned 
and if necessary, washed before leaving the base to avoid track­
ing the soil from the base into the streets. The Navy will also 
conduct air monitoring to check for dust in the air and ensure 
these safety measures are effective.

WHAT IS THE TRUCK ROUTE FOR 
TRANSPORTING THE SOILS?

HOW CAN I GET MORE INFORMATION?

Navy Cleanup Activities 
Ryan'Brooks 
650/244-3109

rlbrobks@efawest.navfac.navy.mil •

Environmental Protection Agency 
Claire Trombadore 

415/744-2409 '

trombadore.claire@epamail.epa.gov



COMMONLY ASKED QUESTIONS

Is my health in danger?
No. The substances found in the soils being removed do not pose an immediate health threat. However, 
long-term direct exposure to the contaminated soils (for example, 30 years of continuous exposure or eating 
fruits and vegetables grown in the soil year after year) could pose a risk. Therefore, the soils are being 
removed. The removal of these soils will allow eventual reuse.of the shipyard. The soils prior to the removal 
were covered with asphalt which minimized potential exposure.

How much soil is being removed?
Up to 38,000 cubic yards.

Are local businesses being used to help cleanup the shipyard?
Yes. Several Hunter’s Point/Bayview businesses have been subcontracted to participate in the cleanup. 
These businesses provide a variety of services including trucking, procurement, and hardware supplies.

How many trucks per day will be leaving the shipyard with soil?
Approximately 40 to 60 truckloads will transport soil from the shipyard each day. '

What are the contaminants in the soil?
The soil contains low levels of the. following: metals, petroleum and fuel wastes, and polychlorinated biphe- • 
nyls (PCB). These chemicals are from standard industrial practices at the shipyard such as fuel storage and 
distribution, sandblasting and paint operations, machining, acid mixing, and metal fabrication.

Where is the soil.going after it leaves the shipyard?
The soil will be transported to landfills approved by the.U.S. Environmental Protection Agency (EPA) where 
it will be safely disposed of in accordance with all state and federal laws.

What if there is a soil spill?
All trucks must comply with strict U.S. Department of Transportation safety requirements. In the unlikely 
event that an accident or spill occurs, the Navy has prepared an Emergency Response Plan that outlines 
detailed safety measures to immediately contain and control the spill and protect public health

How are the workers protected?
Due to the very low level of contaminants, the workers are required to only wear steal-toed boots and hardhats.
In some isolated cases the workers may wear white jumpsuits and respirators to further safety.

How can I get involved?
Community members meet the 4th Wednesday .of every month at the San Francisco City College School of . 

Technology located at 1400 Evans Avenue. The meeting is open to the public and is a forum for exchange of 
information by the Navy, community members, Environmental Protection Agency, Navy contractors and 
other local and federal agencies. The meeting is from 6:00 — 8:00 p.m.



MetroScan

Parcel Number Owner Name

4812 016 United States Of Ameri
4812 018 Tov Pov Ming/May Chi
4812 025 Cline Janice T
4812 026 Tov Pov Ming & May Chi
4812 027 Lau Kam Foon & Kam Wo
4812 028 Lau Kam Wo & Kam Cho &
4812 029 Lau Kam Wo & Kam Cho &
4812 030 Lau Kam Wo & Kam Cho &
4812 037 Cunningham Charles W &
■4812 038 Hwang Tony J
4812 039 Hwang Tony J
4812 040 Hwang Tony J
4812 041 Hwang Tony J
4813 022 State Property
4813 023 State Property
4813 025 State Property
4813 026 State Property
4813 027 State Property
4814 025 State Property ’
4825 004 State Property
4827 001 Garza Mike
4827 002 Garza Mike
4827 003 Garza Mike
4827 004 Garza Mike
4827 015 Garza Mike
4827 017 Chung Christopher
4827 019 Garza Mike
4827 020 United States Of Ameri
4827 021 Stillman James R
4827 022 Tse Alex-& Leticia A
4827 023 Farley Freud F
4832 001 State Property
4832 008 . Waight Albert W/Kevin
4832 012 Gateley Stainless- & A1
4832 014 Cheng George & John &
4832 015 Dempnock Joseph F & Be
4832 016 . Sartorius' Company.
4832 017 United States Of Ameri
4832 018 Sartorius Company
4832 019 State Property
4844 022 State Property
4845 001 Buckeye Properties
4845 002 City Property
4845 003 Buckeye Properties
4845 . 004 State Property
4846 001 Buckeye Properties
4846 002 Buckeye Properties
4846 003 . , Buckeye Properties
4846 013 Buckeye Properties

San Francisco (CA)

Site Address YB

*N.o Site Address* 1900
1275 Underwood Ave San F 1965
2059 Ingalls St San Frari 1982
2029 Ingalls St San Fran 1982
2089 Ingalls St San Fran 1982
2089 Ingalls St San Fran- 1982
2089 Ingalls St San Fran 1982
2089. Ingalls St San Fran . 1982 .
1250 Van Dyke Ave San Fr
*No Site Address* 
*No Site Address* 
*No Site Address* 
*No Site Address*
*No Site Address* 1900
1701 Hawes St San Franci 1900 
*No.Site Address* 1900
*No Site Address* 1900
1751 Hawes St San Franci 
1055 Underwood Ave San F 
1801 Griffith St San Fra 
*No Site Address* 1900
*No Site Address* 1900
*No Site Address* 1900
1320 Wallace Ave San Fra 1964 
*No Site Address* 1900
1390 Wallace Ave San Fra 1958
*No Site Address* 1900
*No Site Address* 1900
1370 Wallace Ave San Fra 1962
2101 Ingalls St. San Fran 1964
2125 Ingalls St San Fran 1964
1305 Wallace Ave San Fra 1900
*No Site Address* 1900
1350-1360 Yosemite Ave S 1959
2225 Ingalls St San Fran 19.61^
2201-2205 Ingalls St San 1962
1395 Wallace Ave San Fra 1964
*No Site Address*. 1900
1391 Wallace Ave San Fra
1365 Wallace Ave San' Fra 1900

' Griffith San Francisco 
1205 Yosemite Ave San Fr 1900
1225 Yosemite Ave San Fr 1955
1296 Armstrong Ave San-F 1955
Hawes St San Francisco 
1301 Yosemite Ave San Fr 
1320 Armstrong Ave San F 
1340 Armstrong Ave San F 
1335-4339 Yosemite Ave S 1963
El M h -kt>

Owner Phone

707-275-0834

415-822-6550

415-822-4767

415-822-4767



MetroScan

Parcel Number Owner Name

4852 003 Piombo Construction Co
4852 004 Piombo Construction Co
4852 005 Piombo Construction Co
4852 006 Piombo Construction Co
4852 007. . Piombo Construction Co
4852 008 Piombo Construction Co
4852 009 • Piombo Construction Co
4852 010 Piombo Construction Co
4852, Oil Piombo Construction Co
4852 012 Piombo Construction Co
4852 013 Piombo Construction Co
4852 014. Piombo Construction Co
4852 015 Piombo Construction Co
4852 016 Piombo Construction Co
4852 017 ■ Piombo Construction Co
4852 018 Piombo Construction Co
4852 019 Piombo Construction Co
4852 020 Piombo Construction Co
4852 021 Piombo Construction Co
4852 022 Piombo Construction Co
4853 003 State Property

San Francisco CCA)

Site Address YB

1208 Bancroft Ave San Fr 1900 
1216 Bancroft Ave San Fr 1900 
1220 Bancroft Ave Sari Fr 1900 
1224 Bancroft Ave. San Fr 1900
1228 Bancroft Ave San Fr 1900 
1232 Bancroft Ave San Fr- 1900
1236 Bancroft Ave San Fr 1900 
1240 Bancroft Ave San Fr 1900 
1244 Bancroft Ave San Fr 1900 
1248 Bancroft Ave San Fr 1900 
*No Site Address* 1900 
*No Site Address* 1900 
*No Site Address* 1900 
*No Site Address* 1900 
*No Site Address* 1900 
*No' Site Address* 1900 
*No Site Address* 1900 
*No Site Address* • 1900 
*No Site Address* 1900 
*No Site Address* 1900 
1110 Bancroft Ave San Fr

Owner Phone

650-364-0700
650-364-0700
650-364-0700
650-364-0700
650-364.-0700
650-364-0700
650-364-0.700
650-364-0700
650-364-0700
650-364-0700
650-364-0700
650-364-0700
650-364-0700
650-364-0700
65.0-364-0700
650-364-0700
650-364-0700
650-364-0700
650-364-0700
650-364-0700
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Hunters Point Shipyard
RESTORATIOH
Advisory
Board

July 16, 1998

Dear RAB Board Member,

The construction has begun on the first parcel to undergo remediation at Hunters Point 
Shipyard. We will have an update on what is happening for the cleanup in Parcel B-1 and 
information on the rail option for disposing of soil. It will be an opportunity to discuss the 
cleanup with the Navy Remedial Project Manager and the Navy’s contractors.

The Draft final Parcel C Feasibility Study has been released for review. We will have a short 
orientation on what is in the document and what to look for in it.

At this RAB meeting we will also have an update on the Navy’s community relations activities 
for Hunters Point.

The meeting will start at 6:00 p.m. at the San Francisco City College at 1400 Evans Avenue on 
the 2nd floor. Enclosed are the agenda for the meeting on Wednesday evening, the 22ndof July. 
There are no minutes from our June meeting which was a site visit to Parcel B on the shipyard.

I hope that you are able to attend pur next meeting.

Sincerely,

Michael McClelland 
Navy Co-chair
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AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: July 22, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue 
San Francisco

6:00

6:05

6:15

6:35

7:20

7:50

1. Call to order and Announcements 

(Upcoming Documents and Activities)

2. Community Co-chair Report

(An opportunity for the Community Co-chairs to discuss 
information of interest to the RAB)

3. Community Relations Update

(An. opportunity to discuss with Ryan Brooks community
relations initiatives including resource center, timeline, info 
provided on Parcel B cleanup.)

4. Update on Parcel B-1 cleanup

(We will discuss the cleanup on Parcel B-1 including 
progress on the option for using Rail for soil disposal)

5. Draft Final Parcel C Feasibility Study Orientation

(We will have a short orientation on the Draft Final Parcel C 
FS: how it is organized and what to look for)

6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

8:00 7. Adjourn



HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, July 22,1998

DRAFT MEETING MINUTES

LOCATION: San Francisco City College
2nd Floor Lounge

, 1400 Evans Avenue
San Francisco, CA

PURPOSE: To provide: (1) the Community Co-chair report, (2) a community relations update, 
(3) an update on the Parcel B-l cleanup, (4) an orientation on the-draft final Parcel C Feasibility * 

Study, (5) and recommendations for the next RAB meeting agenda.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda 
and Attachment C provides the presentation handout materials.

FACILITATOR: Doug Kern

L Call to Order and Announcements

Doug Kern called the meeting to order at 6:05 p.m. and welcomed all attendees. He asked if 
there were any changes to the agenda. Amy Brownell, San Francisco Department of Public 
Health, asked to include an additional agenda item. Mr. Kern stated that Ms. Brownell’s agenda 
item would follow item 3.

Mike McClelland, BRAC Environmental Coordinator and Navy Co-chair, made the following 

announcements:

• the Parcel C draft final Feasibility Study (FS) was released July 15, 1998; comments are due 
by August 14, 1998

• the draft Parcel E Ecological Model Validation Study Work Plan was released today; 
comments are due by July 31. The validation study will validate the models used for the • 
ecological risk assessment for the Parcel E FS. The document is available in the library for 
review .

• Dr. Dan Stralka, toxicologist with U.S. EPA, will be available for next month’s meeting to 
discuss risk assessment. He has requested from the RAB their input in advance on specific
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concerns and questions so he can prepare for and focus his presentation. Mr. McClelland 
noted that concerns about risk assessment arose from review of the Parcel F FS. Questions 
should be provided to either Mr. McClelland or Jill Fox several weeks prior to the August 
RAB meeting.

Mr. Kern requested a copy of the Work Plan for the Parcel E Ecological Model Validation Study, 

n. Community Co-Chair Report

Ms. Fox reported that she recently toured the cleanup at area B-l, behind Dago Mary’s restaurant 
to see if Safety procedures are being followed. She stated that air monitors are up and safety 
procedures are in place. She suggested that more signs be placed around access areas, noting 
concerns that children are getting on-base during the weekends. Ms. Fox also stated that the 
trucking operation has caused little concern in the neighborhood, however trucks are arriving 
earlier than the 6:00 a.m. posted start time. She was informed that the trucks are starting earlier 
to complete the day’s work before the winds pick up.in the afternoon. Ms. Fox noted that the > 
Navy’s prior notification effort has really helped with community awareness and acceptance.

Mr. McClelland pointed out that Department of Defense (DOD) police patrol the base and IT 
Corp. also has security patrols off hours. Ms. Washington noted that visitors come on-base on 
weekends to visit the train museum area. Robert Christian, of Christian Engineering, added that 
their firm also has its own security officers on-site, and that they are aware that some people are 
gaining access through the front gate. He also stated that their trucks are not allowed through the 
gates until 7:00 a.m. and asked that the Navy look at the consistency of its policy to allow some 
trucks in at earlier hours; Mr. McClelland agreed to talk to the caretaker site officer about the 
policy to allow some trucks earlier access than others.

Mr. Christian noted the recent publicity in the Business Times regarding development of HPS. He 
offered to bring copies of the information to the next RAB meeting. Ms. Brownell stated that the 
article refers to the Redevelopment Agency’s request for quotation in seeking a Master Developer 
for HPS. A July 25 meeting on the topic has been postponed.

m. Community Relations Update

Ryan Brooks, EFA West’s Director of Community Relations, informed the RAB that he visited 
with local businesses to advise them of safety concerns posed by double-parking of delivery 
vehicles and cars during the truck hauling operation. The Navy also held a meeting with HPS 
tenants to inform them of cleanup activities. The meeting was well received by the tenants. Mr. 
Brooks noted that the community would be informed of any changes to the cleanup schedule and 
added that the Navy is very pleased with the way things are progressing, thus far.

Ms. Brownell asked if the Navy planned to send a flyer about the clean-up out to the community.
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Mr. Brooks indicated that the flyer could be sent out to the community mailing list. Mr. 
McClelland stated that the Navy Public Affairs Office is preparing a newsletter issue concerning 

the Remedial Action of Parcel B, which will be mailed out in the next few weeks. Alex Lantsberg 
suggested that the Project Action Committee be contacted for a copy of its mailing list. 
Additionally, Byron Rhett of the Redevelopment Agency has offered to mail out the flyer and 
news letter to its mailing list.

Dorothy Peterson reiterated the importance of protecting children that come on-base. Charles 
Dacus suggested contacting the parents to advise them of the dangers posed to children who gain 
access to the base.

Mr. Brooks stated that he needed more input from the RAB regarding a resource center. Ms. 
Peterson noted that the resource center should house information and serve as a place for the 
community to get answers to questions and have problems solved. Mr. Kem noted that the: 
resource center should contain a complete set of environmental documents for HPS. Ms. Fox 
added that it should be a one stop shop located within the community that it serves. Ms. Peterson 
stressed that the technical information needs to be made simple and understandable by lay people. 
Ms. Fox stated that a clean-up schedule should be placed on the wall of the resource center so 
that the community can follow the progress.

Mr. McClelland noted that the purpose of the Technical Assistance Grant (TAG) received by 
SAEJ is to help the community understand technical documents. Mr. Lantsberg pointed out that 
it is unfair for the Navy to rely solely on the TAG money to meet the community’s needs for 
understanding all of the technical documentation. He noted that SAEJ must balance the small 
amount of TAG money with the large amount of technical information, and so has to focus 
spending to be most effective. Manuel Ford suggested that the documents be puto on computer 
disk or CD ROM. Mr. Brooks responded that there is a bigger issue regarding putting 
government documents on disk or CD. Mr. McClelland reminded the RAB that Technical 
Assistance for Public Participation (TAPP) funds are available for technical assistance, however 
the RAB must submit a proposal in order to receive funding.

Mr. Brooks noted as an action item that he would speak, more indepth with individuals about their 
ideas for a resource center, and determine what resources the Navy has to provide. Mr. Kem 
called for the resource center to have all technical documents accessible to the TAG consultant. 
Mr. Lantsberg stated that analysis of the Parcel E FS and Parcel F FS by the TAG consultant have 
been completed and he can provide copies to RAB members.

VL Yosemite Creek Update

Ms. Brownell distributed copies of a map and a list of property owners for the Yosemite Creek 
area. She noted concerns by RAB members about contamination around the creek and their 
interest in learning who the landowners are. She stated that the Regional Water Quality Control 
Board (RWQCB) sent a letter to the San Francisco Public Utilities Commission (PUC) identifying



Yosemite Creek as a site of concern, and noting that there is a problem, probably associated with 
the sewer outfalls, that needs to be addressed. The PUC is in the process of determining how 
they will respond to the RWQCB’s letter. Ms. Brownell stated she has invited a representative of 
the PUC to attend either the August or September RAB meeting. They will likely conduct 
sampling in the creek to tie into the studies underway for Parcel F. Ultimately, the RWQCB, the 
Navy and the PUC will need to work together to reach a resolution.

Ms. Peterson asked if anything can be done about illegal dumping that is occurring in the area. 
Erlinda Villa noted the dumping that also-occurs from outsiders to the neighborhood. Mr. 
McClelland noted that the City has enforcement staff that investigate environmental violations. 
Ms. Brownell offered to look into the matter. Mr. Lantsberg referred to the Environmental 
Justice Community Education project run through the City College, stating that it is a source of 
information and might also offer a possible location for a resource center. Mr. McClelland stated 
that the DTSC has a hotline for dumping at 1-800-69TOXIC.

V. Update on Parcel B-l Cleanup

Jill Finnegan, Remedial Project Manager for Parcel B-l Cleanup, introduced Peter Mertz. and 
Don Marini of IT Corp. to provide an update on cleanup activities.

Mr. Mertz reported that six air monitoring stations have been set up on the perimeter of the 
facility. Baseline data is being gathered and a report will be submitted to the Navy: One sample is 
being collected every three days at the perimeter for laboratory analysis. In addition, health and 
safety air monitoring is being conducted at the excavation site reflecting real time data. Ed Ochi 
of EFA West and representatives of the City will be reviewing the data. Mr. McClelland noted 
that baseline information provides the existing conditions before the work begins and can be used 
as a comparison for data gathered after activity starts.

Mr. Kern asked what happens if the safe air quality limits are exceeded. Mr. Mertz explained that 
the air monitoring program includes criteria within which to operate. The idea is to control what 
is added to the existing conditions of air quality, such as dust emissions and the speed of the 
trucks. As a contingency,, the contractor can cease operations until measures can bring a situation 
under control. He stated that well established procedures are being practiced on-site.

Mr. Mertz went on to explain the operational activities. He noted that the startup has been 
nominal and that the number of trucks will increase from about 10-40 truck trips per day to 60 
truck trips per day as of tomorrow. He reported that 3,600 tons of material has been removed 
over the last seven days. Optimal conditions exist earlier in the day before the winds pick up, so 
trucking is conducted as early in the day as possible.

Ms. Peterson asked what material is being excavated. Mr. Mertz stated that the excavated 
material is predominantly soil but also includes some concrete and old timber. The material was 
originally used as fill for the area. Sixteen of 40 excavations have so far been completed. Ms.
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Villa asked where the material is being taken to. Mr. Mertz stated that the material is sent to one 
of several disposal facilities depending upon how it is classified. So far, material is being taken to 
the Manteca landfill. He added that all truck staging is taking place on the distal portion of B-l 
and not in the public domain.

Ms. Fox noted that she will see what kind of feedback she gets from the community as the amount 
of trucking increases. She also noted that a phone number will be posted on the back of the 
trucks starting next week and that Mr. Brooks will be answering those phone calls.

Ms. Fox asked about the percent of local hires used for the operation. Dan Marini reported that'IT 
Corp. has hired six to seven local participants from the EPA-sponsored National Institute for 
Environmental Health Studies program offered through City College. They are currently working at 
the Presidio but will also be used at HPS. He added that IT has also hired a local person to perform 
clerical work and that more people are needed. Mr. Mertz stated that supplies are obtained from local 
hardware stores, and that security and janitorial services are provided by local businesses. Mr. Marini 
also noted that two local trucking firms are under contract. He added that a poor response was 
received on their trucking company bid solicitation, despite a deadline extension.

Ms. Finnegan provided a brief update on the status of the rail option for soil removal. She stated 
that IT Corp. investigated five rail companies, including ECDC, but received bids from only two. 
ECDC will be recommended to the Navy to provide rail transportation service for the estimated 
3,000 tons of Cal Haz waste. The logistics are yet to be worked out but the effort will save 
approximately 100 or so truck loads of soil from being transported through the neighborhood.

VI. Draft Final Parcel C FS Orientation

Kent Morey, Tetra Tech EMI, provided a review of the draft final Parcel C FS. He notedtfhat the 
document is currently under review, and copies are located in both the Anna Waden and San 
Francisco Main libraries, or can be requested by those interested. An FS has been issued because 
the investigative work has been completed at Parcel C.

The FS document reports on the different technologies available to remediate the site. It includes 
an executive summary; an introduction; an investigative summary; a definition of the goals to 
reach as part of the remediation and a general screening of the technologies; best alternatives; and 
a detailed analysis of the alternatives. Nine criteria are used to analyze the alternatives. ^ These 
are: whether the technology is protective of human health and the environment; is in compliance 
with state and federal requirements; the long term effectiveness; the amount by which the 
treatment reduces the toxicity, the movement and the volume of contaminants; short term 
effectiveness; ability to implement; cost; state acceptance; and community acceptance.

Mr. Morey stated that a Proposed Plan will follow the draft final FS. A fact sheet will be 
distributed which will briefly explain each alternative. The public will have 30 days to review the 
Proposed Plan and make comments. A public meeting will also be held to discuss the alternatives
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and answer questions. He noted that the comment period, for the draft final Parcel C FS is 
scheduled to close July 15, however the deadline may be extended.

Michael Hamman asked for a discussion on the perimeter of the area as it relates to the proposed 
wetlands. Jim Sickles, Tetra Tech EMI, noted that wetlands are proposed for three areas - one in 
Parcel B, and two in Parcel E. Mr. Hamman requested further explanation on how the wetlands 
would be constructed. Mr. McClelland pointed'out that Parcel C would not contain wetlands. Mr' 
Sickles stated that one proposal for the Parcel F FS recommends contained disposal of 
contamination sediment within the drydocks, but is not intended to be used as a wetland. He 
added that the City’s reuse plan is considering wetlands in Parcels B and E. Ms, Brownell pointed 
out that the Redevelopment Authority’s Citizens Advisory Committee is evaluating wetlands 
development as part of the airport mitigation project, however a decision has not been finalized. 
Ms. Fox pointed out that this is a reuse issue and does not fall under the preview of the RAB.

Mr. Kern noted that the 30 day comment period on the Parcel C FS will close out before the next 
RAB meeting and asked the Navy to provide more detail tonight on the document. Mr. Morey 
stated that the soil remediation alternatives include excavating the soil and either disposing of if 
off-site or at the Parcel E landfill, or excavating the soil and treating it on-site.

Mr. Morey continued that groundwater remediation alternatives all include removal of the steam 
lines and fuel lines and repair, of the storm drains. Then alternatives include removing the 
contaminated and saturated soil and disposing off-site, constructing containment areas, extracting 
the groundwater and treating On-site, and also treating the groundwater in place. He noted that 
the Navy tested soil vapor extraction technology in a treatability study on Parcel C. The 
technology removes volatile organic compounds (VOCs) from the ground; the results indicated 
that it may be an effective means , of treatment at some locations.

Mr. Morey stated that the Navy also took soil gas samples at Parcel C to determine levels of 
VOCs. VOCs easily volatilize into the air and humans can be exposed to them through breathing. 
EPA has developed a model which predicts the amount of VOCs that will volatilize from 
groundwater and enter the breathing space of a building. Mr. Morey noted that the levels 
detected in Parcel C are lower than those predicted from the EPA model; the goals of the cleanup 
are based on the model.

Mr. Ford questioned the accuracy of the model. Ms. Brownell noted that EPA raised concern 
about the results of the sampling because the samples were taken in the wet season and during 
high groundwater levels which may. impact results. Mr. Sickles indicated that the Navy will be 
looking at this further.

Mr. Kern asked for clarification on the disposal of soil into the Parcel E landfill. Mr. Sickles 
explained that all alternatives which dispose of soil into the landfill would involve a Corrective 
Action Management Unit (CAMU).. The landfill would therefore be designed and monitored, and 
the disposal activities coordinated.
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Vm. Recommended Agenda Items

The following agenda items were recommended for upcoming meetings: '

August. Dr. Dan Stralka, U.S. EPA - risk assessment (fish consumption, carcinogenic 
effects of DDT and DDE)

EPA presentation on the delisting process for Parcel A 

Additional detail on the Parcel C FS 

September:. Public Utility Commission - Yosemite Creek

Ms. Villa asked if the Navy had any knowledge of a native American burial ground on HPS 
property. Mr. McClelland stated that a cultural resource investigation did not find any evidence 
of burial grounds or other artifacts. Mr. Sickles added that cultural sites may have been covered 

over by fill for base expansion back in the 1940's.

Mr. Hamman asked whether, the toxicity of the shoreline areas of the parcels present an issue and 
questioned where the boundaries fall between the onshore and offshore parcels. Mr. Sickles stated 
that he mean high tide line and outward defines the Parcel F boundary. He noted that the Navy’s 
proposed wetlands are not the same as those proposed to the City for the airport mitigation.

Mr. Hamman asked the timeline for Parcels E and F. Mr. McClelland stated the Record of 
Dicision (ROD) for Parcel E is scheduled for February 2000; the ROD for Parcel F is scheduled 
for one year from now. He noted the need to coordinate both to make sure thatthe remedies are 
compatible. He added that there is a draft FS out for both Parcel E and Parcel F. Draft Final. FSs 
will follow, then a Proposed Plan for each. Although comment periods for both drafts have 
closed, the Navy will still accept comments by community members.

Mr. Kem adjourned the meeting at 7:45 p.m.

The next regular RAB meeting will be held on Wednesday, August 26,1998, at the San 
Francisco City College, 6:00 p.m.
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August 13,1998 

Dear RAB Board Member,

A as part of the process in turning over the shipyard to the City of San Francisco, the U.S. EPA 
has begun the process of delisting (removing) Parcel A from the National Priorities List. We 
will have a presentation on the process by the EPA and a chance for discussion.

Dr. Dan Strdlka, a toxicologist working at the U.S.EPA will be at the meeting to discuss with us 
human health risk assessment and to address some of the questions about the effects of 
contaminants that have come up at previous meetings.

We will also continue the discussion of the Parcel C Draft Final Feasibility Study that was 
started at the last RAB meeting.

I have enclosed a copy of a flyer for the National Stakeholders Forum on Monitored Natural 
Attenuation that is being held in Millbrae California on August 31 and September 1st. The 
forum is being put on by the Center for Public Environmental Oversight. There is no fee, but 
you must register in advance. The forum is designed to help community members become 
familiar with the science of natural attenuation that is being used at many cleanup sites in 
order to more actively influence regulatory oversight policies.

The meeting will start at 6:00 p.m. at the San Francisco City College at 1400 Evans Avenue on 
the 2nd floor. Also enclosed are the agenda for the meeting on Wednesday evening, the 26th of 
August and the minutes of the July meeting.

I hope that you are able to attend our next meeting.

Sincerely,

Michael McClellani 
Navy Co-chair
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DATE:

AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

August 26, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue
San Francisco

6:00 1. Call to Order and Announcements

(Upcoming Documents and Activities)

6:05 2. Community Co-chair Report

(An opportunity for the community Co-chairs to discuss 
information of interest to the RAB)

6:15 3. Removal of Parcel A from the National Priorities List (NPL)

(EPA will make a presentation and lead a discussion on the 
delisting of Parcel A from the NPL)

6:35 4. Human Health Risk Assessment

(Dr. Dan Stralka, a Toxicologist for the U.S.EPA, will talk 
with us about human health risk assessments for the 
cleanup and answer questions on the effects of some
contaminants being cleaned up at HPS)

»

7:00 5. Continued Discussion on the Draft Final Parcel C Feasibility 
Study

(We will continue the discussion of the Draft Final Parcel C 
FS)

7:45 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

7:55 7. Adjourn



HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, August 26,1998

DRAFT MEETING MINUTES

LOCATION: San Francisco City College

2nd Floor Lounge 
1400 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) the Community Co-chair report, (2) information on the removal of 
Parcel A from the National Pnonttes List (NPL), (3) answers to concerns regarding the human 
health nsk assessment, (4) continued discussion on the draft final Parcel C Feasibility Study (5) 
and recommendations for the next RAB meeting agenda. ■

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript .Attachment A provides the attendance list, Attachment B provides the meeting agenda 
ana Attachment C provides the presentation handout materials.

FACILITATOR: Ryan Brooks, EFA West

Call to Order and Announcements

Ryan Brooks opened the meeting at 6:10 p.m. noting he would be facilitating the meeting in 
Kerns absence. There were no proposed changes to the agenda. Doug

Mike McClelland, BRAC Environmental Coordinator and Navy Co-Chair, made the following 

announcements: °

comments are due on August 31 for the Parcel C draft final Feasibility Study (FS)
• dl comments have been received on the draft work plan and field sampling plan for the Parcel 

b Validation Study; field sampling will begin in early September.

Ray Thompkins asked that Item 4 on the agenda, the Human Health Risk Assessment discussion 

be moved up on the agenda. It was agreed that this item would follow the Community Co-Chair
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II. Community Co-Chair Report

Jill Fox urged the Navy to place signs on the trucks involved in the Parcel B soil removal to 
distinguish them from other trucks working at the Ferrari site outside the HPS gate. She stated 
that there have been problems associated with the trucks from the Ferrari site (driving off the site 
uncovered, working on weekends and late at night, and using neighborhood streets). Clearly 
marked trucks will help protect the Navy from community complaints and help the community 
direct complaints to the right source. Mr. Brooks confirmed that all trucks involved in the Navy's 
soil removal activities are marked with a white bumper sticker with a contact number on it. He 
added that each truck is checked before leaving the gate to ensure it has a sticker.

Dorothy Peterson asked if information regarding the trucks carrying bumper stickers was 
provided to the community. Mr. Brooks stated that the information went out in several ways - he 
went door-to-door to speak with people along Ennis Street, a fact sheet was mailed out to the 
Hunters Point community, a meeting was held for tenants of HPS, and an information table was 
set up at Zack's Rocket Cafe during the first week of the cleanup. Mr. Brooks noted that an 
update on the cleanup will go out in the next PAC mailing, as well.

k ,
Ms. Peterson stated the importance of being able to identify the Navy trucks because some other 
trucks are using routes through the neighborhood such as Ingles and Hudson Streets. Mr. 
McClelland noted that shipyard trucks are required to travel only a certain route out of Hunters 
Point; the route is outlined in the flyer.

if ' ,
Ms. Peterson expressed concern that information is not being provided to community members 
who are challenged by the printed word, and that the Navy needs to be more proactive in 
notifying the community of cleanup activities. She offered her assistance in getting the 
information out to the community. Erlinda Villa suggested bringing flyers to the local churches. 
Ms. Peterson advised the Navy to contact residents up the hill in addition to along the main roads 
through town. Amy Brownell, City of San Francisco, suggested that an information table be set 
up at Zack's Rocket Cafe again.

Ms. Peterson stated that the members of the Muwekma Ohlone tribe are getting more information 
that the shipyard is their land. She noted that it mainly affects reuse, but also has implications on the 
cleanup because they are requesting that cleanup be conducted to residential standards. Ms. Fox • 
added that the tribe is challenging the City for ownership of the land, which may eventually affect 
cleanup. Mr. Brooks offered to meet with Ms. Peterson next week to further discuss the concern.

DI. . Human Health Risk Assessment :

Mr. McClelland introduced Dr. Dan Stralka, a toxicologist with U.S. EPA, who came to answer 
questions raised about human health risk assessment at earlier RAB meetings.

2



Dr. Stralka noted one concern regarding the partial volatilization of DDT" and daughter products 
during removal actions at Parcel F and their effect on the community. Dr. Stralka stated that this 
concern has already been taken into account in the calculations for the preliminary remediation 
goals (PRGs). Vapor pressure for DDT and DDE are relatively low, however the calculations 
take into account inhalation exposure from windblown dust. This pathway becomes a possible 
complete exposure route, and is calculated in the PRG tables, which are used for screening sites.

Dr. Stralka explained that PRGs look at all the different pathways of exposure (airborne, in soil, in 
groundwater) how a person could be exposed to a chemical, and how the physical property will 
be used and potential exposure. The pathways of exposure are calculated ..to determine a level of 
concern for a chemical contributing to the pathways. He noted that dust exposure was taken into 
account in the calculations.

Mr. Thompkins asked if the tables are calculated by traditional EPA standards using high dose 
single exposure, or from low level cumulative effects. He pointed out concern regarding the high 
level of breast cancer being detected in young, African-American women from the local 
community. He noted particular concern with high DDT levels associated with Yosemite Slough 
and the link between DDT and breast cancer. Mr. Thompkins added that past practices have 
based risk assessments on 50-year-old white males in an industrial scenario, and don't reflect the 
situation at Hunters Point.

Mr. Stralka responded that the studies for DDT are from a higher dose, but are being extrapolated 
down to a zero dose. He added that there are a number of safety factors in extrapolating from 
animals to humans because there is no human data. The toxicity information uses animal data but 
is extrapolated to low dose levels. Recent scientific information regarding estrogenic-like 
compounds are not taken into consideration, but EPA has conducted several workshops on how 
to perform tests and what would be appropriate tests to determine these endpoints. As the data 
becomes available it will be incorporated into the toxicity levels and ultimately into PRG data.

Mr. Thompkins asked if genetic variances are taken into account in calculating risk, noting that 
the Hunters Point community is diverse and multi-cultural. He added that trends and ethnicity 
should be considered in the community rather than using a national standard. Dr. Stralka 
responded that when EPA derives toxicity values and reaches a point of uncertainty of population 
variability, the assessments are designed to err on the side of safety. In addition, in extrapolation 
from animals to humans, a factor of ten is added to the calculations to take into account 
population variability.

Mr. Tompkins stated that something is acutely wrong in the community given the health effects 
being observed in the local population. He noted that new data needs to be considered in risk 
calculations, as it becomes available. He added that synergistic effects also need to be considered.

Mr. Brooks asked if the windblown soil is affecting the local community. Dr. Stralka stated that 
this exposure is being taken into account in the PRG tables. He explained that the calculations
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look at human exposure-pathways on the shipyard; higher levels of exposure would be expected 
on the shipyard than in the community due to closer proximity to the source. Multiple chemical 
exposure is taken into account by adding the risks together.

Mr. Thompkins noted that the shipyard is not an isolated point, but that chemicals from the 
shipyard may be mixing in the neighborhood. He advocated that a realistic table be developed 
based on what is in the neighborhood, and what is coming off the shipyard as well as from other 
industry and mixing in the neighborhood.

Ms. Peterson asked why fish were not tested since people consume fish from the Bay. Dr. Stralka 
noted that there is a Bay-wide fish advisory, primarily due to concern about PCBs, but which also 
includes DDT. Mr. Thompkins noted that the fish advisory warning signs are not large enough 
for people to take heed.

Marie Harrison questioned further concerns about chemical exposure from windblown dust, 
noting health problems associated with her grandchildren when they are in the neighborhood. 
James Heagy suggested that the problems may be from allergies, noting an especially high level of 
allergens due to a long rainy season. '

A member of the audience asked why the PRGs were not calculated taking into account 
synergistic effects, and why the effects are added rather than multiplied since there are so many 
different chemicals on site. Dr. Stralka replied that EPA has tried to streamline the Calculations to 
provide a frame of reference. He pointed out that the data is not available to evaluate the 
synergistic or antagonistic effects of chemicals and that synergy has not yet been demonstrated 
through research.

Ms. Fox asked whether there was any attempt to assess the actual nearby population when the 
human health risks were calculated for the parcels. Dr. Stralka noted that the Agency for Toxic 
Substances and Disease Registry (ASTDR) looked at the local population. Mr. McClelland added 
that ASTDR issued a report in November 1994 on the health risks to the community which may 
have been associated with the shipyard. Dr. Stralka noted that the cleanup involves looking at 
what the current situation is and what it will be in the future; ASTDR looks at whether there was 
a problem before the cleanup and whether cases of disease can be associated with the problem.
Mr. McClelland noted that ASTDR has an office in San Francisco.

Mr. Thompkins stressed that the assessment was performed only on the HPS property and did not 
take into account what is in the community. He noted that the calculations are not a realistic 
reflection of the community , and asked if it is possible for a recalculation based on the community 
outside of the shipyard. Dr. Stralka replied that it is complicated to try to take everything into 
account outside of the shipyard, noting that the best way to calculate risk is to look at human 
exposure on HPS, where the exposure would be highest. He added that the calculations look at 
chronic exposure and consider genetic variation by adding in a factor of ten.
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Ms. Peterson asked again why fish are not being tested. Dr. Stralka stated that the EPA has 
requested that the Navy include analysis of the fish consumption pathway. The Navy has 
responded that the Fish and Wildlife Service is already sampling the fish which has resulted in the 
Bay advisory. The Navy has also argued that it is hard to distinguish fish at Hunters Point 
because fish are a highly mobile species and may travel all around the Bay.

Ms. Fox asked about smaller marine animals such as mussels and shrimp that don't move around 
the Bay like fish do. Dr. Stralka acknowledged that EPA has also asked that the Navy sample 
these species. The Navy's response is that data is also being collected Bay-wide for these 
organisms. He noted that it is a regional concern and that the Bay is being monitored. There is a
fish advisory in particular because of the types of chemicals and concentrations bio-accumulating 
in fish. 6

Ms. Peterson asked what the RAB can do. Dr. Stralka commented that evaluation of the 
endpoints is being driven by the ecological risks. If there is no effect on the organisms in the 
sediments or on the fish, then the effect, on the rest of the food chain is minimized. Ms. Peterson 
requested that the issue be revisited at a later date and to also let the RAB know if there's 
anything they can do regarding the concern.

IV. Removal of Parcel A from the National Priorities List (NPL)

Sheryl Lauth, U.S. EPA, discussed a proposal to.remove.Parcel A from the NPL.> She explained 
that the NPL is a list put together by EPA containing the highest priority.sites in the country to 
help focus cleanup activities. All of HPS is currently on the NPL; Parcel A is being proposed for 
removal but Parcels B-F would remain. She distributed copies of an EPA letter to Byron Rhett of 
the San Francisco Redevelopment Agency, detailing CERCLA liability issues involving transfers 
of federally owned property.

Ms. Lauth stated that the city of San Francisco requested that Parcel A be delisted to help market 
the site to developers. No cleanup is required on Parcel A so it is a good candidate for delisting. 
Delisting follows the process of publishing a Notice of Intention to Delete in the Federal Register 
following a 30-day state approval process. A 30-day comment period comes after the notice is
published. She noted that community input, before the. process begins would be helpful.

Ms. Lauth stated that a tentative schedule allows for public comment to run from October 20 to 
November 20; RAB members will be informed ofwhen this comment period begins. Ms. Lauth
introduced Jeremy Bricker; an intern with EPA, who put together the draft Notice of Intention to 
Delete.

Ms. Lauth noted that Dr. Stralka would discuss the lead-based paint issue associated with Parcel 
A. Dr. Stralka explained that a goal of the cleanup program is to eventually remove all of the 
parcels from the NPL and that Parcel A starts the process. He stated all of the data was reviewed
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to see if anything was missed. The only issue that came up from this review was the lead-based 
paint samples taken in the early 90's. Two of the samples - one at the water tower and one near a 
house - showed elevated lead levels. Both areas were resampled; high lead levels were not found 
at the house, and the average concentration of lead in the soil at the water tower at a two inch 
depth was 300 parts per million (ppm). The screening level used for lead at HPS is 220 ppm. It 
was determined that 300 ppm of lead in the soil wouldn't pose a problem based on the low volume 
of contaminated soil around the water tower. Dr. Stralka added that Housing and Urban 
Development (HUD) standards for residential areas use 400 ppm as a screening level and look at 
minimizing exposure at levels between 400 and 2,000 ppm. HUD would not suggest active 
remediation until levels reach between 2,000 and 5,000 ppm.

Ms. Harrison asked how the.lead dissipated from around the house between the two sampling 
times. Dr. Stralka explained that the high reading of lead from the earlier samples may have been 
attributed to paint chips collected with the sample. Mr. McClelland added that there was a 
discrepancy between the levels found from two samples analyzed by different methods; the 
location was resampled and found to be at an acceptable level, and so the first sample reading was 
attributed to lab error.

Ms. Harrison asked if it would be expensive to remove the soil from the area. Dr. Stralka 
responded that it would be hard to justify the funds to remove the soil when the level is below 
HUD's 400 ppm standard and significantly below their 2,000 ppm standard. Ms. Brownell added 
that the City is comfortable with the level because most of the samples are below 220 ppm and 
pointed out that the redevelopment agency will remove the houses and regrade the site, which 
should eliminate any remaining problem. f

Ms. Peterson asked if the parcel would likely get reeontaminated. Dr. Stralka stated that if any 
contamination is discovered during redevelopment, the Navy must come back and reinvestigate. 
He added that the situation should be all right within the current systems and controls. Caroline 
Washington asked where the water tower is located. Dr., Stralka pointed out that it is in the 
northwest portion of the parcel, elevated above the large concrete building. He added that all of 
Parcel A has been investigated and is ready for reuse.

V. Continued Discussion on the Draft Final Parcel C FS

Kent Morey, TetraTech EMI, reviewed that all investigation work has been completed at Parcel 
C. The FS summarizes the information from the investigation and develops remedial 
technologies. He noted that the area was used primarily for ship maintenance and repair. Soil 
contamination includes volatile organic compounds (VOCs), heavy metals and PCBs; nearly all of 
the groundwater contamination is caused by VOCs.

Mr. Morey explained that the FS develops goals to achieve in the cleanup. There are two 
remedial action goals for groundwater:
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• identify the migration of contaminants through, the soil and groundwater and into the Bay 
migration does not appear to be happening yet)

• protect human health from volatiles in the air - concentrations in groundwater may enter 
buildings and be breathed by people inside, completing an exposure pathway

Specific cleanup technologies would focus on either preventing contaminants from reaching the 
Bay or from reaching breathing space. He indicated on a map the locations of the contaminated 

areas.

Charles Dacus noted that the HPS cleanup scorecard indicates the FS is in progress through Fall 
1998. Mr. Morey stated that the comment period will close at the end of the month, at which 
point a response to comments will be provided. A draft Proposed Plan will follow, which also 
includes a public comment period, then a technology, will be chosen. .

Mr. Morey briefly reviewed some of the items on a handout (refer to Attachment C) providing the 
definitions of groundwater remedial alternatives and soil remedial alternatives.

Soil Remedial Alternatives

Soil Vapor Extraction (SVE): Pipes with holes are sunk into the ground; a vacuum on the end 
of the pipe draws air and the chemicals from the soil through the pipes like a straw. The air 
containing the chemicals is collected and the chemicals separated out to a container for treatment.

Solidification and Stabilization (S/S): This technology is used to treat heavy metals, not
VOCs. The contaminated soil is mixed with a material that binds the soil and contaminants 
together to form a solid, concrete-like mass.

Thermal Desorption: Contaminated soil is heated to separate chemicals from the soil and move 
them into the air. The air containing the chemicals is then moved to another container for 

treatment.

Groundwater Remedial Alternatives
Mr. Morey noted that some of the technologies work better for some sites than others, depending 
on the specific situation.

Excavation of Saturated Affected Soil: Contaminated soils are dug up and removed. Sides of 
the excavation may need to be shored up with sheet piling. This technology is best used for small, 
isolated sites.

Groundwater Extraction, On-Site Treatment and Discharge to POTW: Extraction wells 
remove groundwater, which is then pumped to an on-site location for treatment. The treated 
water is them discharged to the local publicly owned treatment works (POTW). This technology 
works well for larger areas.
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Ms. Brownell noted that the Navy will have to obtain a permit from the City in order to discharge 
the treated water into the POTW. Mr. Morey noted that some chemicals may stick to the soil and 
require further action. Six-phase soil heating can be used to augment the removal of chemicals 
remaining in the soil.

Six-Phase Soil Heating: Electrodes are placed in the ground surrounding the affected area 
which heat up the soil when a Voltage is applied. Steam created underground by the electrical 

current separates VOCs from the soil. The VOCs must be removed from the steam through 
another process. This is considered an emerging technology.

Additional technologies are noted in the handout, Attachment C.

Mr. McClelland Noted that a Proposed Plan, identifying a treatment technology, will be 
developed after the final FS. A 30-day review and comment period and a public comment meeting 
will follow. A Record of Decision (ROD) will be issued to complete the process.

IV. Agenda Items
The following items were identified as topics for the September meeting:

• tour of Parcel B cleanup
• further questions on the NPL
• Public Utilities Commission (PUC) presentation on Yosemite Creek 

Mr. Brooks adjourned the meeting at 8:02 p.m.

The next regular RAB meeting will be held on Wednesday, September 23,1998, at the San 
Francisco City College, 6:00 p.m.

8



ATTACHMENT A

MEETING AGENDA



DATE:

AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

August 26, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue
San Francisco

6:00 i. Call to Order and Announcements

6:05 2.

(Upcoming Documents and Activities)

Community Co-chair Report

(An opportunity for the community Co-chairs to discuss 
information of interest to the RAB)

6:15 3. Removal of Parcel A from the National Priorities List (NPL)

(EPA will make a presentation and lead a discussion on the 
delisting of Parcel A from the NPL)

6:35 4. Human Health Risk Assessment

7:00 5.

(Dr. Dan Stralka, a Toxicologist for the U.S.EPA, will talk 
with us about human health risk assessments for the 
cleanup and answer questions on the effects of some 
contaminants being cleaned up at HPS)

Continued Discussion on the Draft Final Parcel C Feasibility 
Study

(We will continue the discussion of the Draft Final Parcel C 
FS)

7:45 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

7:55 7. Adjourn



ATTACHMENT B

RAB MEETING ATTENDANCE SHEETS



HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

Tw-rtdyfat.|iW

RAB MEMBER Present ALTERNATE Present

Vanessa Banks

Bemestine Beasley

Bill Billotte

Sy-Allen Browning

Wendy Brummer-Kocks

Anthony Bryant

Robert Christian

Therese Coleman

Percy A. Coleman '

Charles L. Dacus, Sr.

Alonzo L. Douglas

Vida Edwards

Janet Ellis

Laurie Espinoza

Manuel J. Ford /

JiUFox [yn:/e /

Bonnie Fraenza

Greg Freeman
t

Silk V. T. Gaudin
v/

Michael Harris

James A. Heagy 1/
AJgiO /.cldr^
K*22$57 <?</(27-0357

David E. Jackson

Page 1 of 4



RAB MEMBER Present ALTERNATE Present

Helen Jackson

Henrietta Jones •

Doug Kern

Anthony LaMell

Scott Madison

Mamie Matthews

Khafra K. Omra Zeti.

Hali Papazian

Dorothy Peterson X
Rev. J.P. Piyor •

Christine Shirley ---------- 1 (/

Carol E. Tatum
l vN

Leon Thibeaux
/

Erlinda B. Villa ’ Jwl/:

Caroline Washington

Mrs. Oceola Washington

Gwendolyn Westbrook
(

Nathanial White HI

Andre Williams

Patricia Wright

MarkYoungkin

''

Page 2 of 4



ft

REGULATORS Present Agency'

Amy Brownell S.F. Dept. Of Public Health

John Chester S F• Dept, of Public Works, Site Assessment 
Remediation Division

Byron Rhett S.F. Redevelopment Agency

Kenneth Shaw U.S. Dept, of the Interior

Claire Trombadore Jeremy Bri’chz U.S. EPA

Sheryl Lauth U.S. EPA

Dr. Dan Stralka U.S. EPA

Richard Hiett RWQCB

Mike Williams/Bettie Woods BDI, Inc.

fry
-Ui^ kVfXi tA&i *- DT3 c_ ■ ■

v U.S. NAVY

Ryan Brooks fie/’C.
. ; Dir of Community Relations, EFA West

Cdr. Jim Gustafson
___________^

"Bay Area Base Transition Coordinator

Michael McClelland /j V Navy Co-chair, EFA West
Bill Radzevich \Jj

EFA West

Luann Tetirick EFA West

r

TETRA TECH EM INC.
--------------------------------------------------------------------------------------------------j----------------------------------------------------

* •

Stacey Lupton p
Jim Sickles

^Z_

•

Page 3 of 4



GPI Present

Darlene Brown

Barry Gutierrez
------- -------------- V--------- ------- :____
----Usj -! J

. ." ( .T

PUBLIC/GUESTS Address/Phone

'fafrarj' ^S*irus)(.
i "T/W ^ , />v

S /- £> s=>s-f /''o ~s s-j>

y /'**' £ /-y«>T fe, —

^JLCvi y /££ (7A 4i —^

f
A/A'crf)

//a.&JZ-t&d^ *" JJ&bZtSoyA , fidl/oc.
J-f0° c^&rPCc'^ st..
«-&&-<?> &c£’<z-D _____________

• ■.

Page 4 of 4



ATTACHMENT C

HANDOUT MATERIALS



Proposed Draft Schedule for deletion of Parcel A of Hunters Point Shipyard from the NPL:

• EPA requests concurrence on the deletion from DTSC on approximately September 15, 
1998. The State then has 30 days to respond.

• EPA publishes the Notice of Intention to Delete (NOID) in the Federal Register on 
approximately October 20, 1998. EPA simultaneously publishes a Public Notice in local 

newspapers. •

• EPA collects public comments on the NOID for 30 days (approximately October 20 until 
November 20, 1998).

• EPA drafts a Responsiveness Summaiy of public comments (approximately 30-45 days).

• EPA publishes a Notice of Deletion (NOD) in the Federal Register, and Parcel A is 
removed from the NPL on approximately December 31, 1998.
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40 CFR PART 300

National Oil and Hazardous Substances Pollution Contingency Plan

National Priorities List

AGENCY: Environmental Protection Agency

ACTION: Notice of intent for partial deletion of the Treasure

Island Naval Station - Hunters Point Annex Site from the National 

Priorities L,ist (NPL) .

SUMMARY: The Environmental Protection Agency (EPA), Region'9,

announces its intent to delete operable unit (OU) No. 1, also 

known as Parcel A, of Treasure Island Naval Station - Hunters 

Point Annex, also known as Hunters Point Naval Shipyard (HPS), 

Superfund Site (EPA ID # CA1170090087) from the National 

Priorities List (NPL) and requests public comment on this action. 

The NPL constitutes Appendix B to the National Oil and Hazardous 

Substance Pollution Contingency Plan (NCP), 40 CFR part 300, 

which EPA promulgated pursuant to section 105 of the 

Comprehensive Environmental Response, Compensation, and Liability 

Act (CERCLA).

This proposal for partial deletion pertains to Parcel A, 

which includes the upland area of HPS and a portion of the 

lowlands. A majority of Parcel A had functioned as a residential 

area for Navy personnel and is deemed, by the City of San
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Francisco Redevelopment Agency, for future residential use. The

Navy has issued a "no action" Record of Decision (ROD) for Parcel

A. EPA bases its proposal to delete Parcel A on the

determination by EPA and the State of California, through the

California Environmental Protection Agency (Cal/EPA), Department

of Toxic Substances Control (DTSC), that all appropriate actions

*
under CERCLA have been implemented to protect human health, 

welfare, and the environment at Parcel A.

This partial deletion pertains only to Parcel A of the HPS 

Site and does not include Parcels B, C, D., E, and F. Parcels B,

C, D, E, and F will remain on the. NPL, and response activities 

will continue at these parcels.

DATES: Comments concerning this site may be submitted on or

before [insert date 30 days from publication date].

ADDRESSES: Comments may be submitted to Carolyn J. Douglas (SFD-

5), NPL Coordinator, U.S. EPA, Region 9, 75 Hawthorne St., San 

Francisco, CA 94105, 415-744-2343, Fax 415-744-1916, email 

DOUGLAS . CAROLYN@EPAMAIL. EPA. GOV.

INFORMATION REPOSITORIES: Comprehensive information on this Site

is available for viewing at the following locations:

U.S. EPA, Region 9, Superfund Records Center, 4th floor, 95 

Hawthorne St., San Francisco, CA 94105, 415-536-2000.
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Anna E. Waden Branch Library, 5075 Third St., San Francisco, CA 

94124, 415-715-4100.

San Francisco Main Public Library, Civic Center, San Francisco, 

CA 94102, 415-557-4400.

FOR FURTHER INFORMATION CONTACT: Claire Trombadore (SFD-8-2),

RPM, U.S. EPA, Region 9, 75 Hawthorne St., San Francisco, CA 

94105, 415-744-2409, Fax 415-744-1916, email 

TROMBADORE.CLAIRE@EPAMAIL.EPA.GOV.

SUPPLEMENTARY INFORMATION:

Table of Contents

I. Introduction.

II. NPL Deletion Criteria.

III. Deletion Procedures.

IV. Basis for Intended Site Deletion.

I. Introduction

The United States Environmental Protection Agency (EPA), 

Region 9, announces its intent to delete a portion of the 

Treasure Island Naval Station - Hunters Point Annex, also known 

as Hunters Point Naval Shipyard (HPS), Site located in San 

Francisco, California, from the National Priorities List (NPL), 

which constitutes Appendix B of the National Oil and Hazardous 

Substances Pollution Contingency Plan (NCP), 40 CFR part 300, and
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requests public comment on this proposal.

This proposal for partial deletion pertains to Parcel A, 

which consists of the upland area, as well as a portion of the 

lowlands, of HPS. Parcel A is bounded by the other portions of 

HPS and the Bayview-Hunters Point district of San Francisco. 

Parcel A boundaries extend up to Crisp St. and across Spear Ave. 

to the south, up to Griffith St. to the west, and up to Fisher 

Ave. and across Robinson St. and Galvez Ave. to the east. On. the 

north, the Bayview-Hunters Point district of San Francisco is 

delineated from HPS by a fence. A figure and the exact 

coordinates that define the deleted property at the Site are 

contained in the NPL Deletion Docket.

Section II of this document explains the criteria for 

partially deleting portions of a site from the NPL. Section III 

discusses the procedures that EPA is using for this action. 

Section IV discusses the HPS Site and explains how partial 

deletion criteria are met for this Site.

II. NPL Deletion Criteria

Section 300.425 (e) of the NCP provides that releases may be
i

deleted from, or recategorized on, the NPL where no further 

response is appropriate. In making a determination to delete a 

release from the NPL, EPA shall consider, in consultation with
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the state, whether any of the following criteria, have been met:

(i) Responsible parties or „other parties have implemented 

all appropriate response actions required;

(ii) All appropriate Fund-financed response under CERCLA has 

been implemented, and no further action by responsible parties is 

appropriate; or

(iii) The.remedial investigation has shown that the release 

poses no significant threat to public health or. the environment 

and, therefore, taking of remedial measures is not appropriate:1-.

Site releases may not be deleted from the NPL until the 

state in which the site is located has concurred with the. 

proposed deletion. EPA is required to provide the state with 30 

working days for review of the deletion notice prior to its 

publication in the Federal .Register.

As described, in 40 CFR 300.425(e) (3) of the NCP,- sites 

deleted from the NPL are eligible for further remedial action . 

should future conditions warrant such action. If new information 

becomes available which indicates the need for further action,

EPA may initiate remedial actions.. Whenever there is a .

significant release from a site deleted from the NPL, the site 

may be restored to the. NPL without the application of the Hazard

Ranking System..
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III. Deletion Procedures

The following procedures were used for the intended partial 

deletion of,this site: (1) All appropriate response under CERCLA 

has been implemented and no further EPA response is appropriate; 

(2) the State of California has concurred with the partial 

deletion; (3) a notice has been published in the local newspapers 

and has been distributed to the appropriate Federal, State'and 

local officials and other interested parties announcing the 

commencement of the 30-day public comment period on EPA's Notice 

of Intent to Delete;- and (4) all relevant- documents have been 

made available in the local site information repositories.

Deletion from the NPL does not itself create, alter, or 

revoke any individual's rights or obligations. As mentioned in 

Section II of this notice, Section 300.425(e)(3) of-the NCP 

states that the deletion of a site from the NPL does not preclude 

eligibility for future response actions.

EPA's Region 9 office will accept and evaluate public 

comments on EPA's -Notice of Intent to Delete before making a 

final decision to delete the specified parcel. If necessary, 

Region 9 will prepare a Responsiveness Summary, to address any 

significant public comments received.

If EPA determines, with the State's concurrence, that the
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comment, then EPA will place a.final Notice for Partial Deletion 

m the Federal Register, completing the process. Public notices 

and copies of the Responsiveness Summary, if necessary, will be 

available in the site repositories.

IV. Basis for Intended Partial Site Deletion

The following summary provides EPA's rationale' for the 

proposed deletion of Parcel A of the HPS Site from the NPL. ; ■

Site Description

HPS is located oil a promontory in southeastern San 

Francisco.. The promontory is bounded- on the north, east,' and 

south by San Francisco Bay and on the west by the Bayview-Hunters 

Point district of the City of San Francisco. The entire HPS 

covers 936 acres, 493 of which are on land and 443 of which are 

under water. To .facilitate the environmental investigation and

r .
remediation and ultimate transfer of the property to the City of

San Francisco, HPS was divided into several parcels (Parcels A 

through F).

Parcel A, consisting of the .upland areas of HPS and a 

fraction of the lowlands, is bounded by the other portions 'of HPS 

and the Bayview-Hunters Point district and covers approximately '
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88 acres. Land to the northwest of Parcel A is used for 

residential purposes. The other HPS parcels that bound Parqel A 

are currently undergoing investigation and remediation for future 

redevelopment. Under the City of San Francisco Redevelopment 

Agency's current land-use plan, those parcels will ultimately be 

used primarily for commercial and industrial purposes, whereas 

Parcel A will be used for residential as well as for light 

commercial purposes.

No wetlands.or surface waters are located at Parcel A. 

Limited quantities of groundwater, are. present in localized 

fractures of the bedrock (which, along with localized areas’in 

which it is covered by. fill, underlies ail of Parcel A). Parcel 

A groundwater is not considered suitable as a potential source of 

drinking water because of low well yield.

No underground storage tanks (UST), aboveground tanks (AST), 

drums, or hazardous materials storage areas remain on Parcel A. 

Sewer lines, storm drains, and steam lines located in Parcel A 

were also included in the early investigations, but no further 

action was required for these utilities.

Site History

Hunters Point was first developed for dry dock use in 1867..
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The Navy acquired title to the land in 1940 and began developing 

the area for various shipyard activities. In 1942, the Navy 

began using HPS for shipbuilding, repair, and maintenance. From 

1945 to 1974, the shipyard was primarily used as .a repair 

facility by the Navy. The Navy discontinued activities at HPS in 

1974. From 1976 to 1986, the Navy leased 98 percent of HPS, 

including all of Parcel A, to the Triple A Machine Shop Company 

(Triple A), a private ship repair company. In 1986, the Navy 

reoccupied the property. Currently, portions of Parcel A are . 

subleased for use as artists' studios.

Throughout its history, Parcel A was used by both the Navy 

and Triple A for primarily residential purposes. In addition, 

the Navy used one building for the National Radiation Defense, 

Laboratory Program. Most of the other structures were used as 

offices and warehouses.

Site Investigation Activities

The Navy began environmental studies at HPS in 1984 under 

the U.S. Department of Defense (DOD) Installation Restoration 

Program. Between 1984 and 1991, the Navy performed a series of 

investigations, both installation-wide and specific to Parcel A, 

to identify potential source areas of contamination and to



DRAFT

investigate air quality.

In 1989, EPA added HPS to the NPL due to the presence of 

hazardous materials from past shipyard operations (proposed in 54 

FR 29820, and final in 54 FR 48184) . In 1990., the Navy, EPA, and 

the State of California entered into a Federal Facilities 

Agreement (FFA) to coordinate environmental activities at HPS.

In 1991, the DOD designated HPS for closure as an active military 

base under its Base Realignment and Closure (BRAC) program. ■■

The Navy carried out a preliminary assessment/site 

inspection (PA/SI) of potential source areas on Parcel A that had 

been identified during the Navy's.;previous investigations. Soils 

at some sites contained semivolatile organic compounds (SVOC), 

pesticides, polychlorinated biphenyls (PCB), total petroleum 

hydrocarbons (TPH), metals, volatile organic compounds (VOC), and 

herbicides. In the process of conducting the Remedial 

Investigation (RI), contaminated soils in these limited areas 

were excavated, disposed of off-site, and replaced with clean 

soil. At the completion of the RI, the Navy determined that all 

necessary response actions had been taken for Parcel A soils.

As part of the Parcel A RI, groundwater was also 

investigated. The RI concluded that the only contamination 

concern was from motor oil (a form of TPH) . Due to low well
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yield, lack of historical use of Parcel A groundwater, and the 

nature of this bedrock aquifer, it was concluded that no complete 

pathway for exposure to Parcel A groundwater exists.

Furthermore, motor oil is not specified as a hazardous substance 

under CERCLA, and the State does not intend to require further 

action on this release. As requested by the Regional Water 

Quality Control Board (RWQCB), however, Parcel A will be subject 

to a deed notification so that future users will be informed that 

motor oil was detected in groundwater.

In addition to evaluating human health issues, an Ecological 

Risk Assessment was conducted. The Ecological Risk Assessment 

concluded that, due to the limited availability of habitat, the 

scarcity of potential receptors, and the low level of 

contaminants detected on Parcel A of HPS, the risks to ecological 

receptors from Parcel A are minimal.

After the RI, the Navy, EPA, and Cal/EPA concurred that no 

further action is necessary on Parcel A. The proposed plan for 

this portion of HPS was released for public comment in August of 

1995. After reviewing comments and determining that no 

significant changes to the preferred remedy were required, the 

Navy, in concurrence with EPA and Cal/EPA, issued a "no action" 

Record of Decision (ROD) in November 1995. Since hazardous
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substances are not present at Parcel A at concentrations above 

acceptable risk levels, the five year review requirement of 

CERCLA Section 121(c) is not applicable.

Community Involvement

In the late 1980s, the Navy formed a Technical Review 

Committee (TRC) , consisting of community members and 

representatives of regulatory agencies, to discuss environmental 

issues pertaining to HPS. In 1993, pursuant to the Defense 

Environmental Restoration. Program, 10 U.S.C. Section 2705 (d),. the 

TRC was replaced by a Restoration -Advisory Board (RAB), at which 

representatives from the Navy, the local community, and 

regulatory agencies meet monthly to discuss environmental, 

progress at HPS. *

The draft RI report and proposed pian for Parcel A were 

released to the public in the summer of 1995. The proposed plan 

was mailed to stakeholders involved with HPS. Notice of 

availability of the proposed plan was published in local 

newspapers. The Parcel A ROD summarizes comments received during 

the subsequent public meeting and 30 day public comment period. 

These community participation activities fulfill the requirements 

of Section 113 (k) (2) (B) (i-v) and Section 117(a) (2) of CERCLA. In
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addition to this, the Navy publishes an HPS-specific quarterly 

newsletter for the local community entitled Environmental-Clean- 

Up News.

Current Status

One of the three criteria for. site deletion specifies that 

EPA may delete a site from the NPL if. "responsible parties or 

other parties have implemented all appropriate response actions 

required." EPA, with the concurrence of the State of California, 

believes that this criterion for this partial deletion has been 

met. The State of California concurs with the proposed deletion 

of Parcel A of the Treasure Island Naval Station - Hunter's Point 

Annex Site. Subsequently, EPA is proposing partial deletion:of 

this Site from the NPL.



Definitions of Groundwater Remedial Alternatives

Excavation of Saturated Affected Soil. Overlying, unsaturated soils and saturated soils that 
contain metals, PCBs, and volatile organic compounds (VOCs, often components of cleaning 
solvents) are dug up and removed using conventional excavation equipment. Shoring is required 
when excavating saturated soil to support the sides of the excavation.

Groundwater Extraction, On-Site Treatment and Discharge to.POTW.. SeveraLextraction 
wells are installed and pumped at specified rates to remove groundwater. Once groundwater is 
removed it is pumped to a central treatment area.where it is treated on site and discharged to the 
local publicly owned treatment works (POTW). Groundwater extracted for treatment at Parcel C 
is mostly contaminated by VOCs and will be treated by passing the groundwater through a filter 
that contains granulated activated carbon, a material that attracts and treats the contaminants.

Air Sparging/Two-Phase Extraction. Air sparging injects air into the groundwater to separate 
the VOCs from soil and groundwater through volatilization (evaporation). These VOCs are then 
captured using two-phase extraction. Two-phase extraction consists of applying a vacuum to a 
well to remove groundwater and soil vapor containing VOCs.

Six-Phase Soil Heating. Six-phase soil heating (SPSH) is a technology used to enhance the 
effectiveness of two-phase extraction. Electrodes are placed in the ground surrounding the 
affected area of soil and groundwater and a voltage is applied to the electrodes. This voltage 
creates an electrical current that heats the soil and groundwater. The heated soil and 
groundwater create a source of steam underground. The steam separates VOCs from the soil and 
carries the VOCs from the soil and groundwater to the two-phase extraction wells.

Bioremediation Using Enhanced Oxygen. Oxygen release compound (ORC) is placed into 
socks that are lowered into a well in the area of affected groundwater. ORC consists of 
magnesium peroxide that releases oxygen at a slow, controlled rate when wet. The additional 
oxygen is used by naturally occurring microbes that metabolize VOCs into harmless by­
products.

Chemical Oxidation. Chemical oxidation is achieved by injecting hydrogen peroxide and iron 
into the affected groundwater through wells. The hydrogen peroxide and ironcombine to help 
break down VOCs into nonhazardous, naturally occurring substances. These substances degrade 
into carbon dioxide and water.

Pneumatic/Hydraulic Fracturing. Involves injection of highly pressurized air into unsaturated 
or saturated soil to create a network of cracks in the soil. The network of cracks increases the 
permeability of the soil. Increased soil permeability helps the removal or remediation of 
contaminants by two-phase extraction, chemical oxidation, or bioremediation.

Sheet Piling. Steel sheet piling is driven into the ground downgradient of contaminated 
groundwater to create a subsurface barrier. This barrier isolates the affected groundwater from 
potential environmental receptors and controls migration of contaminants. ‘



Definitions of Soil Remedial Alternatives

Soil Vapor Extraction (SVE): A treatment technology that removes harmful chemicals from 
soil. In an SVE system, pipes containing holes are sunk into the.ground with the ends of the pipe 
above the ground surface. A vacuum is then attached to the ends of the pipes to draw air from 
the soil through the pipes. As the air passes through the soil, the chemicals move from the soil 
and are carried through the air as it travels out of the pipe. Air contain ing*the chemicals is then 
trapped in a container for either disposal or further treatment.

¥ -m

Solidification and Stabilization (S/S): A technology used to treat soil containing a variety of 
contaminants. During the S/S process, contaminated soil is mixed with a material that binds the 
soil and contaminants together to form a solid, concrete-like mass from which contaminants are 
unable to move.

Thermal Desorption: A technology that heats contaminated soil in an oven-like machine to 
separate harmful chemicals from soil and move them into the air. The air containing the 
chemicals is then moved to another container for additional treatment or disposal, and the soil is 
cooled and either used as backfill or treated further.

> &
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Arc Ecology
833 Market Street, San Francisco California 94103 

Phone 415.495.1786 Fax 415.495.1787 E-mail Arc(a)jgc.ape.org

August 10,1998

Commanding Officer 
Engineering Field Activity West 
Naval Facilities Engineering Command 
900 Commodore Drive 
San Bruno, CA 94066-5006

Attn: Mr. Richard Powell, Code 6221

RE: Hunters Point Parcel E Validation Study Workplan

Dear Mr. Powell:

We are in general agreement with the Parcel E Validation Study Workplan. We think that 
the data collected at Hunters Point will be useful for calibrating ecological models at all 
Navy sites. We disagree, however, with using the 10'5 industrial cleanup levels to 

calculate chemical hazard quotients for organic compounds (as described on page 7 of the 
workplan.). No decision has been made to remediate to this level at Parcel E. Using the 
10'* risk level for this study eliminates data from the analysis that could be useful for 

future decisionmaking. Specifically, high molecular weight PAHs will not be considered 
potential chemicals of concern at many sites and consequently data about them will not be 
collected.

In keeping with the Navy’s policy to remediate only to reuse, we suggest that chemical 
hazard quotients be calculated using 10** industrial land use cleanup levels for organic 

compounds. This would pull the high molecular weight PAHs into the analysis and make 
this information available for cleanup decisionmaking later on.

As part of the validation effort, we also encourage the Navy collect and analyze edible fish 
and shellfish tissue samples. Humans are, after all, part of the terrestrial food web. 
Furthermore, ATSDR recommended in their 1994 Public Health Assessment for Hunters 
Point Shipyard that edible fish and shellfish caught off-shore from HPS be analyzed for 
toxins typical of the Shipyard. As far as I know, this recommendation has yet to be acted 

upon.
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Thank you for providing us the opportunity to comment on this document. 

Sincerely,

Christine Shirley 
Environmental Analyst

Cc: Michael McClelland, US Navy
Sheryl Lauth,USEPA 
Valerie Heusinkveld, California DTSC 
Amy Brownell, San Francisco Health Department 
Mayor Willie Brown, City of San Francisco 
San Francisco Board of Supervisors 
Byron Rhett, SF Redevelopment Agency 
Claude Wilson, SAEJ 
Clean Waterfront Coalition
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HumersPointShipyard
Restoration
A DT I SORT 
B OAR D

September 15, 1998 

Dear RAB Board Member,

The removal portion of the Parcel B -1 Remedial Action is nearly complete. So far 38,400 tons 
of Class II material and 900 tons of Class I material have been excavated and disposed offsite;., 
Starting last week and being completed this week is the transportation of approximately 3000 ” 
tons of California Hazardous material offsite in railcars. The primary focus of the remaining 
work is to sample the excavations to determine if cleanup is complete and then backfill the 
excavations. The first part of the September RAB meeting will be a short tour of the Parcel B - 
1 cleanup sites. We will meet at the Dago Mary parking lot at 6:00PM the 23rd of September to 
board Navy vans for a quick visit to the excavations. We will not be able to visit the site on 
foot due to the open excavations. After the site visit, we will return to the meeting room at the 
San Francisco City College to start our meeting at about 7:00PM.

At our August meeting we had a presentation on delisting Parcel A from the National Priorities 
List (NPL). This month we will have a brief opportunity for further discussion of the process 
We will also have a San Francisco Public Utilities Commission (PUC) presentation on 
Yosemite Creek.

The site visit will start at 6:00PM at the parking lot by Dago Mary’s, with, the remainder of the 
RAB meeting starting at 7:00 p.m. at the San Francisco City College at 1400 Evans Avenue on 
the 2 floor. Enclosed are the agenda for the next meeting on Wednesday evening, the 23rd 
of September and the minutes of the August meeting.

I hope that you are able to attend our next meeting.

Sincerely,

Michael McClelland 
Navy Co-chair



AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

DATE: September 23, 1998

LOCATION: Parking lot at Dago Mary Restaurant
Then at:
SF City College
2nd Floor

1400 Evans Avenue
San Francisco

6:00 1. Tour of Parcel B-1 Cleanup Sites Starting from Dago
Mary Parking Lot

(An opportunity to see the excavations at Parcel B -1 prior to 
backfilling. Tour will be in Navy vans only. No private 
vehicles allowed)

7:00 2. Call to order and Announcements

(Upcoming Documents and Activities)

7:05 3. Community Co-chair Report

(An opportunity for the Community Co-chairs to discuss 
information of interest to the RAB)

7:15 4. Removal of Parcel A from the National Priorities List (NPL)

(A continuation of the discussion on the delisting of Parcel A 
from the NPL)

7:25 5. Discussion of Yosemite Creek Cleanup

(The San Francisco Public Utilities Commission will present 
and discuss the status of the investigation of Yosemite 
Creek)

7:50 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

7:55 7. Adjourn



HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, September 23,1998

DRAFT MEETING MINUTES

LOCATION: San Francisco City College
2nd Floor Lounge ,

1400 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) the Community Co-chair report, (2) a community relations update, 
(3) an update on the Parcel B-l cleanup, (4) an orientation on the draft final Parcel C Feasibility ' 

Study, (5) and recommendations for the next RAB meeting agenda.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim -. 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda: 
and Attachment C provides the presentation handout materials. ; • 'n-

I. . Call to Order and Announcements
.i.i

Ryan Brooks, EFA West, opened the meeting at 6:57 p.m. He noted the successful tour of Parcel 
Cleanup sites held by the Navy for RAB members prior to the meeting. He then requested 

announcements from the boarcL •. .•* Vi;

^ . : v':' - I tl •...... r-f't'Iil: >??.. v.-!.:--'.
Dorothy Peterson announced the Wellness Expo.to be held from 10:00 a.m. to 5:00 p.m. on . 
-Saturday, October 17 at the Milton Myers Gym. She suggested that RAB members and/or the 
Navy have an informational table on cleanup activities, noting it as a good community outreach 
opportunity. Mr. Brooks stated that he would not be available on that day but could provide 
information, Chris Shirley stated that she would coordinate with Mike McClelland, Base 
Environmental Coordinator and Navy Co-chair, and keep Ms. Peterson informed of their plans to 
set up a table. Amy Brownell, San Francisco Department of Health, stated she would see if a 
representative of the Health Department could attend.

Ms. Shirley announced that ARC Ecology has been reviewing a new EPA rule on lead-based paint 
in housing built before 1978. She noted that it doesn’t relate directly to HPS but is a big Housing '' 
and Urban Development (HUD) issue. She suggested that concerned citizens request a deadline 
extension on the public comment period to allow for more outreach efforts. Ms. Shirley 
distributed information on the topic.
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II. Community Co-Chair Report

Mr. Brooks noted that Ms. Fox was unable to attend tonight’s meeting. He called upon Caroline

I Washington for any comments. Ms. Washington reported that the technical advisor to SAEJ,
^ funded under the Technical Assistant Grant, has requested time on the agenda to address the 
board at the next RAB meeting.

Hi. Removal of Parcel A from the National Priorities List (NPL)

Sheryl Lauth, U.S. EPA, informed the RAB that the EPA has prepared a letter to the state asking 
their concurrence on delisting Parcel A from the NPL. The letter will likely be mailed to the state 
tomorrow with a 30-day comment period. The public comment period will begin around October 23..

I Ms. Peterson noted that discussion about.the Muekwa Ohlone Tribe’s claim to ownership of:
I shipyard property was not on the agenda. She noted that it was her understanding from the last 

meeting that the topic would be addressed and that she had invited a tribal representative to speak 
to the RAB. Mr. McClelland responded, that he had misunderstood the request and wouid allow 
time at the end of the meeting for discussion of the topic. - -

Ms. Peterson also stated that a community organization, such as BDI, is needed to monitor and 
ensure that the local community has equal opportunity to jobs at HPS.' Shb'nbted !£s an example - ■ 
that only one of five local trucking companies was contacted to bid on soil removal work at HPS.

hjj \ .,v ■! V'.-r-w■ f-.; c: K -i'tt'i j:?; s.d- lovAp .-v/fV A~:3. vifl ar.v'j
Mr. Brooks,pointed out that contractors for the Navy,'Such^asTTtC6^.^are fe4uired by contract 
to meet small business goals; not meeting the goals affects the amount of payment they:receive.
Ms. Shirley asked if the Navy could keep track of IT Corp.’s hiring decisions and report monthly 
or quarterly to the RAB as a way of monitoring whether targets are being'met. Mr! Brooks stated 
that he would check with the contracting office to see if this could be done; contractors such as IT 
Coip. are required to report their hiring activities to‘the government every three to six months.

Marie Harrison stated that this information does the community no good ofice the work has been 
completed. The Navy has an obligation to be diligent in adequately notifying local businesses'of 
contract opportunities on the front end of the process, when the contracts are put out to bid. She 
noted the need to not only justify but to also correct the recent situation regarding the lack of 
outreach to local trucking companies. Ms. Peterson voiced agreement that IT Corp., under 
contract with the Navy, had ah obligation to contact all five local trucking companies and to allow 
a reasonable amount of time for them to prepare bids,

\ Ms. Harrison requested the list of contractors from the Navy, along with the dollar value of their 
l contracts. Mr. Brooks stated that he would contact IT Corp. and provide a presentation at the 

next RAB meeting. Ms. Peterson reiterated the need to have an organization monitor IT’s hiring 
practices. Mr. McClelland stated that, for previous shipyard contracts, IT Corp. has been 
proactive in the community. He noted an example where IT Corp. invited local contractors to
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SAEJ Technical Assistance Grant

Ms. Shirley requested that a parcel-by-parcel review and status be provided each month as a 
standing agenda item. Ms. Lauth suggested this could be covered as a one-page handout that 
could be changed and updated as necessary. Ms. Harrison requested that enough time be allowed 
for questions and answers for the IT Corp. presentation.

Mr. Brooks adjourned the meeting at 7:58 p.m.

The next regular RAB meeting will be held on Wednesday, October 28,1998, at the San 
Francisco City College, 6:00 p.m.
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AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD
•

DATE: September 23, 1998

LOCATION: Parking lot at Dago Mary Restaurant
Then at:
SF City College
2nd Floor

1400 Evans Avenue
San Francisco

6:00 1. Tour of Parcel B-1 Cleanup Sites Starting from Dago
Mary Parking Lot

(An opportunity to see the excavations at Parcel B -1 prior to 
backfilling. Tour will be in Navy vans only. No private 
vehicles allowed)

7:00 2. Call to order and Announcements

7:05 3.

(Upcoming Documents and Activities)

Community Co-chair Report

(An opportunity for the Community Co-chairs to discuss 
information of interest to the RAB)

7:15 4. Removal of Parcel A from the National Priorities List (NPL)

(A continuation of the discussion on the delisting of Parcel A 
from the NPL)

7:25 5. Discussion of Yosemite Creek Cleanup

(The San Francisco Public Utilities Commission will present 
and discuss the status of the investigation of Yosemite
Creek)

7:50 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

7:55 7. Adjourn
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HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

iw. txjtf-.aims-

RAB MEMBER Present ALTERNATE Present

Vanessa Banks................. - '

Bemestine Beasley .... -

Bill Billotte —..............
...

Sy-Allen Browning ........ ....

Anthony Bryant ■ :........... ...

Robert Christian
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Therese Coleman................- ............. -- - - —............. ■ - ■
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Vida Edwards -
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Janet Ellis — - - ........  -..... ... : ..
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RAB MEMBER Present ALTERNATE Present

Helen Jackson . ;

Henrietta Jones -

Doug Kern

Anthony LaMell - ■
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REGULATORS Present Agency

Amy Brownell MV
S.F. Dept. Of Public Health

John Chester /
S.F. Dept, of Public Works, Site Assessment 
Remediation Division

Byron Rhett S.F. Redevelopment Agency

Kenneth Shaw U.S. Dept, of the Interior

Claire Trombadore U.S. EPA

Sheryl Lauth A
U.S. EPA

Dr. Dan Stralka U.S. EPA

Richard Hiett RWQCB ...

Mike Williams/Bettie Woods
I

BDI, Inc.

Valerie Heusinkveld JDTSC \ _ '
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. u.s.navy
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Michael McClelland .......................... Navy Co-chair, EFA West ....... : —-.........
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Luann Tetirick >

EFA West
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Restoratioh
Advisory
B 0 A II D

.October 2.1, 1998

Dear RAB Member,

I will be unable to attend this month's RAB meeting, but after talking it over with several people 
including Community Co-chair Jill Fox, we decided to proceed with the October RAB at the 
regularly scheduled time and place. While talking to Doug Kern about facilitating the meeting, 
he informed me that due to work load at his consulting business and his involvement with the' 
Presidio RAB, he would no longer be able to facilitate the HPS RAB. I know that we all 
appreciate the work that Doug has put into the Hunters Point RAB over the past several years 
and will miss his input. Thank you very much Doug. I then talked to Ryan Brooks about 
facilitating the meeting. Ryan told me that he had accepted a position with a private firm and 
would be leaving his Navy Community Relations job. This is his last week with the Navy, but 
he will attend and facilitate the October RAB meeting. We appreciate all the work that Ryan 
has done for the Hunters Point RAB and the community and will miss his support. Thanks to 
you too, Ryan.

At the October RAB we will have an update on the Parcel B Cleanup progress. As requested 
at the last meeting, we will have a presentation by the Navy’s Remedial Action Contractor, IT 
Corp., on their subcontracting and local hiring successes. We will have an opportunity to have 
a question and answer session following the presentation. I talked to Alex Lantsberg of SAEJ 
regarding a proposed presentation by their TAG contractor. Alex is setting up a separate 
community meeting which should be announced at the October RAB.

The RAB meeting will start at 6:00 p.m. at the San Francisco City College at 1400 Evans 
Avenue on the 2nd floor. Enclosed are the agenda for the next meeting on Wednesday 
evening, the 28th of October and the minutes of the September meeting.

I hope that you are able to attend this meeting.

Sincerely,

Michael McClelland 
Navy Co-chair

U



AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

DATE: October 28, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue
San Francisco

6:00 1. Call to Order and Announcements

(Upcoming Documents and Activities)

6:05 2. Community Co-chair Report

(An opportunity for the community Co-chairs to discuss 
information of interest to the RAB)

6:15 3. Update on Parcel B-1 Cleanup

(We will discuss the cleanup on Parcel B-1.)

6:25 4. Discussion of IT Subcontracting and Hiring

(IT Corp. and Navy Representatives will present and discuss 
IT Corp.’s subcontracting and hiring practices and their 
success at involving community firms in the cleanup at HPS.)

7:15 5. Recommendations for Agenda (terns for next RAB meeting 
and future field trips/activities

7:25 6. Adjourn
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HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, 28 October 1998

DRAFT MEETING MINUTES

LOCATION: San Francisco City College
2nd Floor Lounge 

1400 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) the Community Co-chair report, (2) an update on the Parcel B-l 
cleanup, (3) discussion of TI Corp. subcontracting and hiring (4) and recommendations for the 
next RAB meeting agenda.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda 
and Attachment C provides the presentation handout materials.

L Call to Order and Announcements

Ryan Brooks, EFA West, opened the meeting at 6:07 p.m. and welcomed all attendees. He 
informed the RAB that Doug Kern would no longer facilitate the HPS RAB meetings because he 
would be working with the Presidio RAB. Mr. Brooks stated that Mike McClelland, Navy Co­
chair, would not be able to attend the meeting due to a family emergency. Mr. Brooks also 
announced that he was leaving the Navy for a job in the private sector. He thanked the RAB for 
their efforts and noted his enjoyment in working with them.

Jill Fox noted that the RAB needs to decide on a meeting schedule for November and December 
since the meetings dates fall close to the Thanksgiving and Christmas holidays. She suggested 
that the RAB hold one meeting midpoint between the November and December dates. Marie 
Hamson asked to defer the decision to the end of tonight’s meeting, to see if resolution is reached 
on the issues to be addressed tonight, or whether additional meetings will be needed.

Mr. Brooks updated the agenda to include a brief presentation by the Southeast Alliance for 
Environmental Justice (SAEJ).

H. Presentation by SAEJ

Alex Lantsberg, Project Coordinator of SAEJ, stated that his organization manages the Technical
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Assistance Grant (TAG), which helps the community evaluate technical documents released by 
the Navy. Mr. Lantsberg announced that SAEJ has submitted comments on the Parcel C 
Feasibility Study and plans to hold a community meeting on the subject. A notice will be sent to 
RAB members once a date and location is determined. Additional comments, as a result of the 
meeting, will be provided to the Navy.

Mr. Lantsberg also informed the RAB about a recently funded program, called the Community 
Cleanup Monitoring Program, that was developed by SAEJ in collaboration with Arc Ecology.
He stated that the program has been developed but of concern regarding the implementation and 
maintenance of institutional controls as part of the Navy’s cleanup process. It is a pilot program 
that will allow residents more direct involvement in monitoring the cleanup. The plan is to train 
Hunters Point/ Bayview youth to monitor cleanup and construction activities, and to provide 
general community oversight at HPS. Funding is limited arid so SAEJ intends to develop the 
program as a model so that more funding can be obtained. Updates will be provided to the RAB 
as the program develops.

Jeff Young, EFA West, questioned why the Parcel C community meeting would be held separate 
from the RAB. Mr. Lantsberg stated that a separate meeting is appropriate because the TAG 
provides for independent analysis of the issue and will foster a sense of independence in evaluating 
and commenting on the document. Comments will be provided to the Navy, who can then 
address them as part of the CERCLA process. Ms. Fox pointed out that the TAG provides an 
opportunity to spend more time reviewing technical information with the community than is 
available during RAB meetings and that comments are provided to the Navy as an outcome.

Mr. Young stated that he recognizes the value of the TAG, but expressed concern that other 
discussions outside of the RAB might blunt what the RAB has accomplished to date. Ms. 
Harrison stated that the TAG provides an opportunity for other community members to get 
involved and provides a vehicle for expression by those intimidated by the more technical nature 
of the RAB. Claire Trambadore, U.S. EPA, agreed and noted that the TAG is intended to 
provide information to the larger community.

HI. Update on Parcel B-l Cleanup •

Jill Finnegan, EFA West, reported that the Parcel B-l cleanup project is roughly on schedule. 
Some excavations have reached clean soil, however, they are still encountering contaminated soil 
in other areas. Next week, the Navy will begin to backhoe excavations in B-l, and start 
excavations in B-2. Fuel line and steam line removal is also scheduled to begin next week.

Ms. Harrison asked if the rail cars are still being used to remove soil. Ms. Finnegan stated that 
the rail car soil removal is complete, but that trucks are still being used to haul the soil offsite at a 
less frequent rate than when the work first began. Soil is now being stockpiled to maximize truck 
removal, which averages about one day per week.. About 40 train cars were used, which equates 
to about 200 truck loads. Clean soil is being brought by truck from three locations to fill in the 
excavations.

2



s

Ms. Fox reported that she saw trucks leaving the HPS property that didn’t have bumper stickers 
in place. As an action item it was agreed that IT Corp. would have bumper stickers on site to put 
on trucks leaving the property.

Ms. Finnegan stated that work is scheduled for completion in mid-January, however this could 
change depending upon what is found in the excavation process.

Charles Dacus noted two new groundwater monitoring wells to be sampled, and asked if the 
October sampling had been completed. Ms. Finnegan reported that this sampling is scheduled for 
next week.

David Gavrich asked how the quantity of soil removed compares to what was projected. Ms. 
Finnegan stated that removal quantities are higher than estimated, but that the Navy is in good 
shape budget-wise because overruns in some areas have been balanced out by cost savings in 
other areas.

IV. IT Subcontracting and Hiring

Mr. Brooks introduced Don Marini, Project Manager at IT Corp. Mr. Marini then introduced 
members of the staff, Dennis Styles, procurement officer, and Joe Tomei, contract manager. IT 
Corp. is the Navy’s Remedial Action Contractor (RAC) for the Bay Area.

Mr. Brooks viewed that issues had been raised at the previous RAB.meeting regarding IT Corp.’s 
subcontracting process for the Parcel B excavation work. .

Mr. Marini informed the RAB that IT Corp. has been involved in construction work at HPS since 
1996. He stated that he was involved with the first job fair set up by IT, which established 
interest by local businesses in work at HPS. They also enlisted BDI to assist with outreach to 
local businesses.

Mr. Marini explained that there are three ways IT Corp. has used local businesses - through 
purchasing supplies and services locally, such as hardware and janitorial supplies; through 
subcontractors, like constmction and trucking companies; and through local hires, from the EPA 
minority worker training program. Mr. Marini then provided the names of some of the local 
businesses, subcontractors, and local hires used at EPS by IT Corp.

Ms. Hamson asked how IT Corp. defines “local”. Mr. Marini replied that local businesses are 
those within the local zip code. Ms. Fox asked for the percentage of work provided by IT Corp. 
within each of the three categories of local business use previously described. Mr. Marini stated 
that the current contract with the Navy requires IT Corp. to meet 12 percent of the total contract 
with participation by small business. IT Corp. has been able to achieve 35.9 percent participation 
by small business.
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Ms. Peterson asked what is considered a small business. Mr. Styles noted that the definition is 
regulated by the Federal. Acquisition Regulation legislation, and varies depending upon the work 
category. A small disadvantaged business is defined as 51 percent minority owned (such as 
African-American or Asian-American). Women-owned businesses are considered a separate 

category.

Ms. Peterson asked who determined a 12 percent participation level by small business for the IT 
contract. Mr. Styles explained that the Navy required IT to provide a small business plan as part 
of the contract, which must then be reviewed and approved by the Navy. Mr. Marini added that 
for their second contract with the Navy, IT Corp. has proposed a 35 percent small business 
participation.

Ms. Fox distinguished between small business and local business, and asked what percentage of 
work will be available to local business. Mr. Marini pointed out that the IT contract includes 
other bases in the Bay Area, and so the 35 percent represents small business participation for the 
total program, not just HPS. He indicated that he did not have information specifically 
representative of HPS, but stated that he would determine this information, including the local 
businesses and dollar amounts, and provide it to the RAB.

Ms. Trombadore noted that the remedial action contract with IT covers an aggregate of bases and 
is not a contract with each individual base. Mr. Marini clarified that the small business percentage 
includes all bases under their contract in the Bay area. Ms. Trombadore likened the RAC to an 
octopus, with the head representing the overall contract, and ithe tentacles representing the work 
extending to each base. The percentage of small business participation is what is achieved overall 
at the top and not from each base. Ms. Trombadore stated that she believes.IT Corp. is trying to 
do the best it can to involve local business, and suggested that concerns about participation should 
be directed to those who make up the contract.

Ms. Harrison expressed concern that the local community is not getting a fair share of the 
business, and pointed out that Bayview/Hunters Point has the highest unemployment rate in the 
City. Ms. Peterson asked for the specifics on how IT went about contacting local trucking 
companies about hauling opportunities for Parcel B soil removal at HPS.

Mr. Marini pointed out that trucking firms must be licensed by the Department of Transportation 
as a hazardous waste hauler in order to remove the soil from HPS. IT Corp. made a conscious 
effort to separate portions of the work that could be handled locally by non-hazardous waste 
haulers. Bid packages were sent specifically to four local firms, and to no others outside of the 
community on 30 June. Only one partial bid was received back by the 6 July deadline. All the 
firms were then called on 6 July; three indicated their intent to bid, and several were then 
received. The bid was opened up to small disadvantaged businesses due to the slow response, 
Local trucking firms were made a priority, however the bid was opened up to small disadvantaged 
businesses due to small response.

Ms. Peterson questioned why BDI was not asked to help in identifying local trucking companies.
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Mr. Tomei indicated they were using a list generated by BDI. Mr. Marini added that they have 
since learned that their lists need, to be kept continuously up to date. Mike Williams, of BDI, 
stated they were no longer under contract with the Navy, however they have recently begun to 
work with IT Corp.

Erlinda Villa noted the importance of going to the top to ensure that opportunities are provided to 
the local community. Mr. Williams stated that he would be meeting with IT next week to suggest 
creative ways to get the solutions the community is looking for. Ms. Harrison suggested that IT 
ask questions within the community to get information, to be more vigilant in updating lists, and 
to ask RAB members for input. She also expressed the community’s interest in getting more 
involved in the RAC II contact to be negotiated, and noted the need for IT to get the support of 
the community.

Mr. Marini stated his interest in receiving input from the RAB and requested their names and 
numbers for future contact. Ms. Peterson suggested that a committee be formed to work with 
Ms. Trombadore, IT and BDI on this issue.

Ms. Fox asked for clarification on the standards of contract bidding, noting the short time frame 
in which local businesses had to respond to the soil hauling bid request. Mr. Tomei responded 
that the bid request was issued on 30 June with a deadline of 6 July, however this was extended to 
10 July. Ms. Fox suggested as an action item that IT work on the bidding schedules to allow 
more time to bid. She anticipated that the rate of response would improve with a longer deadline.

Ms. Finnegan reported that IT Corp. has made a conscious effort to allow more time for the bid 
process for the Parcel B-2 excavation work. They also placed notices in the San Francisco 
Chronicle and the Bay View newspaper for the benefit of local businesses. IT Corp. has already 
received several local bids.

Mr. Heagy suggested that IT identify a place to post contracts and a phone number so that people 
can call to get contracting information. Ms. Trombadore stated that she is always available at 
EPA for community members to contact and discuss concerns, but pointed out that she is not an 
expert on contracting. She also noted that the RAC II has already been negotiated and awarded, 
but that she would offer to work with the Navy to bring information regarding this contract back 
to the RAB. She added that, in her opinion, IT Corp. has done a veiy good job compared to 
other contractors, in reaching out to the local community. She noted that the discussion has been 
good and has identified some ways to help IT extend their efforts, but that the RAB needs to help 
move things along from the Navy perspective, and not focus solely on IT.

Mr. Heagy stated that businesses in the HPS community should be informed of opportunities at 
other bases, as well, and suggested that a job forum be established. Ms. Trombadore stated thatt 
the Navy needs to take the lead on a task such as this.

Mr. Styles, subcontracting manager for IT Corp., reviewed some of his methods for building a 
database of local businesses, to include use of BDI’s list, a CalTrans list of small, disadvantaged
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businesses, the Internet, and newspaper solicitations.

A representative from S and S Trucking stated that all local trucking firms were contacted about 
the soil hauling work at Parcel B. Four of the companies have worked on the project, but under 

the umbrella of S and S Trucking.

Ms. Peterson stated that RAB members can help IT do a better job of community outreach, 
noting that it makes sense for IT to contact those from the area in which they want to do business. 
She added that there are other community organizations, in addition to the RAB, willing to 
provide assistance to IT.

Ms. Harrison noted the good suggestions that have come out of this meeting and stressed the 
need to work closer together to achieve goals. Mr. Brooks encouraged RAB members to sign up 
for the committee to work on these concerns, and thanked everyone for moving towards 
solutions.

V. Recommended Agenda Items

The RAB agreed to schedule the next meeting for Wednesday, 2 December to take the place of 
the 25 November and 23 December regularly scheduled meetings.

Suggested Agenda Topics Include:

• Parcel E FS
• IT Corp. report back to the RAB on percentage of work in dollars for HP 

businesses compared to the total dollar amount for small businesses (provided in 
writing, not as a presentation)

• additional information about the RAC II contract
• SAEJ update on the TAG
• . report from Ray Thompkins on air samples taken in community near HPS (time 

allowing)

Ms. Peterson reminded the RAB about the health fair scheduled for Saturday, 21 November from 
10:00 a.m. to 3:00 p.m.

Mr. Brooks adjourned the meeting at 7:52 p.m.
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AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

DATE: October 28, 1998

LOCATION: SF City College
2nd Floor

1400 Evans Avenue ■
San Francisco

. 6:00 1. Call to Order and Announcements

6:05 2.

(Upcoming Documents and Activities)

Community Co-chair Report

(An opportunity for the community Co-chairs to discuss 
. information of interest to the RAB)

6:15 3 Update on Parcel B-1 Cleanup

6:25 4. '

(We will discuss the cleanup on Parcel B-1.)

Discussion of IT Subcontracting and Hiring

7:15 5.

(IT Corp. and Navy Representatives will present and discuss 
IT Corpus subcontracting and hiring practices ahd their 

success at involving community firms in the cleanup at HPS.)

Recommendations for Agenda Items for next RAB meeting 
and future field trips/activities

7:25 6. Adjourn .
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HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance
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November 25, 1998 

Dear RAB Board Member,

I have been unable to bring together all of the pieces to arrange and hold the RAB meeting next 
week, so I have to cancel this meeting. The minutes for last month’s meeting are enclosed.
We will next meet at the regularly scheduled meeting on January 2791..

The documents for the delisting of Parcel A from the National Priorities List (NPL) have been 
sent for publication in the Federal Register and should be printed next week. The day they 
appear in the Federal register will start the 30 public comment period.

I will mail the information requested from IT Corp. on the percentage of work that has gone to 
Hunters Point businesses to RAB members next week.

I hope that you ail have a wonderful Holiday Season.

Michael McClelland 
Navy Co-chair


